KENSINGTON FIRE PROTECTION DISTRICT

DATE: October 13, 2021

TO: Board of Directors
Kensington Fire Protection District

RE: Agenda Item 5¢
Public Safety Building Renovation - Progress Update

SUBMITTED BY: Bill Hansell, General Manager

Recommended Action
Accept Report. Discuss and Direct Staff as needed.
Background

In the January 20, 2021 Strategic Planning Meeting, the first goal listed for the GM to achieve by
the end of the year was “Significant progress on the building renovation project”. The following
progress update confirms the continuing priority of that goal.

Since the September Board of Director’'s meeting, the architecture and engineering design team
completed a Schematic Design pricing package, which was then delivered to MicroEstimating,
Inc. to produce a new cost estimate. It is important to understand that the work under this phase
is far beyond the prior “conceptual plans” that the former architects produced between 2016 and
2019, which consisted of a few diagrammatic plan sheets. That scope was appropriate for very
preliminary investigations, but was not able to provide the necessary detailed specifications
required to understand the actual structural, mechanical, electrical, and engineering design, let
alone to incorporate all the space requirements due to accessibility and functional needs. The
prior conceptual plans were not based on laser-measured backgrounds, which was the first step
in this Schematic Design phase, while the structural/MEP assumptions were only general and
did not reflect an engaged study with the current building code and geotechnical
recommendations. Note that the current code is the 2019 CA Building Code, so the prior
conceptual work was started under the previous edition, and the old geotechnical
recommendations from the 1990’s were made more than seven code cycles ago.

The current Schematic Design phase set consists of (69) 24"x36" sheets and will continue to
grow with more details as the project moves through Design Development and Construction
Documents. The current set represents about 15% of the design/engineering team'’s required
work. | have attached only the plan pages here, but the full set is available on the District’s
website at: https://www.kensingtonfire.org/public-safety-building

I will note that our team’s Schematic Design work began with discussions on the seismic and
structural demands to both remediate the building’s problems and also to bring the building up
to current Essential Service Facility standards. The latter is not an option but a requirement of
doing the remediation work. | have included a set of diagrams that shows how extensive the
structural work needs to be. In particular, see the page titled “New Structural Elements”. The
purple cylinders are new piers that will be installed to stop the continued downhill slide of the
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building. The blue concrete slab with new grade beams will replace half of the building’s existing
slab and will tie the new piers and superstructure together. The orange vertical rectangle is the
new elevator core. Interestingly, while the requirement for the elevator is triggered by the
accessibility compliance (which in turn is required by the scope of seismic work), it is actually
helping to create a keyway, or central structural element, for the rest of the components.

The green vertical rectangles are new shear walls to resist lateral seismic forces. Their location
is facilitated by the new arrangement of the rooms on both floors, so the plan organization is
actually directly tied to the seismic resistance. Finally, the yellow horizontal rectangles are the
new framing for the floor and roof. In order to adequately brace the walls together,
approximately half of the roof and half of the second floor must be removed and rebuilt. Since all
of the above components are what is needed to “fix the problem” and remove the liability
associated with building failure, the amount of demolition required is substantial and will include
most of the existing front facade in order to provide access for all of the work.

As stated above, the scope of the structural remediation will trigger all of the other 2019 CA
Building Code upgrades, including accessibility, mechanical, electrical, plumbing, CalGreen
requirements, etc. There is no “partial” or “grandfathered” code compliance allowed given the
extent of the seismic and demolition work. On the positive side, when construction is complete
Kensington will finally have an Essential Services Facility equivalent to a new building in
performance.

Once the structural scope was established, the design and engineering team developed
schematics for the MEP systems and the civil engineering requirements for the associated
sitework. All of this was then reviewed in a series of meetings with the estimator prior to
producing the “Opinion of Probable Construction Cost” included here.

Parallel to the work above, | had calls with the Contra Costa County Planning and Building
Department heads to understand the review process for permitting and to advocate for priority
services. At this point, it appears we will be submitting for a “planning permit” first in order to
have the second-floor deck enclosure approved. That process may take a few months and we
only need the Schematic Design drawings to submit an application. Separately, the application
for a “building permit” will not occur until the Construction Documents are complete which will be
in mid-February. Now that | have more information from the County and the Design/Engineering
team, | have updated the project schedule accordingly.

Another scope of my work has been to connect with the State Geologist, Steve Bohlen,
regarding questions on the Alquist-Priolo Act. He promptly responded and arranged a meeting
with Tim Dawson, Senior Engineering Geologist, CA Geological Survey, Seismic Hazards
Assessment and Zonation. | met with Mr. Dawson and our geotechnical consultant, Catherine
Ellis, at the PSB on 09/24/2021. We reviewed the existing conditions, the history of geotechnical
reports, the current design approach, and the details of the Alquist-Priolo Act. He supports our
approach to resolving the building’s issues, but clarified that CGS only verifies mapping
guestions and leaves compliance with A-P to the permitting authority, i.e. Contra Costa County.
He did explain that there are various interpretations of A-P with regards to compliance. After
further discussions with Catherine Ellis, it is apparent that some former assumptions by the
District on A-P compliance may be incorrect, or at least incomplete.
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Specifically, A-P restricts building construction within 50’ of identified faults, but in the case of
the PSB, the apparent (and not verified) fault lies under the east parking lot retaining wall which
is +/-43" away from the building face. Outside of the 50’ zone, A-P does not restrict construction.
Since the renovation plans do not propose any additional building toward the fault, and the work
is constrained to the existing enclosure, the vast majority of which is outside the A-P zone, a
number of questions have now arisen. For example:

Does A-P apply to the building at its current distance from the assumed fault line?

Since the only way to confirm the fault is to remove the retaining wall and trench across
property lines, which would be prohibitively expensive, how is the A-P distance
determined, since the assumed fault could be further from or closer to the building?

What will the County’s position be and what is the process of any approval prior to the
issuance of a building permit?

If A-P only applies to restricting building in the parking lot, is the District relieved of the
50% replacement cost limit? As noted above, the current scope of the Schematic Design
drawings does not contain any “discretionary” elements. There is very little we can really
“value-engineer” out. Therefore, any reduction in scope driven by A-P limits may be
against the building code and may reduce seismic safety, which is the opposite intention
of A-P. Preliminarily, the County agrees this does not make sense.

None of the above questions affect the design/engineering approach necessary to fix the
building’s problems. They only influence how the County will process our application.
Unfortunately, | have been told by the senior department officials that they “do not have
experience with the A-P Act” and, given the circumstances of our renovation, they will “need to
determine an approach.” That said, they agree that the preeminent goal should be to allow the
District to achieve a safe and code-compliant building. | will be having further discussions with
the County over the next few weeks to proactively confirm the review process.

Since last month, other work related to the project included the following items:

| reviewed the Schematic Design plans with Chief Pigoni. His letter is attached here. |
am pleased that he agrees the new layout provides an efficient compromise given the
inability to increase the total area of the building and other limiting factors.

| shared the plans with the firefighting staff and will be engaged in further reviews as we
get to more of the relevant details for their quarters. So far, the response has been very
positive and they are glad we are making progress, but more feedback is needed.

Per my last update, two architecture firms presented proposals and were interviewed for
the Temporary Facilities Project. Both firms were well qualified but Kappe Architects was
selected for the project. They anticipate starting work by the end of the month. The
design/engineering phases of the Temporary Facility Project are identical to those of the
renovation project, so we are managing two significant projects, not just one.
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Obviously, both projects overlap with the work of the grant writer and municipal advisors,
so | will continue to coordinate all the consultants throughout the design/engineering
process.

Finally, with updated schedule information from the architects/engineers of both the renovation
and temporary facilities projects, combined with permit review estimates by the County, and
taking into consideration potential grant award dates, | am able to present a more
comprehensive estimate on the overall timeline, below. Please note that this estimate is subject
to many variables that may change and affect individual critical path items:

Target Project Benchmark
10/20/2021 PSB Renovation Planning Permit Submittal
11/05/2021 PSB Renovation Design Development Updated Pricing Estimate
12/03/2021 PSB Renovation Design Development Updated Pricing Estimate
01/03/2022 Temp Facility Design/Build Bid Out
02/07/2022 Temp Facility Bid Opening
02/16/2022 Temp Facility Bid Award
02/18/2022 PSB Renovation Construction Documents Complete
02/21/2022 PSB Renovation Building Permit Submittal
04/18/2022 Temp Facility Permit Approval (City of El Cerrito)
04/25/2022 PSB Renovation Building Permit Approval (Contra Costa County)
04/25/2022 Temp Facility Construction Starts
05/09/2022 PSB Renovation Bid Package Out
06/13/2022 PSB Renovation Bid Opening
07/13/2022 PSB Renovation Bid Award
08/01/2022 PSB Renovation FEMA HMGP award notification
08/22/2022 Temp Facility Complete / Relocation Begins
09/05/2022 Temp Facility Relocation Complete
09/06/2022 PSB Renovation Construction Starts
——————————————— PSB Renovation Est Construction Schedule = 15 Months
12/11/2023 PSB Renovation Construction Complete
01/02/2024 PSB Renovation Move-In Complete
01/03/2024 Temp Facility Demolition / Site Restoration Begins
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EL CERRITO-KENSINGTON FIRE DEPARTMENT

10900 San Pablo Avenue * El Cerrito = CA = 94530
(510) 215-4450 = FAX (510) 232-4917

DATE: October 7, 2021

TO: Bill Hansell: General Manager
FROM: Michael Pigoni: Fire Chief
RE: Proposed Design Comments

Thank you for the updated proposed station design concepts that were provided by Marjang Architecture. In
reviewing these new floor layouts, most of the concerns and needs for the proper and safe operation of this
building as a fire station that were noted in my January 7%, 2021 review of the prior joint-occupancy plan have
been addressed. These include the following areas:

1. Conference Room: The conference room has been revised and enlarged so that it will provide an on-site
location as Department Operation Center in the event of a large incident, as well as for regular Board and
Committee meetings. It is also large enough to host training classes such as CPR and/or First Aid for the
public. The entrance from the street maintains the station’s security and allows the room to be used by other
public groups for small meetings, and for the fire staff to meet vendors without bringing them into the
secure areas of the building.

2. Apparatus Bay: While there is still a preference to maintain the third apparatus bay for reasons noted
before, this design is a compromise that addresses firefighter health and safety by providing a
decontamination area and proper equipment for cleaning personal protective equipment. By maintaining the
third rollup door, it still allows access to the prior bay for other equipment maintenance needs and to place
apparatus back in service after a call.

3. Kitchen: The kitchen has been maintained in its current location and the redesigned open space is an
improvement that provides more room, mobility, and code compliance. We would like to explore the
possibility of an exit door to the parking lot from this room, but at this point, the design meets the needs of
the Fire Department.

4. Bedrooms: The bedrooms have been redesigned to accommodate two beds in each room as well as locker
space and room for a desk or work station for quiet study. The new bathrooms are more functional and code
compliant. There is still a preference for an additional dorm to meet increased staffing needs, but it is agreed
that there is not enough room to accommodate this request. The removal of the Captain’s office from the
bedrooms is a positive design change and, overall, this layout is acceptable.

5. Captain’s Office: The need for a separate office space for the captain has been designed in to the proposed
plans and is acceptable.

6. Crew Office Space: The need for office/report /study area for the crew has been addressed and is
acceptable.
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7. Workout Room: The new location for the exercise room is an improvement and being located adjacent to
the parking lot allows for personnel to use the larger work out equipment that is stored outside without
having to walk through the station.

8. Radios: The exact areas for the radios and printers still needs to be worked out, but there are a number of
acceptable locations that can accommodate both. There are no issues with this need.

9. Historical Display/Museum: While the current plan does not show the display case location, there are
ample walls that can be designed for display cases to show off the Kensington Fire history and pay tribute to
those that set the groundwork for the community’s fire protection.

10. Restrooms: The concerns for restrooms on both levels has been addressed and is acceptable.

11. Parking: As a dedicated fire station, employee parking is finally addressed in this plan.

12. Ballistic Protection: As a dedicated fire station, there is no need for the prior concern regarding ballistic
protection from police areas.

It is notable that a lot of thought has been put into this proposed design and is appreciated by the Fire
Department and the labor group. The Fire Department supports this design and looks forward to fine tuning the

final plans.

Respectfully,

Michael Pigoni
Fire Chief
El Cerrito — Kensington Fire Department
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m MicroEstimating Inc.
a preconstruction services company
PROJECT CONTACT INFORMATION
Based on Preliminary Schematic Pricing Set Design Dated 09/27/21
Prepared for:
Kensington Fire Protection District

217 Arlington Avenue, Kensington, CA 94707
General Manager: Bill Hansell Email: bhansell@kensingtonfire.org Phone: (415) 378-9064

Prepared by:

MicroEstimating Inc.

Preconstruction Services Consulting

850 S. Van Ness Street, Suite 26, San Francisco, CA 94110

3055 Alvarado Street, San Leandro, CA 94577

Attention: Henry Tooryani, CPE, LEED AP Email: htooryani@microestimating.com Phone: 415-826-9626 (O) 925-989-5556 (M)
Certified Professional Estimator Active General Contractor License A & B

Architect:

MarJang Architecture

930 Cole Street, #101, San Francisco, CA 94117 (415) 522-0600

Architect: Karen Mar Email: karen@marjang.com Phone: (415) 522-0600 x1001 Mobile: (415) 516-3454

Snr. Designer/Job Captain: Robert Soo Hoo Email: robert@marjang.com Phone: (650) 394-8869 x302 Mobile: (415) 516-3454
Designer: Khristine Melendez khristine@marjang.com Phone:(415) 522-0600 x1004

Structural Engineer:

ZFA Structural Engineers

1390 El Camino Real, Suite 100, San Carlos, CA 94070 (650) 394-8869

Associate Principal / Lead Structural Engr. mattf@zfa.com Phone: (650) 394-8869 x205 Mobile: (805) 748-9803
Senior Associate: Steve R. Patton  Email: stevep@zfa.com Phone: (650) 394-8869 x302

Engineer: Jamie Brownell jamieb@zfa.com Phone: (650) 394-8869 x309

MEP Consultant:

List Engineering Company

2 Harris Court, Suite A7, Monterey CA 93940 (831) 373-4390

MEOR: Ron M. Blue Email: ron@listengineering.com Phone: (831) 373-4390 x1 Mobile: (831) 917-9870
Proj. Mechanical Engr: Lettie Tang Email: lettie@listengineering.com Phone: (831) 373-4390 x6

EEOR: Paul Miller Email: paul@engent.com Phone: (510) 263-1522

Goetechnical Engineer:
Haley Aldrich

1956 Webster Street, #300, Oakland CA 94612 Phone: (510) 879-4544
Senior Asssociate: Catherine H. Ellis Email: cellis@haleyaldrich.com Phone: (925) 949-4407 Mobile: (971) 277-8945

Civil Engineer:

BKF Engineers

1646 N. California Boulevard, Suite 400, Walnut Creek, CA 94596 Phone: (925) 940-2200
Asssociate: Eric Swanson Email: eswanson@bkf.com Mobile: (925) 940-2206

Sr. Project Engineer: Keith Palmer Email: kpalmer@bkf.com Mobile: (925) 940-2232

AV Consultants:

SFM Inc.
351 8th Street, San Francisco, CA 94103 Phone: (415) 826-9626
Project Manager: Peter A. McDonald Email: peter@smfi.com Phone: (415) 255-9140
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Based on Preliminary Schematic Pricing Set Design Dated 09/27/21 Draft Estimate Date: 10/07/2021

Ground Street Level 2,871
Second Level 3,262
Total Gross Area 6,133

Description Cost/GSF Group Extension

Gross Area

Enclosed Area

Foot Print Area

Gross Wall Area
Windows or Glazing Area
Roof Area - Flat

Interior Partition Length




Kensington Public Safety Building m MicroEstimating Inc.
Renovation a preconstruction services company

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21 Draft Estimate Date: 10/07/2021

Ground Street Level 2,871
Second Level 3,262
Total Gross Area 6,133

Description Cost/GSF Group Extension

EXECUTIVE SUMMARY REPORT

RENOVATION COST 91599 $ 5,617,778

SITE WORK COST 279,932

RENOVATION + SITEWORK $ 96164 $ 5,897,710




Kensington Public Safety Building m MicroEstimating Inc.
Renovation a preconstruction services company

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21 Draft Estimate Date: 10/07/2021

Ground Street Level 2,871
Second Level 3,262

—l

Total Gross Area 6,133

Description Cost/GSF Group Extension

Division 01 - GENERAL REQUIREMENTS N/A See Indirect
Division 02 - EXISTING CONDITIONS 31.67 194,251
Division 03 - CONCRETE 55.72 341,742
Division 04 - MASONRY NIC
Division 05 - METALS 83,071
Division 06 - WOOD AND PLASTICS 469,157
Division 07 - THERMAL AND MOISTURE PROTECTION 233,447
Division 08 - OPENINGS 159,141
Division 09 - FINISHES 332,146
Division 10 - SPECIALTIES . 59,359
Division 11 - EQUIPMENT . 50,000
Division 12 - FURNISHINGS 117,850
Division 13 - SPECIAL CONSTRUCTION N/A
Division 14 - CONVEYING SYSTEMS 150,000
Division 21 - FIRE SUPPRESSION 61,330
Division 22 - PLUMBING 160,250
Division 23 - HEATING, VENTILATING, AND AIR CONDITIONING (HVAC) 688,620
Division 26 - ELECTRICAL 279,259
Division 27 - COMMUNICATION 124,895
Division 28 - ELECTRONIC SAFETY AND SECURITY 108,852

Division 33 - UTILITIES . 48,100

SUBTOTAL OF DIRECT COST BEFORE CONTINGENCY 3,661,470

CONTINGENCIES (DESIGN & ESTIMATING) 10.00% 366,147
TOTAL DIRECT TRADE COST INCLUDING CONTINGENCY 4,027,617

INDIRECT COST




Kensington Public Safety Building m MicroEstimating Inc.
Renovation a preconstruction services company

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21 Draft Estimate Date: 10/07/2021

Ground Street Level 2,871
Second Level 3,262
Total Gross Area 6,133

Description Cost/GSF Group Extension

GENERAL CONDITIONS and GR 15.00% $ 604,143
$

OFFICE OVERHEAD/GENERAL CONTRACTOR FEE 10.00% 463,176
BOND AND INSURANCE 2.00% $ 101,899

TOTAL COST BEFORE ESCALATION $ 5,196,835

ESCALATION TO MID- POINT OF CONSTRUCTION 8.10% $ 420,944

TOTAL CONSTRUCTION COST WITHOUT OWNER'S (FEE/PM/DELIVERY) COST 915.99 $ 5,617,778




i MicroEstimating
Kensington Public Safety Building Renovation ' Inc.

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21

Estimate Date:

Building Cost Breakdown

General Requirements See Indirect
Existing Conditions $ 194,251
Concrete $ 341,742
Masonry NIC
Metals $ 83,071
Wood & Plastics $ 469,157
Thermal & Moisture Protection $ 233,447
Openings (Doors & Windows) $ 159,141
Finishes $ 332,146
Specialties $ 59,359
Equipment $ 50,000
Furnishings $ 117,850
Special Construction N/A
Conveying System $ 150,000
Fire Suppression $ 61,330
Plumbing $ 160,250
HVAC $ 688,620
Electrical $ 279,259
Communications $ 124,895
Electronic Safety and Security $ 108,852
Utilities $ 48,100
Total Trades Cost $ 3,661,470
Total Indirect Cost $ 1,956,308
Total Construction Cost $ 5,617,778

Utites - I
Electronic Safety and security G

DIVISION

Specialties
Firihes
Openings (Doors & Windows)
Thermal & Moisture Protection I
Wood . pastcs |

Bisting Condions

s $100,000 $200,000 $300,000 $400,000 $500,000 $600,000 $700,000 $800,000

AMOUNT




Kensington Public Safety Building m MicroEstimating Inc.
Renovation a preconstruction services company

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21 Draft Estimate Date: 10/07/2021

Ground Street Level 2,871
Second Level 3,262
Total Gross Area 6,133

Group
Extension

TRADE ESTIMATE

Div.01 GENERAL REQUIREMENTS
019113 General Commissioning Requirements See Indirect Cost

Division 01 - GENERAL REQUIREMENTS See Indirect

Description Quantity  Unit  Unit Cost Extension

Div. 02 EXISTING CONDITIONS

024000 Hazardous Waste Removal 37,656
025000 Building Demolition 156,595

Division 02 - EXISTING CONDITIONS 194,251

Div.03 CONCRETE

030000 Special Foundation

030000 Footings

030000 Walls

030000 Slab On Grade

035000 Underpinning & Shoring

033511 Densified Polished Sealed Concrete - PC-1
033511 Sealed Concrete - SC-1

Division 03 - CONCRETE

$
$
$
$
$
$
$
$

341,742

Div. 04 MASONRY
04 10 00 Masonry
Division 04 - MASONRY

Div. 05 METALS
05 100 00 Stair Construction
0550 100 Miscellaneous
05 59 00 Stainless Steel

Division 05 - METALS 83,071

Div.06  WOOD & PLASTICS

061100 Wood Framing 197,854
061100  Ceiling Joists 70,128
061100  Wall Strengthened Shear Walls 182,416
06 40 53 Misc. Carpentry 13,509
06 4100  Architectural Wood Casework (Framing and Backing) 5,250

Division 06 - WOOD & PLASTICS 469,157

Div.07 THERMAL AND MOISTURE PROTECTION

073000 Roof Coverings $ 91,000
07 50 00 Flashing & Sheet Metal $ 18,725
07 7500  Exterior Wall $ 72,190
07 7500  Exterior Soffit $ 18,000
07 75 00 Enclosure to (E) Exterior Deck $ 9,000
079000  Miscellaneous $ 24,532



Kensington Public Safety Building
Renovation

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21

Div. 08

081113
08 20 00
08 33 00
08 3116
08 51 00
08 60 00
08 71 00

Div. 09
09 29 00
095113
09 60 00
09 8300
09 60 00
09 30 00
09 65 00
09 65 00
09 65 00
09 68 00
09 91 23

Div. 10
1014 00
10 26 12
1021 16
10 28 00
1040 00
10 50 00

Div. 11
11 1300

Div. 12
12 40 00
12 36 00
12 36 00
12 40 00
12 48 00
12 21 23

Ground Street Level
Second Level

2,871
3,262

Total Gross Area 6,133

Description Quantity

Division 07 - THERMAL AND MOISTURE PROTECTION

OPENINGS

Hollow Metal Doors & Frames
Wood and Plastic Doors
Overhead Doors

Access Panels and Frames
Metal Windows

Skylight

Door Hardware

Division 08 - OPENINGS

FINISHES

Gypsum Board

Acoustical Panel Ceilings
Flooring

Acoustic Finishes

Bases

Porcelain Tile Flooring - TL-3
Static Dissipative Tile - 1/8" - SDT-1
Resilient Athletic Flooring - RR-1
Resilient Flooring - RF-1

Carpet - CP-1

Interior Paint

Division 09 - FINISHES

SPECIALTIES
Signage
Wall Protection and Corner Guards
Compartments
Toilet and Bath Accessories
Safety Specialties
Storage

Division 10 - SPECIALTIES

EQUIPMENT
Commercial Equipment

Division 11 - EQUIPMENT

FURNISHINGS
Moveable Furnishings
Casework
Countertops
Furnishings and Accessories
Rugs and Mats
Roll Down Blinds - BL-1

Division 12 - FURNISHINGS

Unit

m MicroEstimating Inc.
a preconstruction services company

Draft Estimate Date: 10/07/2021

Group

Unit Cost )
Extension

Extension

233,447

159,141

164,648
20,952
1,440
4,800
7,810
33,175
4,959
3,584
18,088
15,478
57,211

50,000
50,000

117,850




Kensington Public Safety Building m MicroEstimating Inc.
Renovation a preconstruction services company

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21 Draft Estimate Date: 10/07/2021

Ground Street Level 2,871
Second Level 3,262
Total Gross Area 6,133

Group

Description uantit Unit Unit Cost Extension )
P Q y Extension

Div.13  SPECIAL CONSTRUCTION
13 00 00 Special Construction
Division 13 - SPECIAL CONSTRUCTION

Div. 14 CONVEYING SYSTEMS
14 00 00 Elevator and Lift 150,000
Division 14 - CONVEYING SYSTEMS 150,000

Div.21  FIRE SUPPRESSION
21 0000 Fire Suppression 61,330

Division 21 - FIRE SUPPRESSION 61,330

Div. 22 PLUMBING

220200 Plumbing 160,250
Division 22 - PLUMBING 160,250

Div. 23 HEATING, VENTILATING, AND AIR CONDITIONING (HVAC)
23 00 00 HVAC 688,620

Division 23 - HEATING, VENTILATING, AND AIR CONDITIONING (HVAC) 688,620

Div. 26 ELECTRICAL
26 00 00 Electrical 279,259
Division 26 - ELECTRICAL 279,259

Div. 27 COMMUNICATIONS
27 00 00 Communications 124,895

Division 27 - Communications 124,895

Div.28  ELECTRONIC SAFETY AND SECURITY
28 00 00 Security and life safety 108,852
Division 28 - ELECTRONIC SAFETY AND SECURITY 108,852

Div. 33 UTILITIES
330000 Electrical Site Utilities 48,100

Division 33 - UTILITIES 48,100

SUBTOTAL OF DIRECT CONSTRUCTION COST 3,661,470
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Kensington Public Safety Building Renovation m MicroEstimating Inc.

a preconstruction services company

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21 Draft Estimate Date: 10/07/2021

Ground Street Level
Second Level
Total Gross Area

Group

Description Quantity  Unit Unit Cost Extension Extension

Div.01  GENERAL REQUIREMENTS
019113 General Commissioning Requirements See Indirect Cost

Division 01 - GENERAL REQUIREMENTS See Indirect Cost

Div.02  EXISTING CONDITIONS

024000 Hazardous Waste Removal
Foremen 48 MHRS
Laborer - 3 Ea. 144 MHRS
Equipment 48 MHRS
Temporary Protections & Enclosures 1 LS
Subcontractor's Contractor OH&P 20%

6.14
137.61 6,605
121.70 17,525
50.00 2,400
4,850.00 4,850
31,380.08 6,276

R e

025000 Building Demolition
First Floor
Remove Floor Finishes
Remove Ceilings
Slab Demolition for Footings/Trenching for Utilities
Remove the Stairs with 14 Steps
Remove Single Door
Remove Double Door

5.00 14,355
3.00 8,613
10,000.00 10,000
3,920.00 3,920
121.00 1,452
242.00 242
Remove Walls/Partitions 50.00 10,750
Remove Casework at Office 25.00 300
Remove Plumbing Fixtures Included in Plumbing
Remove Mechanical Items Included in Plumbing
Remove Electrical Devices Included in Plumbing

$
$
$
$
$
$
$
$

Second Floor $
Remove Floor Finishes 5.00 16,310
Remove Ceilings 3.00 9,786
Remove of Second Floor Framing 5.00 7,500
Remove Stairs with 9 Steps 2,520.00 2,520
Remove Stairs with 2 Steps 560.00 560
Remove Single Door 121.00 2,178
Remove Walls/Partitions 50.00 16,500
Remove Casework 25.00 1,675
Remove Appliance In Kitchen 1,200.00 1,200
Remove Plumbing Fixtures Included in Plumbing
Remove Mechanical Items Included in Plumbing
Remove Electrical Devices Included in Plumbing

R e e A R AR
h O PO RL PR LB

Exterior Building Demolition $ 48,734
Demo And Remove Window Glazing 30.00 6,660
Remove Cement Board Siding at West 11.00 6,809
Remove Cement Board Siding at Deck West & North 11.00 4,634
Remove Skylights at Roof 250.00 1,750
Remove Parapet at Roof 50.00 1,650
Remove Eave Fascia at Roof 5.00 75

Remove of Roofing Framing 5.00 9,000
Demo Roof Area for Elevator Overhead Shaft 15.00 750
Remove Exterior Doors 250.00 500
Remove Sliding Door 1,500.00 1,500
Demo Concrete Slab Area For Elevator Pit 20.00 1,020
Demo Exterior Deck Guard Wall 15.00 675
Demo & Remove Wall at North and West 50.00 1,650
Demo & Remove Roofing System 3.50 12,061

PO PHDLPLPLD P PP PP
R e R AR e A - e e o

Division 02 - EXISTING CONDITIONS 194,251 $

11



Kensington Public Safety Building Renovation

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21

Div. 03
03 00 00

03 00 00

03 00 00

03 00 00

0350 00

033511

033511

Div. 04
04 100 00

Div. 05
05 100 00

Ground Street Level
Second Level

«» MicroEstimating Inc.
a preconstruction services company

Draft Estimate Date: 10/07/2021

Total Gross Area
Description

CONCRETE
Special Foundation
Mobilization and Demobilization
Testing
Interior 24" Drilled Piers with Low Overhead
Interior 24" Drilled Piers
Exterior 24" Drilled Piers

Footings

Footings - 140 LF

Pier Caps

Rebar 110#/CY
Drilled Dowels at & Inspections - All (E ) Slab Edges - 140 LF
& 12" CIC

Walls
Elevator Pit Walls
Rebar

Drilled Dowels at Footings & Piers Cap

Slab On Grade
9" Thick SOG at Apparatus Area
8" Thick SOG at Office Area
14" Elevator Pit
Rebar 100#/CY
Drilled Dowels at Slab on Grade

Underpinning & Shoring
Foundation Underpinning/ Labor & Equipment
Shore Under Girders/ Labor & Equipment
Material

Densified Polished Sealed Concrete - PC-1
Repair and Patch

Sealed Concrete - SC-1
Workshop - 101
Turnout - 102
Decon - 103
Apparatus Bay - 104
Compressor - 114

Division 03 - CONCRETE

MASONRY
CMU Masonry
Not In Scope

Division 04 - MASONRY

METALS

Stair Construction
New Stair
Railings
Short ADA Stair
Railings
Pit Ladder

Quantity  Unit Unit Cost

2,000.00
1,250.00
12,500.00
12,000.00
9,150.00

850.00
2,000.00
2.00

75.00

250.00
225.00
7,500.00

Extension

16,000
10,000
50,000
12,000
27,450

18,700
10,000
4,840

10,500

31,800
24,040
8,500
8,400
26,400

15,000
5,400
7,500

16,500

341,742

Group
Extension

27,900

341,742

51,250
14 Risers $ 2,000.00 $ 28,000
62 LF $ 250.00 $ 15,500
2 Risers $ 2,000.00 $ 4,000
5 LF $ 250.00 $ 1,250
1 LS $ 2,500.00 $ 2,500

12



Kensington Public Safety Building Renovation m MicroEstimating Inc.

a preconstruction services company

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21 Draft Estimate Date: 10/07/2021

Ground Street Level
Second Level
Total Gross Area

Group

Description Quantity  Unit Unit Cost Extension Extension

0550100 Miscellaneous 25,071
Miscellaneous Metal 6,133 GSF $ 2.50
Align Shear Wall Directly Under Existing Beam 16 MHRS 129.25
Strengthening of (E ) WF Beam at Second Floor as Well
as (N) WF Beam at Rebuilt 2nd Floor Area

Steel Post 1 LS 2,500.00

40 MHRS 129.25

055900  Stainless Steel
Wall Backsplash - SS-1

Division 05 - METALS 83,071 83,071

Div.06  WOOD AND PLASTICS

061100 Wood Framing
Interior Partitions 5,634 SF 18.00 101,417
Interior Partitions 8" Elevator Shaft Wall 725 SF 20.00 14,490
Misc. Work at Kitchen Ponywall for Lift & Stairs 1 LS 1,500.00 1,500
Gypsum Board Ceiling 4,621 SF 15.00 69,315
Exterior Wall Framing for Addition at Deck Area 506 SF 22.00 11,132
Framing for Stair Included in Metal Fabrication Above

06 1100 Ceiling Joists
New Ceiling Joists 2X 12 at 16" C/C 3,896 46,752
Plywood Floor/Roof Sheeting 7,792 23,376

06 1100 Wall Strengthened Shear Walls

Strengthened Shear Walls/ S 200 (150 LF X 22'-6" H) 3,375 SF 35.00
Simpson Holdown to Footings 55 EA 200.00
Tie Downs 1 LS 5,000.00
Provide Posts 22 EA 200.00
Anchor Bolts to Strengthened Shear Wall 75 EA 75.00
Steel Structural Framing additions to add Strength 40 LF 250.00
Scaffolding and Shoring 6,133 GSF 2.00
Bracing During Construction 80 MHRS 200.00
Align Shear Wall Directly Under Existing Beam See Division 5

118,125
11,000
5,000
4,400
5,625
10,000
12,266
16,000

R T R

06 4053 Misc. Carpentry
Misc. Carpentry 80 MHRS 137.61 11,009
Misc. Material & Tools 1 LS 2,500.00 2,500

064100 Architectural Wood Casework (Framing and Backing)

Backing for Upper and Lower Cabinetry/Lockers 5,250
for Fixed Casework and Countertop See Div. 12 Below. See Div. 12
Division 06 - WOOD AND PLASTICS 469,157 469,157
Div. 07 THERMAL AND MOISTURE PROTECTION
073000 Roof Coverings $ 91,000
New Roofing System 3,745 SF $ 20.00 $ 74,900
Roofing System to Deck Area 322 SF % 50.00 $ 16,100
075000 Sheetmetal and Flashing $ 18,725
Flashing & Sheet Metals 3,745 SF $ 5.00 $ 18,725
077500 Exterior Wall $ 72,190
(N) Cement Siding at West Elevation (Front) 799 SF $ 50.00 $ 39,950
Patch and Repair (E) Siding at East Elevation 750 SF $ 5.00 $ 3,750
(N) Prep and Paint Entire Structure 2,849 SF $ 10.00 $ 28,490

07 7500  Exterior Soffit $ 18,000

13



Kensington Public Safety Building Renovation m MicroEstimating Inc.

a preconstruction services company

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21 Draft Estimate Date: 10/07/2021

Ground Street Level
Second Level
Total Gross Area

Group

Description Quantity  Unit Unit Cost Extension Extension

New Wood soffit 75.00 $ 18,000

077500 Enclosure to New Exterior at Existing Deck
(N) Cement Siding at West Elevation North & West 9,000

079000 Misc.
Caulking and Sealants 12,266
Insulation 12,266

Division 07 - THERMAL AND MOISTURE PROTECTION 233,447 233,447

Div. 08 OPENINGS

08 11 13 Hollow Metal Doors & Frames
Hollow Metal Frames 28/70
Hollow Metal Frames 30/70
Hollow Metal Frames 30/70 w/Sidelite
Hollow Metal Frames 50/70
Hollow Metal Frames 60/70
Hollow Metal Doors 30/70
Hollow Metal Doors 50/70
Hollow Metal Doors 60/70
20 Min Rating

850.00
850.00
1,200.00
1,000.00
1,200.00
950.00
1,500.00
1,500.00
250.00

$
$
$
$
$
$
$
$
$

R A R

08 20 00 Wood and Plastic Doors
Wood Doors 30/70 1,350.00
Wood Doors 28/70 1,350.00
Vision Glass/Panel 250.00
20 Min Rating 250.00

083300 Overhead Doors
Refurbish Existing Bay Door Keep (E ) Roll Up Doors 10,000.00

08 31 16 Access Panels and Frames
Fire-Rated Access Door 2,500.00

08 51 00 Metal Windows
Fixed Windows
Casement Upper Lite
Casement
Interior Window HM Frame

086000  Skylight
Skylight

08 71 00 Door Hardware
Door Hardware 1,000.00
Kick Plates 150.00
Door Louvers 250.00
Door Operator (Not Shown 104A/105A7?) 10,000.00
Card Reader Hardware (Wiring & Hookups See Div. 28) 750.00

Division 08 - OPENINGS 159,141 159,141

Div.09  FINISHES

092900 Gypsum Board $ 164,648
New Walls 5/8" X 11,340 SF $ 8.00 $ 90,720
Perimeter Walls 5/8" X 2960 SF $ 8.00 $ 23,680
New 2-Hr Shaft Wall 690 SF $ 12.00 $ 8,280
Gypsum Ceiling 4621 SF $ 8.00 $ 36,968
Misc. Patch and Repair of (E) Walls and Ceilings 1 LS $ 5,000.00 $ 5,000

14



Kensington Public Safety Building Renovation

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21

095113

09 60 00

09 83 00

09 60 00

09 30 00

09 65 00

09 65 00

09 65 00

09 68 00

099123

Ground Street Level
Second Level

Total Gross Area

Description

Acoustical Panel Ceilings
Acoustical Panel Ceilings

Flooring
Stairs and Landing Finishes

Acoustic Finishes
Tackboard at Meeting Room (Assume Long Wall)

Bases
RB -1

Porcelain Tile Flooring - TL-3
Porcelain Floor Tile Restroom
Porcelain Floor Tile Bathroom
Porcelain Tile Cove Base Restroom
Porcelain Wall Tile Bathroom to 8'

Static Dissipative Tile - 1/8" - SDT-1
Radio - 201
Storage - 202
IT/Elec - 203

Resilient Athletic Flooring - RR-1
Exercise - 209

Resilient Flooring - RF-1
Lobby - 105
Hall 1 - 106
Storage - 113
Kitchen/Dining - 206
Dayroom - 207
Hall 2 - 208
Laundry - 217
Storage - 218

Carpet - CP-1
Staff - 107
Records - 109
Administration - 110
Meeting - 111
Office 1 - 204
Captain's Office - 205
Hall 3-211
Dorm 1 - 212
Dorm 2 - 213
Dorm 3 - 214

Interior Paint
Painting Walls & Ceilings
Apparatus Bay Ceiling
Misc. Patch and Paint

Division 09 - FINISHES

Quantity  Unit

16,477
1,256
1

R R e R

R e R A

MicroEstimating Inc.
a preconstruction services company

Draft Estimate Date: 10/07/2021

Group

Unit Cost Extension

Extension

20,952
1,440
4,800
7,810

1,440
5,100
875
25,760

1,095
1,504
2,361

3,584

1,339
1,080
294
6,242
5,793
2,154
762
425

R e R R

1,544

270
2,338
3,890
1,129
1,129
1,123
1,355
1,351
1,348

R e e R A

3.00
5.00
1,500.00

49,431
6,280
1,500

332,146 $ 332,146
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Kensington Public Safety Building Renovation

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21

Ground Street Level
Second Level

Total Gross Area
Description

Div. 10
10 14 00

SPECIALTIES
Signage
New Interior Signage (ADA, ID, Egress)

1026 12 Wall Protection and Corner Guards

Wall and Corner Protection

102116 Compartments

Shower Compartment and Accessories

Office Partition Administration
10 28 00 Toilet and Bath Accessories

Grab Bars

Toilet Paper Dispenser

Automatic Soap Dispenser

Recessed Auto Paper Towel Dispenser w/Waste Recept

Shower Folding Seat

Steel Channel Mirror 24"x36"
10 40 00 Safety Specialties

Fire Extinguisher Cabinets

Misc. Emergency Aid (Defib Cab/First Aid Etc.)
1050 00 Storage

Dorm Lockers Single Tier 72"

Turnout Lockers (4-Compartment 24") (By Owner?)

Division 11 - EQUIPMENT

EQUIPMENT

Commercial Equipment

Commercial Appliances
Kitchen Equipment's
Residential Equipment's
Equipment's at Turnout room
Washer Extractor
Drying Cabinet
Fitness Equipment's

Div. 11
111300

Division 11 - EQUIPMENT

FURNISHINGS
Moveable Furnishings
Furniture's
Dayroom/Bedroom/Sleep room Furnishings
Office Desk and Chairs
Classroom Tables and Chairs
Other Furniture

Div. 12
12 40 00

1236 00 Casework

Fixed Lower Casework

Fixed Upper Casework

Fixed Kitchen Island Counter

Fixed Kitchen Pantry

Workshop Lower Casework and Countertops
123600 Countertops

Solid Surface Countertops

Quantity  Unit

GSF

Allow $

1 Allow
55 LF
63 LF
10 LF
14 LF
20 LF
65 LF

$

BB BB

e

MicroEstimating Inc.
a preconstruction services company

Draft Estimate Date: 10/07/2021

Unit Cost

5,000.00

2,850.00
5,000.00

3,000.00
5,000.00

950.00
1,800.00

50,000.00

30,000.00

450.00
350.00
500.00
500.00
250.00

250.00

Extension

$ 50,000
Included in above
Included in above
Included in above
Included in above
Included in above
Included in above

50,000

$ 30,000
Included in above
Included in above
Included in above
Included in above

24,750
22,050
5,000
7,000
5,000

@ BH B LB

$ 16,250

Group
Extension

13,950

50,000

50,000

30,000

63,800

16,250
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Kensington Public Safety Building Renovation m MicroEstimating Inc.

a preconstruction services company

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21 Draft Estimate Date: 10/07/2021

Ground Street Level
Second Level
Total Gross Area

Group

Description Quantity  Unit Unit Cost Extension Extension

12 40 00 Furnishings and Accessories Excluded
FF & E (By Owner includes all furniture, tables, chairs, etc...)

124800 Rugs and Mats
Walk Off Mats 1,500.00

122123 Roll Down Blinds - BL-1
Roll Down Blinds (All Windows)

Division 12 - FURNISHINGS 117,850 117,850

SPECIAL CONSTRUCTION
SPECIAL CONSTRUCTION

Division 13 - SPECIAL CONSTRUCTION

Div. 14  CONVEYING SYSTEMS
140000 Elevator & Lift 150,000
Tyvg—Stop Otis Hyd_ro Fit unit standard Otis Fixtures, 120,000.00 120,000
Finishes, Cab Interior
Cab Finishes 25,000.00 25,000
Wheelchair Lift 5,000.00 5,000
Division 14 - CONVEYING SYSTEMS 150,000 150,000

Div.21  FIRE SUPPRESSION

210000 Fire Protection System $
Fire Protection System 10.00 $ 61,330
New Fire Water Connection (FDC) Included in Site Cost
Backflow Preventer Included in Site Cost

Division 21 - FIRE SUPPRESSION 61,330 $
Div. 22 PLUMBING

Domestic Water/ Sanitary Waste/ Vent & Service Piping
Including Connections and Rough In

22 00 00

Management, Detailing, Submittals, Permits & Clean-up 15,000.00 15,000
Waste & Vent Piping 30,000.00 30,000
Water Closet 3,000.00 9,000
Lavatory 3,200.00 9,600
Mop sink 3,850.00 3,850
Service sink, double 3,300.00 9,900
Kitchen sink, dbl, SS faucet, disposer Existing to be used
Laundry sink, single Existing to be used
Shower Complete System 4,400.00 8,800
Emergency Shower 6,500.00 6,500
Laundry Box, with WHA 2,000.00 2,000
Connection for Dishwasher 500.00 500
FS-1 Floor Sink 2,500.00 5,000
FD-1 Floor Drain 1,500.00 3,000
Linear Trench Drain 125.00 3,500
WH-1 Water Heater 8,500.00 8,500
CP-1 Hot Water Recirculation Pump 2,500.00 2,500
ET-1 Expansion Tank 3,850.00 3,850
SOl -1 Sand & Oil Interceptor 18,250.00 18,250
Fire Stopping & Acoustical Seal Penetrations 2,500.00 2,500
Demo 3,000.00 3,000
Saw Cutting 15,000.00 15,000

PRRPRPRPRRPRRPRONNRLRREEN
PP PPPPHPHPPHH P PP
R A A A e AR R T AR

Division 22 - PLUMBING 160,250 $ 160,250
Div. 23  HEATING, VENTILATING, and AIR CONDITIONING (HVAC)
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Kensington Public Safety Building Renovation m MicroEstimating Inc.

a preconstruction services company

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21 Draft Estimate Date: 10/07/2021

Ground Street Level
Second Level
Total Gross Area

— . . . . Group
Description Quantity  Unit Unit Cost Extension Extension
230000 Heating & Cooling System 688,620
ERV-1, Energy Recovery Unit 3,200-cfm $ 40,900.00 $ 40,900
OU-1 & 2 VRF Outdoor Heat Recovery Condenser $ 15,200.00 $ 60,800
IU-1 thru 18 VRF Indoor Units $ 3,280.00 $ 59,040
IR-1 thru 9 Infrared Heaters $ 3,550.00 $ 31,950
DX Piping $ 115,500.00 $ 115,500
VRF Hook-up $ 1,600.00 $ 28,800
Supply Air Galvanized Ducting 1 $ 114,400.00 $ 114,400
Roof Supports 1 $  33,250.00 $ 33,250
Fire Smoke Damper 20 $ 1,650.00 $ 33,000
Air Outlets & Volume Dampers 48 $ 135.00 $ 6,480
Roof Supports Duct & Pipe 1 $ 15,000.00 $ 15,000
Fire Stopping & Acoustical Seal Penetrations 1 $ 2,500.00 $ 2,500
Duct Insulation 1 $ 20,000.00 $ 20,000
HVAC Controls 1 $ 90,000.00 $ 90,000
Louvers 2 $ 1,500.00 $ 3,000
Air & Water Balance 1 $ 14,000.00 $ 14,000
Demo 1 $ 5,000.00 $ 5,000
Management, Detailing, Submittals, Permits & Clean-up 1 $ 15,000.00 $ 15,000
Division 23 - HEATING, VENTILATING, and AIR CONDITIONING (HVAC) 688,620 688,620
Div.26 ELECTRICAL
26 0000 Electrical $ 279,259
26 00 00 Electrical
Demolition
Soft demo 6,133 SF $ 200 $ 12,266
Switchgear and Feeders
Electrical panels and feeders (add or revise existing 1 LS $ 25,000.00 $ 25,000
Lighting
Lighting fixtures including branch wiring 6,133 SF $ 17.00 $ 104,261
Fixture type F1 5 EA
Fixture type F2 9 EA
Fixture type F3 33 EA
Fixture type F4 13 EA
Fixture type F5 1 EA
Fixture type F6 10 EA
Fixture type F7-2' 2 EA
Fixture type F7-4' 3 EA
Fixture type F8 2 EA
Fixture type F9 1 EA
Fixture type F10 6 EA
Fixture type F11 4 EA
Fixture type F12 3 EA
Fixture type F13 2 EA
Fixture type F14 1 EA
Fixture type F15 2 EA
Fixture type F16 4 EA
Fixture type X1 4 EA
Lighting outlets 105 EA
Branch conduit and wire 2,000 LF
Lighting controls
Allowance for devices to include 6,133 SF $ 400 $ 24,532
Ceiling mounted occupancy sensor INCL
Power pack INCL
Lighting bridge INCL
Lighting interface module INCL
Lighting emergency dimming power pack INCL

Lighting control relay panel INCL
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Kensington Public Safety Building Renovation m MicroEstimating Inc.

a preconstruction services company

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21 Draft Estimate Date: 10/07/2021

Ground Street Level
Second Level
Total Gross Area

Group

Description Quantity  Unit Unit Cost Extension Extension

Lighting receptacle power pack
Lighting dimming power pack
Lighting wall occupancy sensor
Lighting dimming control
Branch conduit and wire

Title 24 requirements

Testing

Devices 30,665
Duplex receptacle
4plex
WP GFI
Controlled duplex
USB duplex
Cord reels
L5-20 outlets
L5-30 outlets
Floor box
Branch conduit and wire

Connection to Mechanical
30 amp connection
60 amp connection
30 amp disconnect N-1
60 amp disconnect N-1
30 amp disconnect N-3R
60 amp disconnect N-3 R
Allowance for equipment not shown
Elevator feeder
Elevator disconnect
Car lighting disconnect
Pit wiring
Gate motor controller
Branch circuits

344.05
454.28
446.94
597.07
496.64
693.82
5,000.00
65.00
725.00
446.94
1,270.00
1,500.00
23.99

5,849
1,363
6,257
1,194
497
694
5,000
3,250
725
447
1,270
1,500

23,990

$
$
$
$
$
$
$
$
$
$
$
$
$

L R AR o R R e R R

Misc.
ARC Fault 2,500.00 2,500
Temp Power 15,000.00 15,000
Temp power maintenance 8,500.00 8,500
Fire caulk 4,500.00 4,500

Division 26 - ELECTRICAL 279,259 279,259

Div.27  COMMUNICATIONS
27 00 00 Communication
Provision for IT room (plywood, cable tray grounding and
Data voice outlets
Conduit from com room to roof antenna
WAP
Rack
Patch panel
Patch cord
Testing labeling terminating
POE switch
Cat6 cable
FSAS (owner furnished and installed)
Conduit rough in for FSAS
CATV
Outlet and wiring for (flat screen TV by owner)
Video intercom master
Video intercom slave
Division 27 - COMMUNICATIONS

Div.28 ELECTRONIC SAFETY AND SECURITY

15,000.00
140.00
2,500.00
920.00
325.00
450.00
9.60
12.00
4,500.00
9.50

B PRHARSH
LR PRPRRHPR RS

>

7,500.00

&+

1,800.00
3,500.00
2,500.00

®Hw
5 KRR

124,895 $ 124,895
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Kensington Public Safety Building Renovation m MicroEstimating Inc.

a preconstruction services company

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21 Draft Estimate Date: 10/07/2021

Ground Street Level
Second Level
Total Gross Area

Group

Description Quantity  Unit Unit Cost Extension Extension

280000 Security and life safety $ 108,852
Fire Alarm
All devices to include
FACP
FAA
Smoke detector
Heat detector
Flow and tamper
PIV
Horn/strobe
Strobe
Elevator connection
Pull station
Conduit and cable
Testing
Certification
Training

Security

Access Control
Head end
Card reader
Door position switch
Electric lock
Roll up door positioning switch
Window position switch
Testing
Training
Branch conduit and wire

1,800.00
390.00
420.00
410.00
525.00
510.00

2,500.00

2,500.00

23.99

OrRr P NANONPR
PO OB H
B HPPPHPPHPPH

=
w
[e2]

CCTV
360 camera outdoor 3,500.00
Wall arm 750.00
Data port 150.00
Branch conduit and wire. 23.99

Division 28 - ELECTRONIC SAFETY AND SECURITY 108,852 108,852

Div. 33 UTILITIES
33 00 00 Electrical Site Utilities $ 48,100

Misc. Electrical Site Utilities . 1 LS $ 15,000.00 $ 15,000
1" PVC for future EVC, end at N-17 box
1" RGS MT from roof to future PV panel, terminate in N-3R
Connect motorized gate controller
Install conduit for loop detection to gate controller
Install stanchion for card reader and associated 3/4"
3/4" PVC w/ 4/#10 for power to gates
Ditchwitch

Site Communication to include 1 LS % 25,000.00 $ 25,000
4" PVC ATT conduit
24x36x24 ATT in ground pull box. Demo existing box and
2-2" PVC for MCTB traffic
2" Comcast service conduit
17x 30 Comcast box with traffic lid
2" PVC w/3-CAT6A outdoor rated
PIV fire alarm switch
3/*4" PVC w/1-16TSP
Excavation, backfill and compaction

Site Security
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Kensington Public Safety Building Renovation

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21

Ground Street Level
Second Level

«» MicroEstimating Inc.
a preconstruction services company

Draft Estimate Date: 10/07/2021

Total Gross Area
Description
None shown add allowance for cameras
Underground Pipe Utilities
Division 33 - Utilities

SUBTOTAL OF DIRECT CONSTRUCTION COST

Group

Unit Cost Extension

Quantity  Unit Extension

8,100.00 $

48,100 $ 48,100

3,661,470 $ 3,661,470
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Kensington Public Safety Building Renovation

«» MicroEstimating Inc.
a preconstruction services company

Based on Preliminary Schematic Pricing Set Design Dated 09/27/21 Draft Estimate Date: 10/07/2021

Ground Street Level
Second Level

Total Gross Area

Description

SITE IMPROVEMENTS COST

Div. 32  SITE IMPROVEMENTS COST
Parking Lot
Existing Parking - Concrete Repair
Existing Ashphalt Aodifications
Draiveway Repair
Replace Sidewalk
Striping & Signage

Pedestarin Improvements
Replace Cub & Gutter
Rplace Ramp

Landscape & Irrigation
Landscape & Irrigation
Irrigation

Site Utilities
Sewer Lines
Manhole
Trench drain
Domestic Water
Fire Water
Backflow Preventer
FDC

All Electrical Site Utilities are included in the Building Cost

Additional Improvements
Site Improvements at Arlington Street

SUBTOTAL OF DIRECT CONSTRUCTION COST
CONTINGENCIES (DESIGN & ESTIMATING)

TOTAL DIRECT TRADE COST INCLUDING CONTINGENCY
INDIRECT COST

GENERAL CONDITIONS and GR

OFFICE OVERHEAD/GENERAL CONTRACTOR FEE

BOND AND INSURANCE

TOTAL COST BEFORE ESCALATION
ESCALATION TO MID- POINT OF CONSTRUCTION

Quantity Unit Unit Cost

8.00
4.00
15.00
25.00
2,500.00

150.00
5,500.00
125.00
90.00
150.00
7,500.00
2,500.00

Extension

12,000
20,000
15,000
11,250

2,500

5,000
17,500

3,750
1,250

4,500
5,500
10,000
2,700
30,000
7,500
2,500

Included in Building Cost

4500 $

10.00%

15.00%
10.00%
2.00%

TOTAL CONSTRUCTION COST WITHOUT OWNER'S (FEE/PM/DELIVERY) COST

31,500

182,450

$

$
$

$
$
$

$
3$

$

Group
Extension

22,500

182,450

18,245
200,695

30,104
23,080
5,078
258,957
20,975

279,932
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m MicroEstimating Inc.
a preconstruction services company
Qualifications & Assumptions

Kensington Public Safety Building Renovation

Basis of the Estimate:

This estimate is based on the plans and specifications which is labeled as Preliminary Schematic Pricing Set
Design prepared by MARJANG Architecture Dated 09/27/2021.

Project Description:

Complte Rebuild of Areaabove First Floor Between grids 4-7

Exterior Work Includes New Siding And Paint, Patch And Repair To Existing.
New Covering At Roof At Eaves.

Full Interior Remodel

See Civil, Structural, Mechanical, Electrical, Plumbing, Fire Protection, Audio Visual, Electrical, And Security
Drawings For Scope Of Work.

Exclusions

1) Utility Connection Fees

2) Furniture Fitting and Equipment (FFE) - An Allowance is included ib the Estimate
3) Engineering and Architectural or any other Design Fees

4) Land Cost, Financing Cost and Legal Fees

5) Permit & Plan Check Fees

6) Testing and Inspection Cost

7) Quality Control Costs

8) Owner's Project Administration, Management and Supervision

9) Cost of Change Orders during Construction

10) Cost of Escalation Beyond the Assumed Construction Schedule

11) Owner's Relocation Costs

12) Any Work Related to Existing Conference Room and Security Storage Room is Excluded from this

Allowances
An Allowance for FF&E is included ib the Estimate

Construction Schedule

Construction Duration Assumed to be 15 Months which will be started in 06/01/2022 and will be
completed in 09/01/2023. The work will be constructed in one phase with a normal construction period.
All work is to be performed during regular working hour.

No overtime work allowed in the estimate.

Project Delivery Method

The estimate reflects our Opinion of Probable Construction Costs obtainable in the project locality on the
date of this estimate under competitive bidding for a lump sum (Design-Bid-Build) contract with A
minimum of 3 bids.
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m MicroEstimating Inc.
a preconstruction services company
Qualifications & Assumptions

Kensington Public Safety Building Renovation

Basis of the Estimate:

Basis of Quantities

Wherever possible, this estimate has been based upon the actual measurement of different items of work.
For the remaining items, parametric measurements were used in conjunction with references from other

Direct Cost

1) The unit prices used in the direct cost estimate section are composite unit prices which include costs for
material, labor, equipment and subcontractor's/supplier's mark-ups and sales tax.

2) Subcontractor’s overhead and profit is included in each line item unit cost.
3) Labor costs are based on Prevailing wages for Bay Area focusing in XX county.

Indirect Cost

Markups are added in the Summary to cover the following needed costs:
a) General Contractor's general conditions and general requirements
b) General contractor's overhead and profit, bonds and insurance
c) Design phase contingency
d) Cost escalation beyond the assumed construction mid-point
e) Other indirect costs which may be needed to complete the project.

Cost Escalation

Escalation is based on 6% Average annually to the mid [point of construction. Project Construction
anticipated to start on 06/01/2022 with a completing in 09/01/2023 with 15 Month Duration.

Items Impacting Costs

The following is a list of items that may affect the cost estimate:

a) Modifications to the scope of work or assumptions included in this estimate

b) Unforeseen sub-surface conditions such rock and hazardous material

c) Special phasing requirements

d) Restrictive technical specifications or excessive contract conditions

e) Any specified item of equipment, material, or product that cannot be obtained from at least three

f) Any other non-competitive bid situations.

g) Any cost of handling, removal, treatment and transportation of hazardous Waste Material is Excluded.
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m MicroEstimating Inc.
a preconstruction services company
Qualifications & Assumptions

Kensington Public Safety Building Renovation

Basis of the Estimate:

General Qualifications of the Estimate

This estimate represents MicroEstimating' s opinion of probable construction costs based on professional
experience and qualifications. Since we have no control over the cost of labor, materials or equipment,
services furnished by others, contractor’s method of pricing and carrying out of work, design work still to
be completed, competitive bidding, or market conditions, we cannot guarantee that bid or final
construction costs will not vary from our opinion of probable costs. These opinions of cost are based on
current market conditions with a relatively low level of participation from General Contractors and
Subcontractors on public works and private projects.

Bid Conditions

Experience shows fewer bidders may result in higher bids, and conversely more bidders may result in lower
bids. Therefore, it is important to obtain as many bids as possible.

Market Conditions:

Due to the high number of construction projects currently underway in Bay Area there is a shortage or lack
of participation in some special trades, as well as shortages of labor and skilled workers that may impact
the cost of construction projects. These conditions may continue for a few years before construction slows.
For this reason we suggest that the owner carry an additional 10% above and beyond this construction
cost. This 10% is not considered to be a contingency of escalation factor, but is only to account for market
volatility.
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Kensington Public Safety Building MicroEstimating Inc.
Renovation a preconstruction services company

ESCALATION CALCULATION

Date of Estimate Pricing 10/07/2021

Start of Construction 6/1/2022

End of Construction 9/1/2023

Construction Duration in Calendar Days 457 Days
15 Months

Number of Days as of Estimate Report 237 Days
1/2 of construction period (Mid-Point) 229 Days

Day of estimate pricing to mid-point 466 Days
16 Months

Mid-Point of Construction 1/15/2023
Escalation Per Year Factor 6.0%

Total Escalation to Mid-Point of Construction 8.10%
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KFPD Public Safety Building Look Ahead

4-Oct
5-Oct
6-Oct
7-Oct
8-Oct

11-Oct
12-Oct
13-Oct
14-Oct
15-Oct

18-Oct
19-Oct
20-Oct
21-Oct
22-Oct

25-Oct
26-Oct
27-Oct
28-Oct
29-Oct

1-Nov

2-Nov

3-Nov

4-Nov

5-Nov

8-Nov

9-Nov

10-Nov
11-Nov
12-Nov

15-Nov
16-Nov
17-Nov
18-Nov
19-Nov

22-Nov
23-Nov
24-Nov
25-Nov

26-Nov.

29-Nov
30-Nov
1-Dec

2-Dec

3-Dec

6-Dec

7-Dec
8-Dec

9-Dec

10-Dec

Schematic Design (6 weeks)

Initial Site Visit - Arch, SE, MEP

Initial Site Visit - Civil, Geo, Other

Program Validation & Confirmation

Consultant Kick-Off Meeting via Zoom 9/2 @ 11am

Structural Review Meeting

Backgrounds to Consultant Team

Validate Building Assessments w/ consultant team

Verify Code Requirements

Study Site Planning & Accessibility

Proposed plan refinements-prelim review w/ Bill Hansel

Develop Building Systems

Specification Table of Contents

Pricing and Internal Coordination Dates

Preliminary Cost Estimate - Building Only

Design Development (8 Weeks) 10/18 thru 12/10/21

Structural and Civil Engineering Development

Engineer Systems Coordination - MEP

Interior Elevations & Enlarged Plans

Materials & Palette Development

Internal Coordination Progress Set Due for Coordination

2-part specifications development

Update Cost Estimate and Value Engineer if necessary

Construction Documents (8 Weeks) 12/13/21 thru
2/18/22

Final Production on Documentation for Permit Submission

Finish, Window & Door Schedule

Hardware and Security Refinement

Continued Engineering Systems Coordination Refinement

Final 3-part Specifications

necessary

Permit/Bid/Conform (4 Weeks) 2/21/22 thru 3/18/22
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