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DATE:  May 11, 2022 
 
TO:  Board of Directors 
  Kensington Fire Protection District 
 
RE:   Agenda Item 5b 

Public Safety Building Renovation and Temporary Facilities –  
  Progress Update 
 
SUBMITTED BY:  Bill Hansell, General Manager 
 

 
Recommended Action 
 
Accept Report. Discuss and Direct Staff as needed. 
 
Update 
 
Work on the PSB Renovation and the Temporary Facility has been a focus of management time 
over the last month. Highlights are noted below: 
 

1. Public Safety Building Renovation –  
 

a. Review of the Space Needs For Fire and Police in the Renovated PSB – 
Attached is a Feb 9th, 2022 letter to Lin Due, Kensington Outlook editor, in 
response to an information request on the available space within the PSB once 
the seismic renovation is complete. As noted, this topic was covered in the 2019 
community forum and again at the 2021 joint board meeting, but it is provided 
here given the renewed public questions on the topic. Existing and New Plan 
diagrams are included along with area calcs illustrating why the building is unable 
to accommodate both the Fire and Police staff and equipment. 
 

b. CC County Building Department Building Permit Submittal – The building 
permit drawings were submitted to the County on April 21st, and are being 
reviewed for compliance. 
 

c. PSB Renovation Construction Schedule – Key targets and approvals are 
noted in the schedule below. 
 

2. Temporary Facilities Update – 
 

a. Site Planning and Design Revisions – The architect/engineering team continue 
to refine the site plan in preparation for the issuance of bid documents, as 
needed. 
 

b. Parking Lot Lease Terms – A lease proposal is being reviewed by counsel and 
will be presented to the Board for consideration. The lease will be contingent 
upon acquisition of a Temporary Use Permit as submitted by the district to the El 
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Cerrito Planning Department on 05/06/2022. 
 

c. Sub-lease with KPPCSD for City of El Cerrito Modulars – A sub-lease will be 
presented for consideration as soon as the KPPCSD completes its agreements 
with the City of El Cerrito and the modular vendor. 
 

d. Temp Facility Schedule – See below. 
 

SCHEDULE UPDATE 
KFPD PSB RENOVATION & TEMP FACILITY 

 

05/06/2022 = Submit Temp Facility Planning Application (COMPLETE) 

05/16/2022 = Issue Temp Facility Site Work Bid Documents 

05/30/2022 = Issue PSB Renovation Bid Documents 

06/15/2022 = Temp Facility Temporary Use Permit Hearing 

06/15/2022 = Building Permit Approval (Pending County Review Schedule) 

06/23/2022 = Temp Facility Site Work Bid Award 

06/29/2022 = PSB Renovation Bids Due 

07/04/2022 = Temp Facility Site Work Start Date 

07/13/2022 = PSB Renovation Bid Award (Note: Date of Bond Approval unless obtained earlier) 

10/03/2022 = Temp Facility Site Move-in Date 

10/10/2022 = PSB Renovation Construction Start Date 

03/29/2024 = PSB Renovation Construction Complete (Note: Assumes 18mos schedule)  

04/05/2024 = Temp Facility Decommissioned / Parking Lot Restoration 

 
 
The next general update will be presented at the June 8, 2022 Board of Directors meeting. 
Please note that since the April meeting, the following documents have been added to the PSB 
Renovation page at: https://www.kensingtonfire.org/public-safety-building    
 

• Apr 11, 2022 ZFA Engineers Structural Risk Assessment 
• Apr 13, 2022 PSB Renovation Progress Update 

https://www.kensingtonfire.org/public-safety-building



