








Project: Kensington Fire Station Model: New WLF w/ Frame A

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to
generalize what the “typical” repair schedule looks like.

Figure 4.15. MCEpR, Percentile = 51

SP3 | Where Research Meets Practice Page 33 of 42



Project: Kensington Fire Station Model: New WLF w/ Frame

4.4.2  Selected Realizations for 90'" percentile

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to
generalize what the “typical” repair schedule looks like.

MCERg: Realization for Percentile=90
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Project: Kensington Fire Station Model: New WLF w/ Frame ad

4.4.3 Damage to Building Systems

Table 4.7 shows the percentage of realizations that the named system prevents reoccupancy/function for
the MCEp, intensity. Note that if a system prevents reoccupancy, it will also prevent functionality. This
means that the functionality checks may all be fine, but if the reoccupancy checks indicate the building
is not reoccupiable then the building will not be considered functional.

Each column represents a milestone time after the earthquake and the values in that column indicate
the percentage of realizations in which that component is preventing reoccupancy/functionality at that
milestone.

Table 4.7. Percent of realizations affecting building reoccupancy/function per system - MCE

Immediate >3 days >7 days >14 days >1month >6 months >12 months

Building Reoccupancy (also affects function)

Red Tag (Structural) 0.9 0.9 0.0 0.0 0.0 0.0 0.0
Hazardous Material 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Fire Egress 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Entry Door Access 82 0.0 0.0 0.0 0.0 0.0 0.0
Falling hazard 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Entry Door Racking 82 0.0 0.0 0.0 0.0 0.0 0.0
Stairs 79 79 79 79 79 3.7 0.0
Stairway Doors 89 0.0 0.0 0.0 0.0 0.0 0.0
Exterior 94 91 59 21 4.7 0.0 0.0
Interior 49 45 27 0.2 0.0
Building Function (affects function only, not reoccupancy)
Elevators 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Exterior 77 77 77 77 77 5.5 0.0
Interior 96 92 57 24 0.1 0.0
Water 0.2 0.0
Electrical 0.0 0.0 0.0 0.0 0.0 0.0 0.0
HVAC 74 74 74 74 73 7.7 0.0
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4.4.4 Damage to Individual Components

Table 4.8 shows the percentage of realizations that a specific component prevents reoccupancy/function
for the MCEp, intensity. Note that if a component prevents reoccupancy, it will also prevent functionality.

Each column represents a milestone time after the earthquake and the values in that column indicate
the percentage of realizations in which that component is preventing reoccupancy/functionality at that
milestone.

Table 4.8. Percent of realizations affecting building reoccupancy/functionality per component - MCE g

Immediate >3 days >7 days >14 days >1 month >6months >12 months

B1031.011la 00 /00 0.0/00 00/00 00/00 00/00 00700 0.07/0.0
B1035.041 00/00 00/00 00/00 00/00 00/00 00/00 00°7/0.0
B1035.051 00/00 00/00 00/00 00/00 00/00 00/00 007/0.0
B1071.202 70 /70 65 /69 32 /68 12 167 41/67 0.0/50 0.07/00
B1071.302 0.0 /96 0.0 /94 0.0 /83 0.0 /78 00/77 0.0/55 007/0.0

B2011.401 94 /95 90 /93 51 /81 177 45 /77 00/48 0.0/0.0
C1011.211a 0.0 /95 0.0 /86 00/33 00/95 00/39 00/00 0.07/0.0
C1011.311a 0.0 /96 0.0 /90 0.0 749 0.0/ 00/47 0.0/00 0.07/00
C2011.041b 79 10.0 79 10.0 79 /0.0 79 /0.0 79 /0.0 37/00 0.0/0.0
C3032.004a 32 /22 28 /20 12/82 44/30 18/14 00/00 0.0/00
C3032.004b 33 /24 29 /20 12/94 52/40 19/16 00/00 0.0/00
C3032.004c 37 129 31 /24 /10 51/42 20/17 00/00 0.0 /0.0
C3032.004d 39 /31 34 /26 /11 56 /44 20/15 00/00 0.0/0.0

C3034.002 49 /81 43 /74 20 /29 70 /89 25/38 00/00 0.07/0.0
D2021.013a 84 /84 84 /84 84 /84 84 /84 82/82 0.1/01 0.0/00
D2021.013b 0.0 /00 00/00 00/00 00/00 00700 0.0/00 0.07/0.0
D2021.023a 85 /85 85 /85 85/85 85/85 82/82 02702 0.0/00
D2021.023b 0.0 /00 00/00 0.0/00 00/00 00/00 0.0/00 00700
D2031.013b 0.0/00 00/00 0.0/00 00/00 00/00 0.0/00 00700
D3032.013c 0.0 741 0.0 741 0.0 741 0.0 741 00/39 00/10 0.0/0.0
D3041.011c 32 /44 19 744 5.5 /44 34 /44 1.3/44 0.0/54 007/0.0
D3041.032c 48 175 44 /74 27 167 /59 /57 02/63 00/0.0
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4.5 2% in 50 years Intensity
4.5.1 Selected Realizations for 50'" percentile

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to
generalize what the “typical” repair schedule looks like.

2% in 50 years: Realization for Percentile=50
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Figure 4.17. 2% in 50 years Percentile = 50
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ol

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to

generalize what the “typical” repair schedule looks like.

2% in 50 years: Realization for Percentile=49
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Figure 4.18. 2% in 50 years Percentile = 49
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Project: Kensington Fire Station Model: New WLF w/ Frame -

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to
generalize what the “typical” repair schedule looks like.

2% in 50 years: Realization for Percentile=51
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Project: Kensington Fire Station Model: New WLF w/ Frame

4.5.2  Selected Realizations for 90'" percentile

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to

generalize what the “typical” repair schedule looks like.

2% in 50 years: Realization for Percentile=90
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4.5.3 Damage to Building Systems

Table 4.9 shows the percentage of realizations that the named system prevents reoccupancy/function for
the 2% in 50 years intensity. Note that if a system prevents reoccupancy, it will also prevent functionality.
This means that the functionality checks may all be fine, but if the reoccupancy checks indicate the
building is not reoccupiable then the building will not be considered functional.

Each column represents a milestone time after the earthquake and the values in that column indicate
the percentage of realizations in which that component is preventing reoccupancy/functionality at that
milestone.

Table 4.9. Percent of realizations affecting building reoccupancy/function per system - 2% in 50 years

Immediate >3 days >7 days >14 days >1month >6 months >12 months

Building Reoccupancy (also affects function)

Red Tag (Structural) 8.7 8.7 0.0 0.0 0.0 0.0 0.0
Hazardous Material 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Fire Egress 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Entry Door Access 94 0.0 0.0 0.0 0.0 0.0 0.0
Falling hazard 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Entry Door Racking 94 0.0 0.0 0.0 0.0 0.0 0.0
Stairs 84 84 84 84 84 3.9 0.0
Stairway Doors 88 0.0 0.0 0.0 0.0 0.0 0.0
Exterior 90 89 65 28 9.2 0.0 0.0
Interior 47 43 30 22 0.2 0.0
Building Function (affects function only, not reoccupancy)
Elevators 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Exterior 86 86 86 86 86 5.9 0.0
Interior 91 89 64 32 0.2 0.0
Water 0.2 0.0
Electrical 0.0 0.0 0.0 0.0 0.0 0.0 0.0
HVAC 68 68 68 68 67 7.3 0.0
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4.5.4 Damage to Individual Components

Table 4.10 shows the percentage of realizations that a specific component prevents reoccupancy/function
for the 2% in 50 years intensity. Note that if a component prevents reoccupancy, it will also prevent
functionality.

Each column represents a milestone time after the earthquake and the values in that column indicate
the percentage of realizations in which that component is preventing reoccupancy/functionality at that
milestone.

Table 4.10. Percent of realizations affecting building reoccupancy/functionality per component - 2% in 50 years

Immediate >3 days >7 days >14 days >1 month >6 months >12 months

B1031.011a 00 /00 0.0/00 00/00 00/00 0.0/00 00/00 0.07/0.0
B1035.041 00/00 o00/00 00/00 00/00 00/00 00/00 0.0/00
B1035.051 00/00 o00/00 00/00 00/00 00/00 00/00 0.0/00
B1071.202 83 /83 77 183 44 /82 20 /82 81/82 00/57 007/0.0
B1071.302 0.0 /91 0.0 /90 0.0 /88 0.0 /87 00/8 00/59 0.0/0.0
B2011.401 90 /91 86 /90 53 /88 25 /86 85/8 00/43 0.0/0.0
C1011.211a 0.0 /90 0.0 /85 0.0 /40 0.0 / 00/77 00700 0.07/0.0
C1011.311a 0.0 /91 0.0 /86 0.0 /55 00/25 00/86 00/00 0.0/00
C2011.041b 84 /0.0 84 /0.0 84 /0.0 84 /0.0 84 /00 39/00 0.07/0.0

C3032.004a 30 /24 26 /21 /11 73760 3.1/25 00/00 007/0.0
C3032.004b 32 /26 28 /23 /13 78 /6.7 32/29 00/00 0.0/0.0
C3032.004c 34 /29 30 /25 / 82 /6.7 35/30 00/00 0.07/00
C3032.004d 36 /33 32/29 / 87 /85 37/33 00/00 0.0/00
C3034.002 47 179 42 /75 23 /36 11/ 451768 00/00 00700

D2021.013a 8.6 /86 86 /86 86/86 86/86 83/83 02/02 007/00
D2021.013b 0.0/00 00/00 0.0/00 00/00 00/00 0.0/00 00700
D2021.023a 96 /96 96 /96 96/96 96/96 94/94 02/02 0.0/00
D2021.023b 0.0 /00 00/00 00/00 00/00 00700 0.0/00 0.07/0.0
D2031.013b 0.0 /00 00/00 00/00 00/00 00700 0.0/00 0.07/0.0
D3032.013c 0.0 /34 0.0 /34 0.0 /34 0.0 /34 00/33 00/0.6 0.0/0.0
D3041.011c¢ 32 /42 19 /42 8.6 /42 6.7 142 271742 00749 0.0/0.0
D3041.032c 46 /72 42 /72 29 /66 21 159 /56 02762 0.0/0.0
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Project: Kensington Fire Station Model: New WLF w/ Frame

1 SUMMARY OF INPUTS AND RISK RESULTS

Structural Properties

Allow Components to Affect
Structural Properties?

Mode Shapes Specified? No

Yes

Directional Properties Dir. 1 Dir. 2

Base Shear Strength (g): -
Yield Drift (%): -

15* Mode Period (T71) (s): -

Component Information

Selection Method Custom

Risk Model Inputs
Primary

Project Name: Kensington Fire Station
Model Name: New WLF w/ Frame
Building Type: WLF: General
Year of Construction: 2022
Number of Stories: 2
Occupancy: Commercial Office
Address:

217 Arlington Avenue

Kensington, CA, 94707
Latitude: 37.90622°
Longitude: -122.27875°

Analysis Options

Include Collapse in Analysis: Yes
Consider Residual Drift: Yes
Region Cost Multiplier: -
Date Cost Multiplier: -

Occupancy Cost Multiplier: -

Building Stability

Median Collapse Capacity: -
Beta (Dispersion): -

Building Layout Information

Responses

Cost per Square Foot: -

Scale component repair costs with No
building value?

Total Square Feet: 4,395
Aspect Ratio: 1.95
First Story Height (ft): 13.5
Upper Story Heights (ft): 9
Vertical Irregularity: None
Plan Irregularity: None

Frac. of Full Height Ext. Wood Walls
Dir. 1 Story 1 -
Dir. 1 Upper Stories -
Dir. 2 Story 1 -
Dir. 2 Upper Stories -

=

No responses provided

Ground Motion and Soil Information

Site Class: C
Site Hazard: SP3 Default

Building Design Info

Repair Time Options

Repair Time Method ATC-138 (Beta)
Factors Delaying Start of Repairs

Inspection Yes

Financing Yes

Permitting Yes
Engineering Mobilization Yes

Contractor Mobilization Yes

Mitigation Factors

Inspector on Retainer No
Engineer on Retainer No
Contractor on Retainer No
Funding Source Private Loans

Cash on Hand -

ATC-138 Functional Recovery (Beta) Options
Need HVAC for Function -
Need Elevator for Function -
Include Surge Demand -

Level of Detailing (Dir. 1, 2): - =
Drift Limit (Dir. 1, 2): - =
Risk Category: v
Seismic Importance Factor, I.: -
Component Importance Factor, I, -
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Project: Kensington Fire Station Model: New WLF w/ Frame Aé

Component Checklist

Stairs and Elevators
* Does the building have stairs?
> Yes
* What type of stairs are in the building?
> Light Frame

Interior Finishes
* Does the building have suspended ceilings?
> Yes
* Are the ceilings laterally supported?
> Yes
* Does the building contain pendant (non-recessed) lighting?
> Yes
* Are the pendant lights seismically rated?
> Yes
Piping
« Is the building’s water piping OSHPD certified or equivalent?
> Yes

HVAC
* Is the HVAC cooling/heating equipment seismically anchored?
> Yes

Electrical
* Does the building have a backup battery/generator system?
> No
* Which best describes the building’s electrical system?
> No significant electrical equipment (rugged)
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Project: Kensington Fire Station Model: New WLF w/ Frame Aé

Expected Loss
Expected loss in percent of total building value
Shaking Intensity Return Period SEL (%) SUL (%)
50% in 50 years 72 Years 0.5 0.9
10% in 50 years 475 Years 9.3 17
DE 481 Years 9.5 17
5% in 50 years 975 Years 14 23
MCERr 1277 Years 17 27
2% in 50 years 2475 Years 26 42

Repair Time

Median repair time summary

FEMA P-58' ATC-138 Functional Recovery (Beta)?

Intensity Parallel Series Re-Occupancy Functional Full
50% in 50 years 1.4 days 1.5 days 0 days 0 days 6.4 weeks
10% in 50 years 3.8 weeks 4.8 weeks 11 days 2.8 months 3.4 months
DE 3.9 weeks 5.1 weeks 12 days 2.8 months 3.5 months
5% in 50 years 5.7 weeks 7.6 weeks 2.8 months 3.7 months 3.9 months
MCEr 6.8 weeks 2.1 months 3.1 months 3.8 months 4.1 months
2% in 50 years 2.1 months 2.8 months 3.5 months 4.2 months 4.4 months

T Does not include impedance factors
¥ Does include impedance factors
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Project: Kensington Fire Station Model: New WLF w/ Frame Aé

2 MOST DAMAGED COMPONENTS

Table 2.1. Most damaged Structural components at each intensity level.

Intensity Component Damage State Expected
Repair Cost

50% in 50 years B1071.302 1 $1,368
10% in 50 years B1071.302 1 $9,629
DE B1071.302 1 $9,731

5% in 50 years B1071.302 1 $16,072
MCERr B1031.011a 1 $18,918

2% in 50 years B1031.011a 1 $34,920

Table 2.2. Most damaged Non-Structural components at each intensity level.

Intensity Component Damage State Expected
Repair Cost

50% in 50 years Cl1011.311a 1 $3,176
10% in 50 years C1011.311a 1 $31,144
DE C1011.311a 1 $31,440

5% in 50 years C1011.311a 3 $38,842
MCEr C1011.311a 3 $40,722

2% in 50 years C1011.311a 3 $40,630

Details of the most damaged components and their damage states:

* B1031.011a: Steel Column Base Plates, Column W < 150 plf
DS1a: Initiation of crack at the fusion line between the column flange and the base plate weld. Damage
in field is either obscured or deemed to not warrant repair. No repair conducted.
DS1b: Initiation of crack at the fusion line between the column flange and the base plate weld.
* B1071.302: Interior Structural Wall - Light framed wood walls with structural panel sheathing, gypsum
wallboard on both sides, with hold-downs
DS1: Cracking of paint over fasteners or joints.
* C1011.311a: Interior of Exterior Wall - Type: Gypsum with wood studs (single-sided gypsum), Full Height,
Fixed Below, Fixed Above
DS1: Cracking of paint over fasteners or joints.
DS3: Local and global buckling out-of-plane and crushing of gypsum wallboards. Studs are typically
not damaged by failure of the gypsum wallboard, but framing adjustments possible for this
damage state.
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Project: Kensington Fire Station Model: New WLF w/ Frame Aé

3 DETAILED COMPONENT DAMAGE BREAKDOWNS
3.1 Repair Cost

This table shows the expected contribution to repair cost on a per-damage state basis. The header shows the total
loss, the loss contribution from collapse, and the loss contribution from residual drift for reference.

The color scale is meant to indicate relative performance of components, not absolute performance. A “green”
value does not indicate that the value falls in a pre-determined “good” range, just that it performs well compared
to other components. Likewise, a “red” value does does not indicate that the value falls in a pre-determined “bad”
range, just that it performs worse compared to other components.

Table 3.1.1. Expected contribution to repair cost per damage state (Dollars)

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
Tot. Loss 6.69k 128k 131k 186k 228k 359k
Collapse 0 0 0 0 7.42k 43.5k
Residual 0 0 0 551 5.51k 76.1k
B1031.011a #1 (B1031.011a: Steel Column Base Plates, Column W < 150 plf)
DSla 0 0 0 0 0 0
DS1b 0 331 639 1.22k 1.47k 1.75k
DS2 0 1.53k 1.7k 6.59k 9.91k 18.6k
DS3 0 529 725 3.65k 7.53k 14.6k
Total 0 2.4k 3.07k 34.9k
B1035.041 #1 (B1035.041: Pre-Northridge WUF-B beam-column joint, beam one side of column, beam depth...)
DSla 0 144 34 255 281 442
DS1b 0 0 0 48 168 93.7
DS2a 0 0 0 28.4 20.8 95.2
DS2b 0 0 0 343 15.6 27.1
DS3 0 0 0 3.91 61.4 55.3
Total 0 14.4 34 370 547 713
B1035.051 #1 (B1035.051: Pre-Northridge WUF-B beam-column joint, beam both sides of column, beam...)
DSla 0 23.1 67.8 380 609 646
DS1b 0 7.74 17.5 156 137 216
DS2a 0 0 0 16.2 40.3 128
DS2b 0 0 0 0 52.6 0
DS3 0 0 0 7.56 48.7 111
Total 0 30.8 85.3 559 888 1.1k
B1071.202 #1 (B1071.202: Exterior Structural Wall - Light framed wood walls with structural panel...)
DSI1 13.2 3.89k 3.77k 3.58k 3.22k 2k
DS2 0 1.39k 1.44k 2.73k 3.04k 2.79k
DS3 0 1.78k 1.75k 6.36k 8.76k 14.1k
Total 13.2 7.06k 6.97k
B1071.302 #1 (B1071.302: Interior Structural Wall - Light framed wood walls with structural panel...)
DS1 1.13k 716 734 606 556 471
DS2 143 811 844 698 625 478
DS3 91.7 4.23k 4.13k 3.98k 3.57k 2.16k
DS4 0 1.92k 2.03k 3.71k 4.03k 3.7k
DS5 0 1.96k 1.99k 7.08k 10.1k 15.9k
Total 1.37k 9.63k 9.73k 22.7k
B2011.401 #1 (B2011.401: Exterior Wall - Light framed wood walls with exterior panelized sheathing...)
DS1 50.3 957 942 834 758 537
DS2 7.03 1.07k 1.07k 1.21k 1.19k 864
DS3 2.87 3.98k 3.97k 8.26k 10k 12.4k
Total 60.2 6k 5.98k

Continued on next page
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Project: Kensington Fire Station Model: New WLF w/ Frame Aé

Table 3.1.1 (Continued). Expected contribution to repair cost per damage state (Dollars)

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
Tot. Loss 6.69k 128k 131k 186k 228k 359k
Collapse 0 0 0 0 7.42k 43.5k
Residual 0 0 0 551 5.51k 76.1k

C1011.211a #1 (C1011.211a: Wall Partition - Type: Gypsum with wood studs (both sides), Full Height,...)

DS1 1.22k 2.05k 2.05k 1.83k 1.71k 1.45k
DS2 195 1.79k 1.82k 1.78k 1.67k 1.44k
DS3 117 12k 11.9k 16.9k 18.2k 18.6k
Total 1.53k 20.5k 21.6k 21.5k
C1011.311a #1 (C1011.311a: Interior of Exterior Wall - Type: Gypsum with wood studs (single-sided...)
DS1 2.58k 3.49k 3.55k 3.01k 2.89k 2.48k
DS2 375 3.69k 3.73k 3.4k 3.18k 2.68k
DS3 219 24k 24.2k 32.4k 34.6k 35.5k
Total 3.18k 31.1k 31.4k 38.8k 40.7k 40.6k
C2011.041b #1 (C2011.041b: Light frame stair fragility. Approximation as a placeholder until there is...)
DS1 12.7 581 591 586 482 315
DS2 1.5 905 948 1.5k 1.74k 1.71k
DS3 0 823 878 2.62k 3.4k 5.51k
Total 14.2 2.31k 2.42k 4.71k 5.63k 7.53k
C3032.004a #1 (C3032.004a: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A < 250, Vert & Lat...)
DS1 1.26 364 374 418 458 448
DS2 0 635 710 857 833 719
DS3 25.7 5.94k 6.24k 8.64k 10.2k 10k
Total 27 6.94k 7.32k
C3032.004b #1 (C3032.004b: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 250 < A < 1000, Vert & Lat...)
DS1 4.84 607 581 608 730 663
DS2 16.6 979 962 1.25k 1.39k 1.34k
DS3 11.5 7.24k 7.77k 10.5k 12.2k 12.2k
Total 33 8.83k 9.32k
C3032.004c #1 (C3032.004c: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 1000 < A < 2500, Vert &...)
DS1 22.5 1.03k 1.03k 1.09k 1.06k 1.07k
DS2 8.08 1.44k 1.62k 1.83k 2.22k 2.01k
DS3 0 8.79k 9.05k 12.6k 15.1k 13.8k
Total 30.6
C3032.004d #1 (C3032.004d: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A > 2500, Vert & Lat...)
DS1 37.5 1.22k 1.3k 1.34k 1.34k 1.25k
DS2 10.8 1.93k 1.85k 2.36k 2.79k 2.41k
DS3 0 9.08k 9.7k 12.3k 14.8k 14.7k
Total 48.3
C3034.002 #1 (C3034.002: Independent Pendant Lighting - seismically rated)
DS1 134 4.54k 4.62k 4.77k 5.05k 4.88k
D2021.013a #1 (D2021.013a: Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in...)
DS1 0.14 37.3 41.2 47.1 54 53.5
DS2 0 57.8 59.7 86.8 97.2 103
Total 0.14 95.1 101 134 151 157
D2021.013b #1 (D2021.013b: Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in...)
DSI1 3.55 134 143 158 174 165
D2021.023a #1 (D2021.023a: Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F, PIPING...)
DSI1 0.06 30.5 31.8 38.3 42.7 38.9
DS2 0 433 51.5 79.6 83 90.9
Total 0.06 73.8 83.3 118 126 130

Continued on next page
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Project: Kensington Fire Station Model: New WLF w/ Frame Aé

Table 3.1.1 (Continued). Expected contribution to repair cost per damage state (Dollars)

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
Tot. Loss 6.69k 128k 131k 186k 228k 359k
Collapse 0 0 0 0 7.42k 43.5k
Residual 0 0 0 551 5.51k 76.1k
D2021.023b #1 (D2021.023b: Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F, BRACING...)
DS1 1.37 48.4 47.5 50.2 52.1 494
DS2 0.19 34.7 37.9 45.3 522 48.3
Total 1.57 83.1 85.5 95.5 104 97.6
D2031.013b #1 (D2031.013b: Sanitary Waste Piping - Cast Iron w/flexible couplings, SDC D,E,F, BRACING...)
DS1 1.25 57.5 58.8 73.7 82 77.9
D3032.013c #1 (D3032.013c: Compressor - Capacity: Small non medical air supply - Equipment that is...)
DSla 0 5.86 4.97 154 23.1 34.6
DS1b 0 20 17.9 53.1 70.6 81.8
DSlc 0 4.6 7.93 19.3 21.9 30.9
DS1d 2.39 36.2 37.2 77.2 110 158
Total 2.39 66.6 68 165 225 305
D3032.013c #2 (D3032.013c: Compressor - Capacity: Small non medical air supply - Equipment that is...)
DSla 2.1 110 128 157 172 155
DS1b 8.84 393 425 520 536 444
DSlc 7.26 158 161 201 207 176
DS1d 25.3 684 562 874 902 809
Total 43.5 1.34k 1.28k 1.75k 1.82k 1.58k
D3041.011c #1 (D3041.011c: HVAC Galvanized Sheet Metal Ducting less than 6 sq. ft in cross sectional...)
DSI1 2.34 79.9 82.8 84.3 87.2 83.3
DS2 1.75 584 616 745 874 842
Total 4.1 664 699 829 962 925
D3041.032¢ #1 (D3041.032c: HVAC Drops / Diffusers without ceilings - supported by ducting only - No...)
DS1 191 7.07k 7.52k 8.46k 9.07k 8.66k
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Project: Kensington Fire Station Model: New WLF w/ Frame Aé

3.2 Repair time

This table shows the expected worker days on a per-damage state basis. The header shows the probability of global
failures (collapse and residual drift demolition) for reference.

The color scale is meant to indicate relative performance of components, not absolute performance. A “green”
value does not indicate that the value falls in a pre-determined “good” range, just that it performs well compared
to other components. Likewise, a “red” value does does not indicate that the value falls in a pre-determined “bad”
range, just that it performs worse compared to other components.

Table 3.2.1. Expected worker days per damage state (Worker Days)

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
P[Col](%) 0.0 0.0 0.0 0.0 0.5 32
P[Res](%) 0.0 0.0 0.0 0.0 0.4 5.5
B1031.011a #1 (B1031.011a: Steel Column Base Plates, Column W < 150 plf)
DSla 0.0 0.0 0.0 0.0 0.0 0.0
DS1b 0.0 0.2 0.4 0.7 0.9 1.3
DS2 0.0 1.1 1.3 4.5 7.3 13
DS3 0.0 0.3 0.5 2.5 5.0 10
Total 0.0 7.7 13 24
B1035.041 #1 (B1035.041: Pre-Northridge WUF-B beam-column joint, beam one side of column, beam depth...)
DSla 0.0 0.0 0.0 0.1 0.1 0.2
DS1b 0.0 0.0 0.0 0.0 0.1 0.1
DS2a 0.0 0.0 0.0 0.0 0.0 0.1
DS2b 0.0 0.0 0.0 0.0 0.0 0.0
DS3 0.0 0.0 0.0 0.0 0.0 0.0
Total 0.0 0.0 0.0 0.2 0.2 0.3
B1035.051 #1 (B1035.051: Pre-Northridge WUF-B beam-column joint, beam both sides of column, beam...)
DSla 0.0 0.0 0.0 0.1 0.3 0.3
DS1b 0.0 0.0 0.0 0.1 0.1 0.1
DS2a 0.0 0.0 0.0 0.0 0.0 0.1
DS2b 0.0 0.0 0.0 0.0 0.0 0.0
DS3 0.0 0.0 0.0 0.0 0.0 0.0
Total 0.0 0.0 0.0 0.2 0.4 0.5
B1071.202 #1 (B1071.202: Exterior Structural Wall - Light framed wood walls with structural panel...)
DS1 0.0 2.7 2.6 2.5 2.3 1.4
DS2 0.0 1.0 1.0 1.9 2.1 2.0
DS3 0.0 1.2 1.2 4.4 6.1 10
Total 0.0 8.9 11 13
B1071.302 #1 (B1071.302: Interior Structural Wall - Light framed wood walls with structural panel...)
DS1 0.6 0.4 0.4 0.3 0.3 0.3
DS2 0.1 0.4 0.5 0.4 0.4 0.3
DS3 0.1 2.4 2.3 2.2 2.0 1.2
DS4 0.0 1.9 2.0 3.7 4.0 3.6
DS5 0.0 1.7 1.7 6.1 8.9 14
Total 0.8 6.9 7.0 13 16 19
B2011.401 #1 (B2011.401: Exterior Wall - Light framed wood walls with exterior panelized sheathing...)
DS1 0.1 2.8 2.8 2.5 2.3 1.6
DS2 0.0 2.2 2.2 2.5 2.4 1.8
DS3 0.0 5.9 5.8 12 15 18
Total 0.1 11 11 17 19 22

Continued on next page
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Project: Kensington Fire Station Model: New WLF w/ Frame Aé

Table 3.2.1 (Continued). Expected worker days per damage state (Worker Days)

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
P[Col](%) 0.0 0.0 0.0 0.0 0.5 32
P[Res](%) 0.0 0.0 0.0 0.0 0.4 5.5
C1011.211a #1 (C1011.211a: Wall Partition - Type: Gypsum with wood studs (both sides), Full Height,...)
DS1 0.7 1.1 1.2 1.0 1.0 0.8
DS2 0.1 1.0 1.0 1.0 1.0 0.8
DS3 0.1 6.7 6.6 9.3 10 10
Total 0.9 8.8 8.8 11 12 12
C1011.311a #1 (C1011.311a: Interior of Exterior Wall - Type: Gypsum with wood studs (single-sided...)
DS1 1.4 2.0 2.0 1.7 1.7 1.4
DS2 0.2 2.1 2.0 1.9 1.7 1.5
DS3 0.1 13 13 18 20 20
Total 17 18 22 23 23
C2011.041b #1 (C2011.041b: Light frame stair fragility. Approximation as a placeholder until there is...)
DS1 0.0 0.5 0.5 0.4 0.4 0.3
DS2 0.0 0.7 0.7 1.2 1.3 1.4
DS3 0.0 0.6 0.7 2.1 2.7 43
Total 0.0 6.0
C3032.004a #1 (C3032.004a: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A < 250, Vert & Lat...)
DS1 0.0 0.3 0.3 0.3 0.3 0.3
DS2 0.0 0.4 0.4 0.6 0.5 0.5
DS3 0.0 4.0 43 6.0 7.1 6.7
Total 0.0 6.9 8.0 7.6
C3032.004b #1 (C3032.004b: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 250 < A < 1000, Vert & Lat...)
DS1 0.0 0.4 0.4 0.4 0.4 0.4
DS2 0.0 0.7 0.6 0.9 0.9 0.9
DS3 0.0 4.7 5.1 6.9 8.0 8.3
Total 0.0 6.2 8.2 9.3 10
C3032.004c #1 (C3032.004c: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 1000 < A < 2500, Vert &...)
DS1 0.0 0.7 0.7 0.7 0.7 0.7
DS2 0.0 0.9 1.0 1.2 1.4 1.3
DS3 0.0 5.5 5.6 7.9 9.4 8.7
Total 0.0 7.0 7.3 10 11 11
C3032.004d #1 (C3032.004d: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A > 2500, Vert & Lat...)
DS1 0.0 0.7 0.8 0.8 0.8 0.8
DS2 0.0 1.2 1.2 1.4 1.7 1.5
DS3 0.0 5.6 5.9 7.4 9.1 9.0
Total 0.0 7.6 7.9 10 12 11
C3034.002 #1 (C3034.002: Independent Pendant Lighting - seismically rated)
DS1 0.1
D2021.013a #1 (D2021.013a: Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in...)
DS1 0.0 0.0 0.0 0.0 0.0 0.0
DS2 0.0 0.0 0.0 0.1 0.1 0.1
Total 0.0 0.1 0.1 0.1 0.1 0.1
D2021.013b #1 (D2021.013b: Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in...)
DS1 0.0 0.1 0.1 0.1 0.1 0.1
D2021.023a #1 (D2021.023a: Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F, PIPING...)
DS1 0.0 0.0 0.0 0.0 0.0 0.0
DS2 0.0 0.0 0.0 0.1 0.1 0.1
Total 0.0 0.1 0.1 0.1 0.1 0.1

Continued on next page
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Project: Kensington Fire Station Model: New WLF w/ Frame Aé

Table 3.2.1 (Continued). Expected worker days per damage state (Worker Days)

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
P[Col](%) 0.0 0.0 0.0 0.0 0.5 32
P[Res](%) 0.0 0.0 0.0 0.0 04 5.5
D2021.023b #1 (D2021.023b: Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F, BRACING...)
DS1 0.0 0.0 0.0 0.0 0.0 0.0
DS2 0.0 0.0 0.0 0.0 0.0 0.0
Total 0.0 0.1 0.1 0.1 0.1 0.1
D2031.013b #1 (D2031.013b: Sanitary Waste Piping - Cast Iron w/flexible couplings, SDC D,E,F, BRACING...)
DS1 0.0 0.0 0.0 0.1 0.1 0.1
D3032.013c¢ #1 (D3032.013c: Compressor - Capacity: Small non medical air supply - Equipment that is...)
DSla 0.0 0.0 0.0 0.0 0.0 0.0
DS1b 0.0 0.0 0.0 0.0 0.0 0.0
DSlc 0.0 0.0 0.0 0.0 0.0 0.0
DS1d 0.0 0.0 0.0 0.1 0.1 0.1
Total 0.0 0.0 0.0 0.1 0.2 0.2
D3032.013c #2 (D3032.013c: Compressor - Capacity: Small non medical air supply - Equipment that is...)
DSla 0.0 0.1 0.1 0.1 0.1 0.1
DS1b 0.0 0.1 0.1 0.2 0.2 0.1
DSlc 0.0 0.1 0.1 0.2 0.2 0.1
DS1d 0.0 0.6 0.5 0.7 0.8 0.7
Total 0.0 0.9 0.8 1.2 1.2 1.1
D3041.011c #1 (D3041.011c: HVAC Galvanized Sheet Metal Ducting less than 6 sq. ft in cross sectional...)
DS1 0.0 0.1 0.1 0.1 0.1 0.1
DS2 0.0 0.2 0.2 0.2 0.3 0.3
Total 0.0 0.3 0.3 0.3 0.3 0.3
D3041.032¢ #1 (D3041.032c: HVAC Drops / Diffusers without ceilings - supported by ducting only - No...)
DS1 0.2 6.0 6.4 7.0 7.6 7.3
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Project: Kensington Fire Station Model: New WLF w/ Frame Aé

3.3 Casualties

Table 3.3.1 shows the total expected casualty results broken into collapse and non-collapse sources. The non-
parenthetical values are casualties in terms of number of people and the parenthetical values show the probability
of casualty for an individual person placed randomly in the building.

Table 3.3.2 shows the casualty breakdown on a per component basis. The values in this table are in terms of number
of people, not probabilities.

The color scale is meant to indicate relative performance of components, not absolute performance. A “green”
value does not indicate that the value falls in a pre-determined “good” range, just that it performs well compared
to other components. Likewise, a “red” value does does not indicate that the value falls in a pre-determined “bad”
range, just that it performs worse compared to other components.

Table 3.3.1. Total expected casualties (Number of People (%))

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
Total Non-Collapse Casualties
Injury 0.000021 0.0547 0.0640 0.0844 0.0990 0.103
(0.000) (1.27) (1.49) (1.96) (2.31) (2.40)
Death 0.00 0.00 0.00 0.00 0.00 0.00
(0.00) (0.00) (0.00) (0.00) (0.00) (0.00)
Total Collapse Casualties
Tnjury 0.00 0.00 0.00 0.00 0.00743 0.0435
(0.00) (0.00) (0.00) (0.00) (0.173) (1.01)
Death 0.00 0.00 0.00 0.00 0.000075 0.000439
(0.00) (0.00) (0.00) (0.00) (0.002) (0.010)
Total Collapse and Non-Collapse Casualties
Injury 0.000021 0.0547 0.0640 0.0844 0.106 0.143
(0.000) 1.27) (1.49) (1.96) (2.47) (3.34)
Death 0.00 0.00 0.00 0.00 0.000075 0.000439
(0.00) (0.00) (0.00) (0.00) (0.002) (0.010)
Table 3.3.2. Expected casualties per component (Number of People)
50% in 50 years 10% in 50 years DE 5% in 50 years MCEr 2% in 50 years
C3032.004a #1 (C3032.004a: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A < 250, Vert & Lat...)
Injury  0.000002 0.0133 0.0192 0.0211 0.0247
Death 0.00 0.00 0.00 0.00 0.00 0.00
C3032.004b #1 (C3032.004b: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 250 < A < 1000, Vert & Lat...)
Injury 0.00 0.0134 0.0169 0.0209 0.0259 0.0253
Death 0.00 0.00 0.00 0.00 0.00 0.00
C3032.004c #1 (C3032.004c: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 1000 < A < 2500, Vert &...)
Injury 0.00 0.0141 0.0160 0.0207 0.0252 0.0248
Death 0.00 0.00 0.00 0.00 0.00 0.00
C3032.004d #1 (C3032.004d: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A > 2500, Vert & Lat...)
Injury 0.00 0.0143 0.0169 0.0226 0.0259 0.0274
Death 0.00 0.00 0.00 0.00 0.00 0.00
D3041.011c #1 (D3041.011c: HVAC Galvanized Sheet Metal Ducting less than 6 sq. ft in cross sectional...)
Injury 0.000001 0.000052 0.000058 0.000071 0.000072 0.000079
Death 0.00 0.00 0.00 0.00 0.00 0.00

Continued on next page
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Project: Kensington Fire Station Model: New WLF w/ Frame Ad

Table 3.3.2 (Continued). Expected casualties per component (Number of People)

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
D3041.032c¢ #1 (D3041.032c: HVAC Drops / Diffusers without ceilings - supported by ducting only - No...)
Injury 0.000018 0.000698 0.000776 0.000928 0.000962 0.000967
Death 0.00 0.00 0.00 0.00 0.00 0.00
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Project: Kensington Fire Station Model: New WLF w/ Frame Aé

3.4 Quantity Damaged

This table shows the expected percentage of the components that are in a given damage state (normalized to the
total quantity of that component in the entire building). The small parenthetical value is the probability that any
component throughout the building is in that damage state (the percentage of realizations that have a component
in that damage state).

All of these values are conditioned on no global failure. The header shows the probability of global failures
(collapse and residual drift demolition) for reference.

The color scale is meant to indicate relative performance of components, not absolute performance. A “green”
value does not indicate that the value falls in a pre-determined “good” range, just that it performs well compared
to other components. Likewise, a “red” value does does not indicate that the value falls in a pre-determined “bad”
range, just that it performs worse compared to other components.

Table 3.4.1. Expected percentage of damaged components (% of total qty. (% of realizations))

50% in 50 years 10% in 50 years DE 5% in 50 years MCEr 2% in 50 years
P[Col](%) 0.0 0.0 0.0 0.0 0.5 3.2
P[Res](%) 0.0 0.0 0.0 0.0 0.4 5.5
B1031.011a #1 (B1031.011a: Steel Column Base Plates, Column W < 150 plf)
DSla 0.0 ©0 6.5 as) 6.6 as) 15 @) 20 ws) 28 5
DS1b 0.0 ©0) 0.2 ©s) 0.5 as 0.8 a1y 0.9 ¢ 1.3 0
DS2 0.0 oo 0.9 @s 1.0 s 3.8 ay 5.7 an 11 32
DS3 0.0 ©0 0.3 ©s) 0.3 1o 1.9 o) 3.7 59 7.6 as)
Total 0.0 0.0 7.8 a9 8.5 a9 22 (54) 48 ()
B1035.041 #1 (B1035.041: Pre-Northridge WUF-B beam-column joint, beam one side of column, beam depth...)
DSla 0.0 ©.0) 0.0 ©.1) 0.1 02 0.6 12 0.8 a3 1.2 @3
DS1b 0.0 oo 0.0 oo 0.0 oo 0.1 02 0.4 o7 0.2 04
DS2a 0.0 ©0 0.0 ©0) 0.0 ©o0 0.1 o 0.0 o 0.2 04
DS2b 0.0 ©0 0.0 .0 0.0 ©.0) 0.1 o 0.0 ©.0) 0.0 o1
DS3 0.0 oo 0.0 oo 0.0 oo 0.0 oo 0.1 o2 0.1 o3
Total 0.0 ©.0 0.0 o 0.1 02 0.9 a7 1.3 23 1.9 a2
B1035.051 #1 (B1035.051: Pre-Northridge WUF-B beam-column joint, beam both sides of column, beam...)
DSla 0.0 ©0 0.0 o1 0.1 02 0.6 12 1.1 ey 1.2 23
DS1b 0.0 ©0 0.0 ©.0) 0.0 o1 0.3 03 0.2 03 0.3 07
DS2a 0.0 ©.0 0.0 ©.0 0.0 ©.0 0.0 ©.0 0.1 o 0.2 04
DS2b 0.0 ©0 0.0 .0 0.0 ©90 0.0 ©90 0.1 o 0.0 ©90)
DS3 0.0 ©0 0.0 .0 0.0 ©0) 0.0 090 0.1 o 0.2 03
Total 0.0 0.0 0.1 o) 0.2 03 0.9 1) 1.6 s 1.9 o
B1071.202 #1 (B1071.202: Exterior Structural Wall - Light framed wood walls with structural panel...)
DS1 0.0 ©8 16 @) 16 @6 17 @7 16 @34 11
DS2 0.0 oo 4.6 o) 4.9 uy 9.8 5 11 (70 11 7
DS3 0.0 ©0 2.7 @0 2.7 @ 10 &7 14 oy 25 o)
Total 0.0 03 96) 96) (100) (100) 47 o0
B1071.302 #1 (B1071.302: Interior Structural Wall - Light framed wood walls with structural panel...)
DS1 27 o7 31 9 32 9 27 99) 24 (98 22 98)
DS2 1.8 ) 17 7 17 ss) 14 () 13 @) 11 )
DS3 0.4 s 28 ©3) 28 o2 26 o1 24 (s9) 16 s
DS4 0.0 ©.0 6.4 o) 6.8 un 12 4 14 9 13 9
DS5 0.0 oo 3.7 a9 3.8 0 13 s6) 19 (o) 33 o)
Total ©8) 86 00 87 oo 93 (100 94 (100) 95 100y
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Project: Kensington Fire Station Model: New WLF w/ Frame Aé

Table 3.4.1 (Continued). Expected percentage of damaged components (% of total qty. (% of realizations))

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
P[Col](%) 0.0 0.0 0.0 0.0 0.5 3.2
P[Res](%) 0.0 0.0 0.0 0.0 0.4 5.5
B2011.401 #1 (B2011.401: Exterior Wall - Light framed wood walls with exterior panelized sheathing...)
DS1 0.4 0 17 o7 17 v6) 15 o7 14 6 11 o
DS2 0.0 ©7 9.1 wo 9.1 o 11 o 10 o2 8.1 s6)
DS3 0.0 o 11 2 11 3 23 (98) 28 99) 38 00
Total 0.5 52 (100) (100) 49 00y 53 oo 57 oo
C1011.211a #1 (C1011.211a: Wall Partition - Type: Gypsum with wood studs (both sides), Full Height,...)
DS1 22 o) 37 @ss) 37 s9) 33 s6) 31 @3 29 2
DS2 1.6 ¢4 15 (0 15 60 15 @) 15 s 13 e
DS3 0.3 a2 31 @9 30 ss) 43 (93 47 99 52 (100
Total 76) 83 oo 83 00 91 00 93 (100) 94 (100)
C1011.311a #1 (C1011.311a: Interior of Exterior Wall - Type: Gypsum with wood studs (single-sided...)
DS1 23 an 37 s9) 37 9 33 @7 32 @5 29 2)
DS2 1.3 4o 15 51 15 0 14 0 14 o) 12 @s)
DS3 0.2 09 31 @8 31 oo 43 98 47 99 52 (100
Total 76) 83 oo 83 (o0 90 00y 92 100y 94 100
C2011.041b #1 (C2011.041b: Light frame stair fragility. Approximation as a placeholder until there is...)
DS1 1.0 co 43 (66) 41 6 41 5 36 ©1 26 s)
DS2 0.0 o1 16 @1y 17 62 27 we) 31 ) 34 )
DS3 0.0 ©0 4.9 o9 5.2 a0 16 o) 21 s 35 o)
Total 1.1y 64 o1 63 o1 83 s 88 ) 95 (100)
C3032.004a #1 (C3032.004a: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A < 250, Vert & Lat...)
DS1 0.0 o 11 o) 11 0 12 23 13 14 ()
DS2 0.0 ©0 2.4 @ 2.5 as 3.3 64 3.3 66 3.2 64
DS3 0.0 o1 11 a9 11 o 16 o7 19 a2 21 @3
Total 0.1 02 3) 55)
C3032.004b #1 (C3032.004b: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 250 < A < 1000, Vert & Lat...)
DS1 0.1 02 15 s) 15 @) 16 9 18 33 18 33
DS2 0.1 o 3.3 66 3.3 6 4.1 a9 4.4 g1 4.6 53
DS3 0.0 ©0) 12 0 12 o 17 s 20 ¢ 22 @)
Total 0.2 03 (54) (61) (63)
C3032.004c #1 (C3032.004c: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 1000 < A < 2500, Vert &...)
DS1 0.6 a.n 26 () 26 (1) 28 @) 27 s 29 9
DS2 0.0 ©0 4.5 g6 5.1 a0 6.0 12 7.2 a4 6.9 (1)
DS3 0.0 ©0) 14 23 14 4 20 ¢ 23 @7 24 @7
Total 0.6 a1 ©2) (64) 53 m 58 a6 59 s
C3032.004d #1 (C3032.004d: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A > 2500, Vert & Lat...)
DS1 0.9 a1y 31 &1 33 55 33 55 33 55 34 (ss)
DS2 0.0 o 6.3 1) 6.2 1) 7.6 a4 8.9 uy 8.3 o)
DS3 0.0 ©0 14 4 15 ¢ 19 ey 23 @7 25 o)
Total 0.9 as 51 a0 54 3 60 (s) 66 33 68 s
C3034.002 #1 (C3034.002: Independent Pendant Lighting - seismically rated)
DS1 1.0 50 ©1 o1 50 o4 55 s 56 o7
D2021.013a #1 (D2021.013a: Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in...)
DS1 0.1 02 15 @) 16 ) 19 a4 23 @9 24 39)
DS2 0.0 oo 2.4 41 2.7 3 4.1 a7 4.5 55 5.1 94
Total 0.1 02 18 19
D2021.013b #1 (D2021.013b: Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in...)
DS1 1.1 2o (63) (64) 50 (70 54 (4 56 s

Continued on next page
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Project: Kensington Fire Station Model: New WLF w/ Frame Aé

Table 3.4.1 (Continued). Expected percentage of damaged components (% of total qty. (% of realizations))

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
P[Col](%) 0.0 0.0 0.0 0.0 0.5 3.2
P[Res](%) 0.0 0.0 0.0 0.0 0.4 5.5
D2021.023a #1 (D2021.023a: Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F, PIPING...)
DS1 0.1 o 16 @7 17 29 19 @3 23 @) 23 @)
DS2 0.0 ©0 2.4 @4 2.7 53 4.2 79 4.6 56 5.8 (0
Total 0.1 o) 18 19
D2021.023b #1 (D2021.023b: Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F, BRACING...)
DS1 0.8 a5 24 @ 25 @) 26 @s) 28 @) 28 @)
DS2 0.1 03 18 o) 19 @3 23 @) 28 w3 28 w3
Total 0.9 a3 1) (65) 49 (9 55 s 56 6
D2031.013b #1 (D2031.013b: Sanitary Waste Piping - Cast Iron w/flexible couplings, SDC D,E,F, BRACING...)
DS1 0.4 ©s) 21 22 @9)
D3032.013c #1 (D3032.013c: Compressor - Capacity: Small non medical air supply - Equipment that is...)
DSla 0.0 ©0 0.8 ©s) 0.8 ©s) 2.2 @2 3.2 62 5.5 65
DS1b 0.0 ©0) 0.4 ©0.4) 0.4 04 1.1 an 1.5 a5 2.0 @o
DSlc 0.0 oo 0.4 ©0.4) 0.6 ©s) 1.7 an 1.9 a9 3.0 go
DS1d 0.0 ©0 0.8 ©s) 0.8 ©s) 1.5as 2.4 @4 3.6 ¢
Total 0.0 0.0 2.5 @23 2.6 2.6 6.4 64 8.9 9 14 a4
D3032.013c¢ #2 (D3032.013c: Compressor - Capacity: Small non medical air supply - Equipment that is...)
DSla 0.2 03 8.7 a6 9.5 an 12 @2 13 @4 12 @3
DS1b 0.1 02 4.1 a7 4.4 54 5.5ay 5.9 ay 5.1 07
DSlc 0.3 06 6.9 13 7.1 a3 8.9 a7 9.2 an 8.6 a6
DS1d 0.2 05 7.1 as 6.0 an 9.1 a7 9.9 (9 9.2 a7
Total 0.8 1.9 3) (56) 52)
D3041.011c #1 (D3041.011c: HVAC Galvanized Sheet Metal Ducting less than 6 sq. ft in cross sectional...)
DS1 0.8 a6 24 @) 25 (@ 26 @s) 27 @s) 27 @
DS2 0.1 o 18 &y 19 a2 23 @) 28 w4 29 we)
Total 0.8 un (63) (66) 49 70 54 s 56 (76)

D3041.032¢ #1 (D3041.032c: HVAC Drops / Diffusers without ceilings - supported by ducting only - No...)
DS1 1.0 s ) (80) 50 @ss) 55 s 57 s
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Project: Kensington Fire Station Model: New WLF w/ Frame

4 COMPONENT DAMAGEABILITY AND COST OVERVIEW

This section provides an overview of key component parameters for loss assessment. The components are broken
into groups such that the specified component modifiers are applied to all components in the given table.

Some notes on the columns are as follows:

¢ DS: Median (Unit Repair Cost Range): This presents median EDP for each damage state as well as the
associated repair cost range to repair one unit of the component (varies based on quantity).
e Max Repair Potential: This is the cost to completely replace this component throughout the building as-
suming the most expensive damage state for all components (includes volume discounting). The number in
parenthesis is the value as a percentage of building replacement value. Note that this does not need to add
up to the total building replacement value, but rather gives a sense of how much potential the component
has to contribute to the mean loss when it is damaged.

Table 4.1. “Structural” component list.

Component  Description DS: Median (Unit Repair Cost Range) I\%;;?Eilr
B1031.011a  Steel Column Base Plates, Column W < gl;lfa. P%al(;‘tlnterst(ory Drlf;O _ $0) $204,439
150 plf DSIb:  0.04  ( $21,710- $35279)  (14.8%)
DS2: 0.07 ( $31,001- $43,765)
DS3: 0.1 ( $36,203- $51,110)
Pre-Northridge WUF-B beam-column EDP  Peak Interstory Drift
B1035.041  joint, beam one side of column, beam DSla: 0017  ( $13,420- $20,130) $58,754
depth <= W27 DSIb:  0.017  ( $15,089- $22,634) (4.26%)
DS2a:  0.025 ( $16,202- $24,303)
DS2b:  0.025 ( $19,585- $29,377)
DS3: 0.03 ( $16,202- $24,303)
Pre-Northridge WUF-B beam-column EDP  Peak Interstory Drift
B1035.051 joint, beam both sides of column, beam DSt1a:  0.017 ( $19,563 - $29.344) $80,520
depth <= W27 DSIb:  0.017  ( $21,232- $31,848) (5.84%)
DS2a:  0.025 ( $21,009- $31,514)
DS2b:  0.025  ( $26,840- $40,260)
DS3: 0.03 ( $21,009- $31,514)
Exterior Structural Wall - Light framed EDP Peak Interstory Drift
B1071.202  wood walls with structural panel sheathing, pg1: 0015 ( $947 - $1,539) $60,423
with hold-downs DS2: 00262 ( $1366- s1928) (38T
DS3:  0.0369 ( $3,033-  $4,281)
Interior Structural Wall - Light framed EDP Peak Interstory Drift
B1071.302 wood walls with structural p.janel sh?athing, DSI:  0.0021 ( $175 - $412) $54,243
gypsum wallboard on both sides, with DS2:  0.0071 ( $374 - $879) (3.93%)
hold-downs DS3: 0012  ( $1,156-  $2,721)
DS4:  0.0262 ( $2,306-  $4,256)
DS5:  0.0369 ( $4,079-  $6,760)
Total: $458,379
(33.3%)
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Project: Kensington Fire Station Model: New WLF w/ Frame Aé

Table 4.2. “Exterior Finishes” component list.

Component  Description DS: Median (Unit Repair Cost Range) N{f(;;iﬁﬁlr
Exterior Wall - Light framed wood walls EDP Peak Interstory Drift

B2011.401  with exterior panelized sheathing (OSB) DS1: 0.01 ( $175 - $412) $35,785
and horizontal wood siding, no hold-downs  pg2.  (0.0175 ( $374 - $879) (2.60%)

DS3:  0.025 ( $1,156-  $2,721)
Total: $35,785
(2.60%)
Table 4.3. “Partition Walls” component list.
s . . . Max Repair

Component  Description DS: Median (Unit Repair Cost Range) Potential

C1011.211a Wall PartitioTl - Type: Gypsum With wood  EDP Peak Interstory Drift $39.041
studs (both sides), Full Height, Fixed DSI: 0.0021 ( $1,598-  $5,328) 5 8’307
Below, Fixed Above DS2:  0.0071 ( $3,428- $11,425) (2.83%)

DS3: 0.012 ( $11,297- $37,656)

C1011311a In}erior of Exterimﬁ Wall - Type: Gypsum EDP Peak Interstory Drift $72.686
with wood studs (single-sided gypsum), DSI: 0.0021 ( $904 - $3,015) >
Full Height, Fixed Below, Fixed Above DS2:  0.0071 ( $2,223- $7.411) (3:27%%)

DS3: 0.012 ( $7,151- $23,838)
Total: $111,727
(8.10%)
Table 4.4. “Other Nonstructural” component list.
I . . . Max Repair

Component  Description DS: Median (Unit Repair Cost Range) Potential
Light frame stair fragility. Approximation
as a placeholder until there is more )

C2011.041b  research on the topic. Damage states from ~ EDP  Peak Interstory Drift $16.692
P-58 Light frame stair example. Costing DSL: 0011 ( $487 - $695) (1.21%)
approximated from various online sources DS2: 0026 ( $1,043-  $2782)
for stair replacement. DS3: 0.0 ( $3,130-  $8346)

Total: $16,692
(1.21%)
Table 4.5. “Ceilings” component list.
. . . . Max Repair

Component  Description DS: Median (Unit Repair Cost Range) Potential

C3032.004a  Suspended Ceiling, SDC D,EF (Ip=1.5), ~ EDP  Peak Floor Acceleration $49.470
Area (A): A <250, Vert & Lat support DSI: 1.92 ( $303 - $1,008) (3.59%)

DS2:  2.34 ( $2,368- $7,894)
DS3: 248 ( $4.872- $16,240)
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Project: Kensington Fire Station Model: New WLF w/ Frame Aé

Table 4.5 (Continued). “Ceilings” component list.

Component  Description DS: Median (Repair Cost Range) Nﬁi;‘zﬁlr
Suspended Ceiling, SDC D,E,F (Ip=1.5), EDP Peak Floor Acceleration
€3032.004b Area (A): 250 < A < 1000, Vert & Lat DS1:  1.76 ( $726-  $2,420) $60,997
support DS2: 226  ( $5.683- $18,945) (4.42%)
DS3: 2.44 ( $11,692- $38,975)
C3032.004c  Suspended Ceiling, SDC D.EF (Ip=1.5),  EDP  Peak Floor Acceleration §64.236
Area (A): 1000 < A < 2500, Vert & Lat DS1: 145 ( $2,178- $7,261) ’
support DS2: 2.1 ( $17,050- $56,835) (4.66%)
DS3: 234 ( $35,077 - $116,925)
C3032.004d  Suspended Ceiling, SDC D,E,F (Ip=1.5), ~ EDP Peak Floor Acceleration $64.236
Area (A): A > 2500, Vert & Lat support DS1: 1.31 (- $3,025- $10,085) (4.66%)
DS2: 2.03 ( $23,681- $78,937) '
DS3: 2.29 ( $48,719 - $162,396)
Total: $238,938
(17.3%)
Table 4.6. “Lighting” component list.
s . . . Max Repair
Component  Description DS: Median (Unit Repair Cost Range) Potential
Independent Pendant Lighting - EDP Peak Floor Acceleration $4,131
C3034.002 .
seismically rated DSI: 1.5 ( $413-  $1377) (0.30%)
Total: $4,131
(0.30%)
Table 4.7. “Piping” component list.
L . . . Max Repair
Component  Description DS: Median (Unit Repair Cost Range) Potential
Cold or Hot Potable - Small Diameter
D2021.013a  Threaded Steel - (2.5 inches in diameter or  EDP Peak Floor Acceleration $2.245
less), SDC D, E, or F, PIPING DS1: 2.25 ( $363 - $444) (0.16%)
FRAGILITY DS2: 4.1 ( $3,317-  $4,055)
Cold or Hot Potable - Small Diameter
D2021.013b  Threaded Steel - (2.5 inches in diameter or  gEDP  Peak Floor Acceleration $322
less), SDC D, E, or F, BRACING DSI: 15 ( $476-  $581) (0.02%)
FRAGILITY
D2021.023a Colfl or Hot Potable Water Piping (dia > EDP Peak Floor Acceleration $1.843
2.5 inches), SDC D,E,F, PIPING ,
FRAGILITY DS1: 2.25 ( $292 - $974) (0.13%)
DS2: 4.1 ( $2,796-  $9,319)
Cold or Hot Potable Water Piping (dia > .
D2021.023b 2.5 inches). SDC D.E.F. BRACING EDP Peak Floor Acceleration $193
FRAGILITY DS1: 1.5 ( $292 - $974) (0.01%)
DS2: 2.25 ( $292 - $974)

Continued on next page
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Project: Kensington Fire Station Model: New WLF w/ Frame Aé

Table 4.7 (Continued). “Piping” component list.

. . . . Max Repair
Component  Description DS: Median (Repair Cost Range) Potential
Sanitary Waste Piping - Cast Iron
D2031.013b w/flexible couplings, SDC D,E,F, EDP Peak Floor Acceleration $279
Total: $4,882
(0.35%)
Table 4.8. “HVAC” component list.
Component  Description DS: Median (Unit Repair Cost Range) Max Repair
P P ’ P ) & Potential
Compressor - Capacity: Small non medical
D3032.013¢ air supply - Equipment that is either hard EDP  Peak Floor Acceleration
' anchored or is vibration isolated with DSla: 32 ( $563-  $689) $4.820
seismic snubbers/restraints - Combined DS1b: 3.2 ( $3,943-  $4,820) (0.35%)
anchorage/isolator & equipment fragility DSlc: 3.2 ( $939 - $1,148)
DS1d: 3.2 ( $3,943-  $4,820)
Compressor - Capacity: Small non medical
D3032.013¢ air supply - Equipment that is either hard EDP  Peak Floor Acceleration
) anchored or is vibration isolated with DSla: 2.05 ( $563 - $689) $9.201
seismic snubbers/restraints - Combined DSIb: 205  ( $3.943- $4,820)  (0.67%)
anchorage/isolator & equipment fragility DSlc:  2.05 ( $939 - $1,148)
DS1d:  2.05 ( $3,943-  $4,820)
D3041.011c 1VAC Galvanized Sheet Metal Ducting - b peyy ploor Acceleration $3.203
less than 6 sq. ft in cross sectional area, ’
SDCD.E. or F DS1: 1.5 ( $814 - $995) (0.23%)
T DS2: 2.25 ( $7,949- $9,716)
HVAC Drops / Diffusers without ceilings -
D3041.032¢ supported by ducting only - No EDP Peak Floor Acceleration $15,857
independent safety wires, SDC D, E, or F DSI: 1.5 ( $3756-  $4,590) (1.15%)
Total: $33,081
(2.40%)

Table 4.9. Summary of component value breakdown (building replacement value = $1,378,558).

% of Building

Component Category ~ Max Repair Potential Replacement Value

Structural $458,379 33.3%
Exterior Finishes $35,785 2.60%
Partition Walls $111,727 8.10%
Other Nonstructural $16,692 1.21%
Ceilings $238,938 17.3%
Lighting $4,131 0.30%
Piping $4,882 0.35%
HVAC $33,081 2.40%
Total $903,614 65.5%
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Project: Kensington Fire Station Model: New WLF w/ Frame Aﬂ

5 COMPONENT QUANTITIES AND MODIFICATION FACTORS

Table 5.1. Component quantity and modification summary.

Location Qty. Dir 1 Qty. Dir 2 Qty. ND Cost Scale C;;p;:g;ty Time Scale
B1031.011a (B1031.011a #1): Steel Column Base Plates, Column W < 150 plf
1 0 4 - 1 1 1

B1035.041 (B1035.041 #1): Pre-Northridge WUF-B beam-column joint, beam one side of column, beam depth <= W27
2 0 2 - 1 1 1

B1035.051 (B1035.051 #1): Pre-Northridge WUF-B beam-column joint, beam both sides of column, beam depth <=
W27

2 0 2 - 1 1 1

B1071.202 (B1071.202 #1): Exterior Structural Wall - Light framed wood walls with structural panel sheathing, with
hold-downs

1 8.201 2.295 - 1 1 1

2 4.725 4.703 - 1 1 1

B1071.302 (B1071.302 #1): Interior Structural Wall - Light framed wood walls with structural panel sheathing, gypsum
wallboard on both sides, with hold-downs

1 2.295 5.873 - 1 1 1

2 2.16 297 - 1 1 1

B2011.401 (B2011.401 #1): Exterior Wall - Light framed wood walls with exterior panelized sheathing (OSB) and
horizontal wood siding, no hold-downs
1 7.783 7.678 - 1 1 1
2 5.248 10.2384 - 1 1 1

C1011.211a (C1011.211a #1): Wall Partition - Type: Gypsum with wood studs (both sides), Full Height, Fixed Below,
Fixed Above

1-2 0.26 0.26 - 1 1 1

C1011.311a (C1011.311a #1): Interior of Exterior Wall - Type: Gypsum with wood studs (single-sided gypsum), Full
Height, Fixed Below, Fixed Above

1-2 0.666666667 1.314285714 - 1 1 1

C2011.041b (C2011.041b #1): Light frame stair fragility. Approximation as a placeholder until there is more research

on the topic. Damage states from P-58 Light frame stair example. Costing approximated from various online sources for
stair replacement.

1 1 1 - 1 1 1

C3032.004a (C3032.004a #1): Suspended Ceiling, SDC D,EF (Ip=1.5), Area (A): A < 250, Vert & Lat support

2-R - - 1.97775 1 1 1
C3032.004b (C3032.004b #1): Suspended Ceiling, SDC D,E.F (Ip=1.5), Area (A): 250 < A < 1000, Vert & Lat support

2-R - - 0.8240625 1 1 1
C3032.004¢ (C3032.004c #1): Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 1000 < A < 2500, Vert & Lat support

2-R - - 0.2746875 1 1 1
C3032.004d (C3032.004d #1): Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A > 2500, Vert & Lat support

2-R - - 0.197775 1 1 1
C3034.002 (C3034.002 #1): Independent Pendant Lighting - seismically rated

2-R - - 5 1 1 1

D2021.013a (D2021.013a #1): Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in diameter or less),
SDC D, E, or F, PIPING FRAGILITY

2-R - - 0.276885 1 1 1

Continued on next page
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Project: Kensington Fire Station Model: New WLF w/ Frame Aé

Table 5.1 (Continued). Component quantity and modification summary.
Capacity
Scale

Location Qty. Dir 1 Qty. Dir 2 Qty. ND Cost Scale Time Scale

D2021.013b (D2021.013b #1): Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in diameter or less),

SDC D, E, or F, BRACING FRAGILITY
2-R - - 0.276885 1 1 1

D2021.023a (D2021.023a #1): Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F, PIPING FRAGILITY
2-R — - 0.0988875 1 1 1

D2021.023b (D2021.023b #1): Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F, BRACING
FRAGILITY

2-R - - 0.0988875 1 1 1
D2031.013b (D2031.013b #1): Sanitary Waste Piping - Cast Iron w/flexible couplings, SDC D,E,F, BRACING
FRAGILITY

2-R - - 0.1252575 1 1 1

D3032.013c¢ (D3032.013c #1): Compressor - Capacity: Small non medical air supply - Equipment that is either hard
anchored or is vibration isolated with seismic snubbers/restraints - Combined anchorage/isolator & equipment fragility
G - - 1 1 1 1

D3032.013c (D3032.013c #2): Compressor - Capacity: Small non medical air supply - Equipment that is either hard
anchored or is vibration isolated with seismic snubbers/restraints - Combined anchorage/isolator & equipment fragility
R - - 2 1 1 1

D3041.011c (D3041.011c #1): HVAC Galvanized Sheet Metal Ducting less than 6 sq. ft in cross sectional area, SDC D,
E, or F

2-R - - 0.1648125 1 1 1
D3041.032¢ (D3041.032¢ #1): HVAC Drops / Diffusers without ceilings - supported by ducting only - No independent

safety wires, SDC D, E, or F
2-R - - 2 1 1 1
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B1031.011a #1: (B1031.011a) Steel Column Base Plates, Column W < 150 plf 4&

6 FRAGILITY INFORMATION

6.1 B1031.011a #1: (B1031.011a) Steel Column Base Plates, Column W < 150 plf

NISTIR Classification B1031.011a

Author Greg Deierlein
Normalized Unit 1.0 each
Engineering Demand Parameter ~ Peak Interstory Drift
Number of Damage States 3

Is correlated? No

Is directional? Yes

Component modifications applied:

Component Group Structural
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.1.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

1-2 1 1 1
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B1031.011a #1: (B1031.011a) Steel Column Base Plates, Column W < 150 plf

Table 6.1.2. Damage state progression.

Damage
State

Description

Repair Description

Image

DSla

DS1b

DS2

DS3

Initiation of crack at the fusion
line between the column flange
and the base plate weld. Dam-
age in field is either obscured
or deemed to not warrant repair.
No repair conducted.

Initiation of crack at the fusion
line between the column flange
and the base plate weld.

Propagation of brittle crack into
column and/or base plate.

Complete fracture of the column
(or column weld) and disloca-
tion of column relative to the
base.

The repair will involve removal of a portion of
grade slab, gouging out material surrounding
the fracture initiating and re-welding, then re-
pair of slab. Field condition is deemed to not
warrant repair by field observation. This Dam-
age State is Mutually Exclusive with DS2.
See fragility DS1 and DS2 probabilities.

The repair will involve removal of a portion
of grade slab, gouging out material surround-
ing the fracture initiating and re-welding, then
repair of slab.

Depending on the crack trajectory, the repair
will range from replacement of a portion of
the column or base plate to full replacement
of the column base. Replacement will require
shoring of column, torch cutting to remove
damaged material, and fabrication and field
welding to install replacement material.

Repair would likely involve replacing the en-
tire base plate assembly and most of the col-
umn in the story above the base plate.

Not Available

Not Available
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B1031.011a #1: (B1031.011a) Steel Column Base Plates, Column W < 150 plf 4&

Table 6.1.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default values.

DS1a DS1b DS2 DS3
Type Mut. Excl. Mut. Excl. Sequential Sequential
Probability 0.95 0.05 - -
Median 0.04 0.04 0.07 0.1
B 0.4 0.4 0.4 0.4

Table 6.1.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1a DS1b DS2 DS3
Distribution Type LogNormal LogNormal LogNormal LogNormal
Lower Qty. 5.0 5.0 5.0 5.0
Upper Qty. 20.0 20.0 20.0 20.0
Highest Cost Median $0 $35,279 $43,765 $51,110
Lowest Cost Median $0 $21,710 $31,001 $36,203
B (COV) 0.25 0.41 0.37 0.34

Table 6.1.5. Parameters for the repair time distributions.

DS1a DS1b DS2 DS3
Distribution Type LogNormal LogNormal LogNormal LogNormal
Lower Qty. 5.0 5.0 5.0 5.0
Upper Qty. 20.0 20.0 20.0 20.0
Highest Median Repair Time (Days) 0 24.62 30.54 35.66
Lowest Median Repair Time (Days) 0 15.15 21.63 25.26
B (COV) 0.35 0.48 0.44 0.42

Table 6.1.6. Life safety information.

DS1a DS1b DS2 DS3

Non-collapse casualties No No No No

Affected Area —-— —-— -—— ——
Serious Injury Median - - - -
Serious Injury - - - -
Loss of Life Median - - - -
Loss of Life 5 - - - -

Can Cause Red Tag No No Yes Yes
Unsafe Placard Median - - 0.25 0.1

Unsafe Placard - - 0.5 0.5
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B1035.041 #1: (B1035.041) Pre-Northridge WUF-B beam-column joint, beam one side... 4&

6.2 B1035.041 #1: (B1035.041) Pre-Northridge WUF-B beam-column joint, beam one side of column, beam depth <=

W27
NISTIR Classification B1035.041
Author Greg Deierlein
Normalized Unit 1.0 each
Engineering Demand Parameter =~ Peak Interstory Drift
Number of Damage States 3
Is correlated? No
Is directional? Yes

Component modifications applied:

Component Group Structural
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.2.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

1-2 1 1 1
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B1035.041 #1: (B1035.041) Pre-Northridge WUF-B beam-column joint, beam one side...

Table 6.2.2. Damage state progression.

Damage
State

Description

Repair Description

Image

DSla

DS1b

DS2a

DS2b

DS3

Fracture of lower beam flange
weld and failure of web bolts
(shear tab connection), with frac-
tures confined to the weld re-
gion.

Similar to DSI1, except that
fracture propagates into column
flanges.

Fracture of upper beam flange
weld, without DS1 type dam-
age. Fracture is confined to
beam flange region.

Similar to DS3, except that
fracture propagates into column
flanges.

Fracture initiating at weld access
hole and propagating through
beam flange, possibly accompa-
nied by local buckling deforma-
tions of web and flange.

Repair will typically require gouging out and
re-welding of the beam flange weld, repair of
shear tab, and replacing shear bolts. Repair
and replace partitions at connection.

In addition to column measures for DS1, re-
pairs to column will be necessary. Cover
plate, patch, or replace damaged column
flange at connection.

Repairs will be similar to those required for
DS1, except that access to weld will likely re-
quire removal and replacement of a portion of
the floor slab above the weld.

In addition to column measures for DS3, re-
pairs to column will be necessary that will in-
volve replacing a portion of the column flange.

Repair is similar to that for DS1 except that a
portion of the beam web and flange may need
to be heat straightened or replaced.

Not Available

Not Available

Not Available
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B1035.041 #1: (B1035.041) Pre-Northridge WUF-B beam-column joint, beam one side... 4&

Table 6.2.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default values.

DS1a DS1b DS2a DS2b DS3
Type Mut. Excl. Mut. Excl. Mut. Excl. Mut. Excl. Sequential
Probability 0.75 0.25 0.75 0.25 -
Median 0.017 0.017 0.025 0.025 0.03
B8 0.4 0.4 04 04 04

Table 6.2.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1a DS1b DS2a DS2b DS3
Distribution Type Normal Normal LogNormal LogNormal LogNormal
Lower Qty. 5.0 5.0 5.0 5.0 5.0
Upper Qty. 30.0 30.0 30.0 30.0 30.0
Highest Cost Median $20,130 $22,634 $24,303 $29,377 $24,303
Lowest Cost Median $13,420 $15,089 $16,202 $19,585 $16,202
B (COV) 0.35 0.35 0.32 0.37 0.34
Table 6.2.5. Parameters for the repair time distributions.
DS1a DS1b DS2a DS2b DS3
Distribution Type Normal Normal LogNormal LogNormal LogNormal
Lower Qty. 5.0 5.0 5.0 5.0 5.0
Upper Qty. 30.0 30.0 30.0 30.0 30.0
Highest Median Repair Time (Days) 8.51 9.57 11.75 12.42 10.28
Lowest Median Repair Time (Days) 5.68 6.38 8.32 8.28 6.85
B (COV) 0.43 0.43 0.41 0.45 0.42
Table 6.2.6. Life safety information.
DSl1a DS1b DS2a DS2b DS3
Non-collapse casualties No No No No No
Affected Area -—— —— - - -——
Serious Injury Median - - - - -
Serious Injury 3 - - - - -
Loss of Life Median - - - - -
Loss of Life 8 - - - - -
Can Cause Red Tag Yes Yes Yes Yes Yes
Unsafe Placard Median 0.5 0.5 0.5 0.5 0.5
Unsafe Placard 0.5 0.5 0.5 0.5 0.5
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B1035.051 #1: (B1035.051) Pre-Northridge WUF-B beam-column joint, beam both sides... 4&

6.3 B1035.051 #1: (B1035.051) Pre-Northridge WUF-B beam-column joint, beam both sides of column, beam depth

<= W27
NISTIR Classification B1035.051
Author Greg Deierlein
Normalized Unit 1.0 each
Engineering Demand Parameter =~ Peak Interstory Drift
Number of Damage States 3
Is correlated? No
Is directional? Yes

Component modifications applied:

Component Group Structural
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.3.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

1-2 1 1 1
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B1035.051 #1: (B1035.051) Pre-Northridge WUF-B beam-column joint, beam both sides...

Table 6.3.2. Damage state progression.

Damage
State

Description

Repair Description

Image

DSla

DS1b

DS2a

DS2b

DS3

Fracture of lower beam flange
weld and failure of web bolts
(shear tab connection), with frac-
tures confined to the weld re-
gion.

Similar to DSI1, except that
fracture propagates into column
flanges.

Fracture of upper beam flange
weld, without DS1 type dam-
age. Fracture is confined to
beam flange region.

Similar to DS3, except that
fracture propagates into column
flanges.

Fracture initiating at weld access
hole and propagating through
beam flange, possibly accompa-
nied by local buckling deforma-
tions of web and flange.

Repair will typically require gouging out and
re-welding of the beam flange weld, repair of
shear tab, and replacing shear bolts. Repair
and replace partitions at connection.

In addition to column measures for DS1, re-
pairs to column will be necessary. Cover
plate, patch, or replace damaged column
flange at connection.

Repairs will be similar to those required for
DS1, except that access to weld will likely re-
quire removal and replacement of a portion of
the floor slab above the weld.

In addition to column measures for DS3, re-
pairs to column will be necessary that will in-
volve replacing a portion of the column flange.

Repair is similar to that for DS1 except that a
portion of the beam web and flange may need
to be heat straightened or replaced.

Not Available

Not Available

Not Available
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B1035.051 #1: (B1035.051) Pre-Northridge WUF-B beam-column joint, beam both sides...

Table 6.3.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default values.

DS1a DS1b DS2a DS2b DS3
Type Mut. Excl. Mut. Excl. Mut. Excl. Mut. Excl. Sequential
Probability 0.75 0.25 0.75 0.25 -
Median 0.017 0.017 0.025 0.025 0.03
B8 0.4 0.4 04 04 04

Table 6.3.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1a DS1b DS2a DS2b DS3
Distribution Type Normal Normal Normal Normal Normal
Lower Qty. 5.0 5.0 5.0 5.0 5.0
Upper Qty. 30.0 30.0 30.0 30.0 30.0
Highest Cost Median $29,344 $31,848 $31,514 $40,260 $31,514
Lowest Cost Median $19,563 $21,232 $21,009 $26,840 $21,009
B (COV) 0.36 0.36 0.3 0.32 0.33

Table 6.3.5. Parameters for the repair time distributions.

DS1a DS1b DS2a DS2b DS3
Distribution Type Normal Normal Normal Normal Normal
Lower Qty. 5.0 5.0 5.0 5.0 5.0
Upper Qty. 30.0 30.0 30.0 30.0 30.0
Highest Median Repair Time (Days) 12.41 13.47 16.68 17.03 13.33
Lowest Median Repair Time (Days) 8.27 8.98 12.24 11.35 8.88
B (COV) 0.44 0.44 0.39 0.4 0.41

Table 6.3.6. Life safety information.

DSl1a DS1b DS2a DS2b DS3

Non-collapse casualties No No No No No

Affected Area -—— —— - - -——
Serious Injury Median - - - - -
Serious Injury 3 - - - - -
Loss of Life Median - - - - -
Loss of Life 8 - - - - -

Can Cause Red Tag Yes Yes Yes Yes Yes
Unsafe Placard Median 0.5 0.5 0.5 0.5 0.5
Unsafe Placard 0.5 0.5 0.5 0.5 0.5
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B1071.202 #1: (B1071.202) Exterior Structural Wall - Light framed wood walls with... A

6.4 B1071.202 #1: (B1071.202) Exterior Structural Wall - Light framed wood walls with structural panel sheathing,
with hold-downs

NISTIR Classification B1071.202

Author HBRG (exterior only)
Normalized Unit 100.0 st

Engineering Demand Parameter =~ Peak Interstory Drift
Number of Damage States 3

Is correlated? No

Is directional? Yes

Component modifications applied:

Component Group Structural
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.4.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

1-2 1 1 1

Table 6.4.2. Damage state progression.

D . . s

amage Description Repair Description Image
State
DS1 Slight separation of sheathing or ~ Remove exterior pliable siding, replace loose

nails which come loose. nails, reinstall siding.
DS2 Permanent rotation of sheathing, Remove exterior pliable siding, remove wood

tear out of nails or sheathing. sheathing, install new sheathing, reinstall sid-

ing.

DS3 Fracture of studs, major sill plate ~ Remove and replace siding, sheathing, studs

cracking. and plates. Provide shoring as required.
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B1071.202 #1: (B1071.202) Exterior Structural Wall - Light framed wood walls with... 4&

Table 6.4.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default values.

DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - -
Median 0.015 0.0262 0.0369
B 0.4 0.19 0.2

Table 6.4.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type LogNormal LogNormal LogNormal
Lower Qty. 3.0 3.0 3.0
Upper Qty. 8.0 8.0 8.0
Highest Cost Median $1,539 $1,928 $4,281
Lowest Cost Median $947 $1,366 $3,033
B (COV) 0.19 0.22 0.08

Table 6.4.5. Parameters for the repair time distributions.

DS1 DS2 DS3

Distribution Type LogNormal LogNormal LogNormal
Lower Qty. 3.0 3.0 3.0
Upper Qty. 8.0 8.0 8.0
Highest Median Repair Time (Days) 1.07 1.35 2.99
Lowest Median Repair Time (Days) 0.66 0.95 2.12
B (COV) 0.31 0.33 0.26

Table 6.4.6. Life safety information.

DS1 DS2 DS3

Non-collapse casualties No No No

Affected Area —— —— —-—
Serious Injury Median - - -
Serious Injury 3 - - _
Loss of Life Median - - -
Loss of Life 8 - - -

Can Cause Red Tag No Yes Yes

Unsafe Placard Median - 0.5 0.25
Unsafe Placard 5 - 0.5 0.5
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B1071.302 #1: (B1071.302) Interior Structural Wall - Light framed wood walls with... 4&

6.5 B1071.302 #1: (B1071.302) Interior Structural Wall - Light framed wood walls with structural panel sheathing,
gypsum wallboard on both sides, with hold-downs

NISTIR Classification B1071.302

Author HBRG (exterior only)
Normalized Unit 100.0 st

Engineering Demand Parameter =~ Peak Interstory Drift
Number of Damage States 5

Is correlated? No

Is directional? Yes

Component modifications applied:

Component Group Structural
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.5.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

1-2 1 1 1
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B1071.302 #1: (B1071.302) Interior Structural Wall - Light framed wood walls with...

Table 6.5.2. Damage state progression.

Damage
State

Description

Repair Description

Image

DS1

DS2

DS3

DS4

DS5

Cracking of paint over fasteners
or joints.

Local and global buckling out-
of-plane and crushing of gyp-
sum wallboards. Studs are typ-
ically not damaged by failure of
the gypsum wallboard.

Local and global buckling out-
of-plane and crushing of gyp-
sum wallboards. Studs are typ-
ically not damaged by failure of
the gypsum wallboard, but fram-
ing adjustments possible for this
damage state.

Permanent rotation of sheathing,
tear out of nails or sheathing.

Fracture of studs, major sill plate
cracking.

Gypsum wallboard repaired by replacing the
tape along the seam of two adjacent panels
and local areas with popped fasteners, apply-
ing new joint compound, sanding, and repaint-
ing.

Replace 25 feet of the affected panel along
with the application of new tape, joint com-
pound, followed by sanding and repainting.
Studs are not damaged.

Replace 100 feet of the affected panel along
with the application of new tape, joint com-
pound, followed by sanding and repainting.
Studs are not damaged.

Remove interior finish, remove wood sheath-
ing, install new sheathing, reinstall and finish
interior material.

Remove and replace interior finish, sheathing,
studs and plates. Provide shoring as required.

Not Available

Not Available

Not Available
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B1071.302 #1: (B1071.302) Interior Structural Wall - Light framed wood walls with... 4&

Table 6.5.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default values.

DS1 DS2 DS3 DS4 DS5
Type Sequential Sequential Sequential Sequential Sequential
Probability - - - - -
Median 0.0021 0.0071 0.012 0.0262 0.0369
B8 0.6 0.45 0.45 0.19 0.2

Table 6.5.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3 DS4 DSS
Distribution Type Normal Normal LogNormal LogNormal LogNormal
Lower Qty. 3.0 3.0 3.0 3.0 3.0
Upper Qty. 8.0 8.0 8.0 8.0 8.0
Highest Cost Median $412 $879 $2,721 $4,256 $6,760
Lowest Cost Median $175 $374 $1,156 $2,306 $4,079
B (COV) 0.42 0.49 0.1 0.22 0.08

Table 6.5.5. Parameters for the repair time distributions.

DS1 DS2 DS3 DS4 DS5

Distribution Type Normal Normal LogNormal LogNormal LogNormal
Lower Qty. 3.0 3.0 3.0 3.0 3.0
Upper Qty. 8.0 8.0 8.0 8.0 8.0
Highest Median Repair Time (Days) 0.23 0.49 1.52 2.63 4.37
Lowest Median Repair Time (Days) 0.1 0.21 0.65 2.27 3.57
B (COV) 0.52 0.55 0.34 0.33 0.26

Table 6.5.6. Life safety information.

DS1 DS2 DS3 DS4 DSS

Non-collapse casualties No No No No No

Affected Area - —— - _— _—
Serious Injury Median - - - _ _
Serious Injury 3 - - - _ _
Loss of Life Median - - - - _
Loss of Life 5 - - - — _

Can Cause Red Tag No No No Yes Yes

Unsafe Placard Median - - - 0.5 0.25
Unsafe Placard 5 - - - 0.5 0.5
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B2011.401 #1: (B2011.401) Exterior Wall - Light framed wood walls with exterior... A

6.6 B2011.401 #1: (B2011.401) Exterior Wall - Light framed wood walls with exterior panelized sheathing (OSB) and
horizontal wood siding, no hold-downs

NISTIR Classification B2011.401

Author HBRG (exterior only modifications)
Normalized Unit 100.0 sf

Engineering Demand Parameter =~ Peak Interstory Drift

Number of Damage States 3

Is correlated? No

Is directional? Yes

Component modifications applied:

Component Group Exterior Finishes
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.6.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

1-2 1 1 1

Table 6.6.2. Damage state progression.

D . . s

amage Description Repair Description Image
State
DS1 Slight separation of sheathing or ~ Remove exterior pliable siding, replace loose

nails which come loose. nails, reinstall siding.
DS2 Permanent rotation of sheathing, Remove exterior pliable siding, remove wood

tear out of nails or sheathing. sheathing, install new sheathing, reinstall sid-

ing.

DS3 Fracture of studs, major sill plate ~ Remove and replace siding, sheathing, studs

cracking. and plates. Provide shoring as required.
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B2011.401 #1: (B2011.401) Exterior Wall - Light framed wood walls with exterior... a.é

Table 6.6.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default values.

DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - -
Median 0.01 0.0175 0.025
B 0.4 04 04

Table 6.6.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type LogNormal LogNormal Normal
Lower Qty. 3.0 3.0 3.0
Upper Qty. 8.0 8.0 8.0
Highest Cost Median $412 $879 $2,721
Lowest Cost Median $175 $374 $1,156
B (COV) 0.19 0.22 0.08

Table 6.6.5. Parameters for the repair time distributions.

DS1 DS2 DS3
Distribution Type LogNormal LogNormal Normal
Lower Qty. 3.0 3.0 3.0
Upper Qty. 8.0 8.0 8.0
Highest Median Repair Time (Days) 0.86 1.08 24
Lowest Median Repair Time (Days) 0.53 0.77 1.7
B (COV) 0.31 0.33 0.26

Table 6.6.6. Life safety information.

DS1 DS2 DS3

Non-collapse casualties No No No
Affected Area —— —— —-—
Serious Injury Median - - -
Serious Injury 3 - - _
Loss of Life Median - - -
Loss of Life 8 - - -
Can Cause Red Tag No Yes Yes

Unsafe Placard Median - 0.5 0.25
Unsafe Placard 5 - 0.5 0.5
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C1011.211a #1: (C1011.211a) Wall Partition - Type: Gypsum with wood studs (both... 4&

6.7 C1011.211a #1: (C1011.211a) Wall Partition - Type: Gypsum with wood studs (both sides), Full Height, Fixed

Below, Fixed Above
NISTIR Classification C1011.211a
Author DaveWelch (HBRG)
Normalized Unit 100.0 If
Engineering Demand Parameter =~ Peak Interstory Drift
Number of Damage States 3
Is correlated? No
Is directional? Yes

Component modifications applied:

Component Group Partition Walls
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.7.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

1-2 1 1 1

Table 6.7.2. Damage state progression.

Damage s . . o
State Description Repair Description Image
DS1 Cracking of paint over fasteners ~ Gypsum wallboard repaired by replacing the Not Available
or joints. tape along the seam of two adjacent panels
and local areas with popped fasteners, apply-
ing new joint compound, sanding, and repaint-
ing.
DS2 Local and global buckling out- Replace 25 feet of the affected panel along Not Available
of-plane and crushing of gyp- with the application of new tape, joint com-
sum wallboards. Studs are typ- pound, followed by sanding and repainting.
ically not damaged by failure of  Studs are not damaged.
the gypsum wallboard.
DS3 Local and global buckling out- Replace 100 feet of the affected panel along Not Available

of-plane and crushing of gyp- with the application of new tape, joint com-
sum wallboards. Studs are typ- pound, followed by sanding and repainting.
ically not damaged by failure of ~ Studs are not damaged.

the gypsum wallboard, but fram-

ing adjustments possible for this

damage state.
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C1011.211a #1: (C1011.211a) Wall Partition - Type: Gypsum with wood studs (both... 4&

Table 6.7.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default values.

DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - -
Median 0.0021 0.0071 0.012
B 0.6 0.45 0.45

Table 6.7.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type Normal Normal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Cost Median $5,328 $11,425 $37,656
Lowest Cost Median $1,598 $3,428 $11,297
B (COV) 0.42 0.49 0.1

Table 6.7.5. Parameters for the repair time distributions.

DS1 DS2 DS3

Distribution Type Normal Normal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Median Repair Time (Days) 2.99 6.4 21.1
Lowest Median Repair Time (Days) 0.9 1.92 6.33
B (COV) 0.52 0.55 0.34

Table 6.7.6. Life safety information.

Non-collapse casualties No No No
Affected Area —— - __

Serious Injury Median - - _
Serious Injury 3 - - _

Loss of Life Median - - _
Loss of Life 5 - — _

Can Cause Red Tag No No No
Unsafe Placard Median - - _
Unsafe Placard 5 - _ _
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C1011.311a #1: (C1011.311a) Interior of Exterior Wall - Type: Gypsum with wood... 4&

6.8 C1011.311a #1: (C1011.311a) Interior of Exterior Wall - Type: Gypsum with wood studs (single-sided gypsum),
Full Height, Fixed Below, Fixed Above

NISTIR Classification C1011.311a

Author Dave Welch (HBRG)
Normalized Unit 100.0 If

Engineering Demand Parameter =~ Peak Interstory Drift
Number of Damage States 3

Is correlated? No

Is directional? Yes

Component modifications applied:

Component Group Partition Walls
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.8.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

1-2 1 1 1

Table 6.8.2. Damage state progression.

Damage s . . o
State Description Repair Description Image
DS1 Cracking of paint over fasteners ~ Gypsum wallboard repaired by replacing the Not Available
or joints. tape along the seam of two adjacent panels
and local areas with popped fasteners, apply-
ing new joint compound, sanding, and repaint-
ing.
DS2 Local and global buckling out- Replace 25 feet of the affected panel along Not Available
of-plane and crushing of gyp- with the application of new tape, joint com-
sum wallboards. Studs are typ- pound, followed by sanding and repainting.
ically not damaged by failure of  Studs are not damaged.
the gypsum wallboard.
DS3 Local and global buckling out- Replace 100 feet of the affected panel along Not Available

of-plane and crushing of gyp- with the application of new tape, joint com-
sum wallboards. Studs are typ- pound, followed by sanding and repainting.
ically not damaged by failure of ~ Studs are not damaged.

the gypsum wallboard, but fram-

ing adjustments possible for this

damage state.
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C1011.311a #1: (C1011.311a) Interior of Exterior Wall - Type: Gypsum with wood... 4&

Table 6.8.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default values.

DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - -
Median 0.0021 0.0071 0.012
B 0.6 0.45 0.45

Table 6.8.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type Normal Normal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Cost Median $3,015 $7,411 $23,838
Lowest Cost Median $904 $2,223 $7,151
B (COV) 0.42 0.49 0.1

Table 6.8.5. Parameters for the repair time distributions.

DS1 DS2 DS3
Distribution Type Normal Normal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Median Repair Time (Days) 1.69 4.15 13.36
Lowest Median Repair Time (Days) 0.51 1.25 4.01
B (COV) 0.52 0.55 0.34

Table 6.8.6. Life safety information.

Non-collapse casualties No No No
Affected Area —— - __

Serious Injury Median - - _
Serious Injury 3 - - _

Loss of Life Median - - _
Loss of Life 5 - — _

Can Cause Red Tag No No No
Unsafe Placard Median - - _
Unsafe Placard 5 - _ _

SP3 | Where Research Meets Practice Page 42 of 73



C2011.041b #1: (C2011.041b) Light frame stair fragility. Approximation as a...

6.9 C2011.041b #1: (C2011.041b) Light frame stair fragility. Approximation as a placeholder until there is more
research on the topic. Damage states from P-58 Light frame stair example. Costing approximated from various

online sources for stair replacement.

NISTIR Classification C2011.041b
Author HBRG
Normalized Unit 1.0 each

Engineering Demand Parameter
Number of Damage States 3

Is correlated? No
Is directional? Yes

Component modifications applied:

Component Group
Quantity Scale Factor
Damage Median Scale Factor
Total Cost Scale Factor
User cost modification factor
Regional Cost Scale Factor
Date multiplier (to convert from 2011 USD)
Occupancy Cost Scale Factor
Building Value Cost Scale Factor

Peak Interstory Drift

Other Nonstructural
1.0

1.0

1.391

1.0

1

1.391

1

1

Table 6.9.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity
1-2 1 1 1
Table 6.9.2. Damage state progression.
Damage s . . ..
Description Repair Description Image
State
DS1 Cosmetic Damage. Repair cosmetic damage. Not Available
DS2 Structural damage but live load  Repair damage. Not Available
capacity remains intact.
DS3 Loss of live load capacity. Replace stair. Not Available
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C2011.041b #1: (C2011.041b) Light frame stair fragility. Approximation as a... 4&

Table 6.9.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default values.

DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - -
Median 0.011 0.026 0.05
B 0.5 0.5 0.5

Table 6.9.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type LogNormal LogNormal Normal
Lower Qty. 5.0 5.0 5.0
Upper Qty. 10.0 10.0 10.0
Highest Cost Median $695 $2,782 $8,346
Lowest Cost Median $487 $1,043 $3,130
B (COV) 0.8 0.6 0.4

Table 6.9.5. Parameters for the repair time distributions.

DS1 DS2 DS3
Distribution Type LogNormal LogNormal Normal
Lower Qty. 5.0 5.0 5.0
Upper Qty. 10.0 10.0 10.0
Highest Median Repair Time (Days) 0.55 2.21 6.62
Lowest Median Repair Time (Days) 0.39 0.83 2.48
B (COV) 1.0 0.7 0.5

Table 6.9.6. Life safety information.

DS1 DS2 DS3

Non-collapse casualties No No No

Affected Area —— —— —-—
Serious Injury Median - - -
Serious Injury - - -
Loss of Life Median - - -
Loss of Life 8 - - -

Can Cause Red Tag No Yes Yes
Unsafe Placard Median - 0.25 0.1

Unsafe Placard 5 - 0.1 0.5
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C3032.004a #1: (C3032.004a) Suspended Ceiling, SDC D,E.F (Ip=1.5), Area (A): A <... 4&

6.10 C3032.004a #1: (C3032.004a) Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A < 250, Vert & Lat support

NISTIR Classification C3032.004a

Author Not Given

Normalized Unit 250.0 sf

Engineering Demand Parameter  Peak Floor Acceleration
Number of Damage States 3

Is correlated? No

Is directional? No

Component modifications applied:

Component Group Ceilings
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.10.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.10.2. Damage state progression.

Damage

State Description Repair Description Image

DS1 5 % of ceiling grid and tile dam-  Reinstall, repair, or replace 5% of the ceiling Not Available
age. area.

DS2 30% of ceiling grid and tile dam-  Replace 30% of the ceiling area. Not Available
age.

DS3 50% of ceiling grid and tile dam-  Replace the entire ceiling Not Available
age.
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C3032.004a #1: (C3032.004a) Suspended Ceiling, SDC D,E.F (Ip=1.5), Area (A): A <... 4&

Table 6.10.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - _
Median 1.92 2.34 2.48
B 0.3 0.3 0.3

Table 6.10.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type Normal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Cost Median $1,008 $7,894 $16,240
Lowest Cost Median $303 $2,368 $4.872
B (COV) 0.55 0.52 0.2

Table 6.10.5. Parameters for the repair time distributions.

DS1 DS2 DS3
Distribution Type Normal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Median Repair Time (Days) 0.7 541 11.15
Lowest Median Repair Time (Days) 0.21 1.62 3.34
B (COV) 0.6 0.58 0.32

Table 6.10.6. Life safety information.

DS1 DS2 DS3
Non-collapse casualties No No Yes
Affected Area - - 250.0 SF

Serious Injury Median - - 0.1
Serious Injury 3 - - 0.5
Loss of Life Median - - 0.0
Loss of Life 5 - - 0.0
Can Cause Red Tag No No No
Unsafe Placard Median - - -
Unsafe Placard 8 - - -
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C3032.004b #1: (C3032.004b) Suspended Ceiling, SDC D,EF (Ip=1.5), Area (A): 250 <... 4&

6.11 C3032.004b #1: (C3032.004b) Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 250 < A < 1000, Vert & Lat

support
NISTIR Classification C3032.004b
Author Not Given
Normalized Unit 600.0 sf
Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 3
Is correlated? No
Is directional? No

Component modifications applied:

Component Group Ceilings
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.11.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.11.2. Damage state progression.

Damage s . . o

State Description Repair Description Image

DS1 5 % of ceiling grid and tile dam-  Reinstall, repair, or replace 5% of the ceiling Not Available
age. area.

DS2 30% of ceiling grid and tile dam-  Replace 30% of the ceiling area. Not Available
age.

DS3 50% of ceiling grid and tile dam-  Replace the entire ceiling Not Available
age.
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C3032.004b #1: (C3032.004b) Suspended Ceiling, SDC D,EF (Ip=1.5), Area (A): 250 <... 4&

Table 6.11.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - _
Median 1.76 2.26 2.44
B 0.3 0.3 0.3

Table 6.11.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type Normal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Cost Median $2,420 $18,945 $38,975
Lowest Cost Median $726 $5,683 $11,692
B (COV) 0.55 0.52 0.2

Table 6.11.5. Parameters for the repair time distributions.

DS1 DS2 DS3
Distribution Type Normal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Median Repair Time (Days) 1.57 12.39 25.55
Lowest Median Repair Time (Days) 0.46 3.7 7.67
B (COV) 0.6 0.58 0.32

Table 6.11.6. Life safety information.

DS1 DS2 DS3
Non-collapse casualties No No Yes
Affected Area - - 650.0 SF

Serious Injury Median - - 0.1
Serious Injury 3 - - 0.5
Loss of Life Median - - 0.0
Loss of Life 5 - - 0.0
Can Cause Red Tag No No No
Unsafe Placard Median - - -
Unsafe Placard 8 - - -
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C3032.004c¢ #1: (C3032.004¢) Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 1000 <... 4&

6.12 C3032.004c #1: (C3032.004c) Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 1000 < A < 2500, Vert & Lat

support
NISTIR Classification C3032.004c
Author Not Given
Normalized Unit 1800.0 sf
Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 3
Is correlated? No
Is directional? No

Component modifications applied:

Component Group Ceilings
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.12.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.12.2. Damage state progression.

Damage s . . o

State Description Repair Description Image

DS1 5 % of ceiling grid and tile dam-  Reinstall, repair, or replace 5% of the ceiling Not Available
age. area.

DS2 30% of ceiling grid and tile dam-  Replace 30% of the ceiling area. Not Available
age.

DS3 50% of ceiling grid and tile dam-  Replace the entire ceiling Not Available
age.
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C3032.004c¢ #1: (C3032.004¢) Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 1000 <... 4&

Table 6.12.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - _
Median 1.45 2.1 2.34
B 0.3 0.3 0.3

Table 6.12.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type Normal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Cost Median $7,261 $56,835 $116,925
Lowest Cost Median $2,178 $17,050 $35,077
B (COV) 0.55 0.52 0.2

Table 6.12.5. Parameters for the repair time distributions.

DS1 DS2 DS3
Distribution Type Normal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Median Repair Time (Days) 4.64 36.03 74.17
Lowest Median Repair Time (Days) 1.42 10.79 22.25
B (COV) 0.6 0.58 0.32

Table 6.12.6. Life safety information.

DS1 DS2 DS3

Non-collapse casualties No No Yes
Affected Area - - 1700.0 SF

Serious Injury Median - - 0.1

Serious Injury 3 - - 0.5

Loss of Life Median - - 0.0

Loss of Life 8 - - 0.0

Can Cause Red Tag No No No

Unsafe Placard Median - - _
Unsafe Placard - - _
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C3032.004d #1: (C3032.004d) Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A >... Aé

6.13 C3032.004d #1: (C3032.004d) Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A > 2500, Vert & Lat support

NISTIR Classification C3032.004d

Author Not Given

Normalized Unit 2500.0 sf

Engineering Demand Parameter  Peak Floor Acceleration
Number of Damage States 3

Is correlated? No

Is directional? No

Component modifications applied:

Component Group Ceilings
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.13.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.13.2. Damage state progression.

Damage

State Description Repair Description Image

DS1 5 % of ceiling grid and tile dam-  Reinstall, repair, or replace 5% of the ceiling Not Available
age. area.

DS2 30% of ceiling grid and tile dam-  Replace 30% of the ceiling area. Not Available
age.

DS3 50% of ceiling grid and tile dam-  Replace the entire ceiling Not Available
age.
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C3032.004d #1: (C3032.004d) Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A >... Aé

Table 6.13.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - _
Median 1.31 2.03 2.29
B 0.3 0.3 0.3

Table 6.13.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type Normal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Cost Median $10,085 $78,937 $162,396
Lowest Cost Median $3,025 $23,681 $48,719
B (COV) 0.55 0.52 0.2

Table 6.13.5. Parameters for the repair time distributions.

DS1 DS2 DS3
Distribution Type Normal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Median Repair Time (Days) 6.09 48.45 99.54
Lowest Median Repair Time (Days) 1.76 14.57 29.83
B (COV) 0.6 0.58 0.32

Table 6.13.6. Life safety information.

DS1 DS2 DS3
Non-collapse casualties No No Yes
Affected Area - - 2500.0 SF
Serious Injury Median - - 0.1
Serious Injury 3 - - 0.5
Loss of Life Median - - 0.0
Loss of Life 5 - - 0.0
Can Cause Red Tag No Yes Yes
Unsafe Placard Median - 0.75 0.5
Unsafe Placard - 0.5 0.5
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C3034.002 #1: (C3034.002) Independent Pendant Lighting - seismically rated

6.14 C3034.002 #1: (C3034.002) Independent Pendant Lighting - seismically rated

NISTIR Classification C3034.002

Author Not Given

Normalized Unit 1.0 each

Engineering Demand Parameter  Peak Floor Acceleration
Number of Damage States 1

Is correlated? No

Is directional? No

Component modifications applied:

Component Group Lighting
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.14.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity
G-R 1 1 1
Table 6.14.2. Damage state progression.
Damage Description Repair Description Image
State P P P g
DS1 Disassembly of rod system at Replace damaged lighting components. Not Available

connections with  horizontal
light fixture, low cycle fatigue
failure of the threaded rod,
pullout of rods from ceiling
assembly.
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C3034.002 #1: (C3034.002) Independent Pendant Lighting - seismically rated 4&

Table 6.14.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1
Type Sequential
Probability -
Median 1.5
B 0.4

Table 6.14.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1
Distribution Type LogNormal
Lower Qty. 5.0
Upper Qty. 10.0
Highest Cost Median $1,377
Lowest Cost Median $413
B (COV) 0.64

Table 6.14.5. Parameters for the repair time distributions.

DS1

Distribution Type LogNormal
Lower Qty. 5.0
Upper Qty. 10.0
Highest Median Repair Time (Days) 0.99
Lowest Median Repair Time (Days) 0.3
B (COV) 0.68

Table 6.14.6. Life safety information.

Non-collapse casualties No
Affected Area —-—

Serious Injury Median -
Serious Injury /3 -

Loss of Life Median -
Loss of Life 5 -

Can Cause Red Tag No
Unsafe Placard Median -
Unsafe Placard -
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D2021.013a #1: (D2021.013a) Cold or Hot Potable - Small Diameter Threaded Steel -... 4&

6.15 D2021.013a #1: (D2021.013a) Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in diameter or
less), SDC D, E, or F, PIPING FRAGILITY

NISTIR Classification D2021.013a

Author Not Given

Normalized Unit 1000.0 If

Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 2

Is correlated? No

Is directional? No

Component modifications applied:

Component Group Piping
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.15.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.15.2. Damage state progression.

Damage Description Repair Description Image
State
DS1 Minor leakage at flange connec- Retighten flange bolts at leaking joints. One Not Available
tions - 1 leak per 1000 feet of joint per 1000 LF.
pipe.
DS2 Pipe Break - 1 break per 1000 Replace 20 foot sections of pipe where breaks Not Available
feet of pipe. occur. One repair per 1000 LF.
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D2021.013a #1: (D2021.013a) Cold or Hot Potable - Small Diameter Threaded Steel -... 4&

Table 6.15.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1 DS2
Type Sequential Sequential
Probability - -
Median 2.25 4.1
B8 0.4 0.4

Table 6.15.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2
Distribution Type LogNormal LogNormal
Lower Qty. 3.0 3.0
Upper Qty. 10.0 10.0
Highest Cost Median $444 $4,055
Lowest Cost Median $363 $3,317
B (COV) 0.76 0.41

Table 6.15.5. Parameters for the repair time distributions.

DS1 DS2

Distribution Type LogNormal LogNormal
Lower Qty. 3.0 3.0
Upper Qty. 10.0 10.0
Highest Median Repair Time (Days) 0.34 3.09
Lowest Median Repair Time (Days) 0.28 2.53
B (COV) 0.8 0.48

Table 6.15.6. Life safety information.

DS1 DS2

Non-collapse casualties No No
Affected Area -— -—

Serious Injury Median - -
Serious Injury /3 - -

Loss of Life Median - -
Loss of Life 5 - _

Can Cause Red Tag No No
Unsafe Placard Median - -
Unsafe Placard 3 - -
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6.16 D2021.013b #1: (D2021.013b) Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in diameter or
less), SDC D, E, or F, BRACING FRAGILITY

NISTIR Classification D2021.013b

Author Not Given

Normalized Unit 1000.0 If

Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 1

Is correlated? No

Is directional? No

Component modifications applied:

Component Group Piping
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.16.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.16.2. Damage state progression.

Damage s . . o
State Description Repair Description Image
DS1 Lateral Brace Failure - 1 failure  Replace failed lateral braces. One repair per Not Available
per 1000 feet of pipe. 1000 LF.
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Table 6.16.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1
Type Sequential
Probability -
Median 1.5
B 0.4

Table 6.16.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1
Distribution Type LogNormal
Lower Qty. 3.0
Upper Qty. 10.0
Highest Cost Median $581
Lowest Cost Median $476
B (COV) 0.6

Table 6.16.5. Parameters for the repair time distributions.

DS1
Distribution Type LogNormal
Lower Qty. 3.0
Upper Qty. 10.0
Highest Median Repair Time (Days) 0.44
Lowest Median Repair Time (Days) 0.36
B (COV) 0.65

Table 6.16.6. Life safety information.

Non-collapse casualties No
Affected Area —-—

Serious Injury Median -
Serious Injury /3 -

Loss of Life Median -
Loss of Life 5 -

Can Cause Red Tag No
Unsafe Placard Median -
Unsafe Placard -
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6.17 D2021.023a#1: (D2021.023a) Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F, PIPING FRAGILITY

NISTIR Classification D2021.023a

Author Not Given

Normalized Unit 1000.0 If

Engineering Demand Parameter  Peak Floor Acceleration
Number of Damage States 2

Is correlated? No

Is directional? No

Component modifications applied:

Component Group Piping
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.17.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.17.2. Damage state progression.

Damage

State Description Repair Description Image

DS1 Minor leakage at flange connec- Retighten flange bolts at leaking joints. One Not Available
tions - 1 leak per 1000 feet of joint per 1000 LF.
pipe.

DS2 Pipe Break - 1 break per 1000  Replace 20 foot sections of pipe where breaks Not Available
feet of pipe. occur. One repair per 1000 LF.

SP3 | Where Research Meets Practice Page 59 of 73



D2021.023a #1: (D2021.023a) Cold or Hot Potable Water Piping (dia > 2.5 inches),... 4&

Table 6.17.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1 DS2
Type Sequential Sequential
Probability - -
Median 2.25 4.1
B8 0.4 0.4

Table 6.17.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2
Distribution Type LogNormal LogNormal
Lower Qty. 5.0 5.0
Upper Qty. 10.0 10.0
Highest Cost Median $974 $9,319
Lowest Cost Median $292 $2,796
B (COV) 0.65 0.4

Table 6.17.5. Parameters for the repair time distributions.

DS1 DS2

Distribution Type LogNormal LogNormal
Lower Qty. 5.0 5.0
Upper Qty. 10.0 10.0
Highest Median Repair Time (Days) 0.74 7.09
Lowest Median Repair Time (Days) 0.22 2.13
B (COV) 0.7 0.47

Table 6.17.6. Life safety information.

DS1 DS2

Non-collapse casualties No No
Affected Area -— -—

Serious Injury Median - -
Serious Injury /3 - -

Loss of Life Median - -
Loss of Life 5 - _

Can Cause Red Tag No No
Unsafe Placard Median - -
Unsafe Placard 3 - -
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6.18 D2021.023b #1: (D2021.023b) Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F, BRACING

FRAGILITY
NISTIR Classification D2021.023b
Author Not Given
Normalized Unit 1000.0 If
Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 2
Is correlated? No
Is directional? No

Component modifications applied:

Component Group Piping
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.18.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.18.2. Damage state progression.

Damage s . . o
State Description Repair Description Image
DS1 Lateral Brace Failure - 1 failure  Replace failed lateral braces. One repair per Not Available
per 1000 feet of pipe. 1000 LF.
DS2 Vertical Brace Failure - 1 failure  Replace failed vertical braces. One repair per Not Available
per 1000 feet of pipe 1000 LF.
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Table 6.18.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1 DS2
Type Sequential Sequential
Probability - -
Median 1.5 2.25
B8 0.4 0.4

Table 6.18.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2
Distribution Type LogNormal LogNormal
Lower Qty. 5.0 5.0
Upper Qty. 10.0 10.0
Highest Cost Median $974 $974
Lowest Cost Median $292 $292
B (COV) 0.65 0.65

Table 6.18.5. Parameters for the repair time distributions.

DS1 DS2
Distribution Type LogNormal LogNormal
Lower Qty. 5.0 5.0
Upper Qty. 10.0 10.0
Highest Median Repair Time (Days) 0.74 0.74
Lowest Median Repair Time (Days) 0.22 0.22
B (COV) 0.7 0.7

Table 6.18.6. Life safety information.

DS1 DS2

Non-collapse casualties No No
Affected Area -— -—

Serious Injury Median - -
Serious Injury /3 - -

Loss of Life Median - -
Loss of Life 5 - _

Can Cause Red Tag No No
Unsafe Placard Median - -
Unsafe Placard 3 - -
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6.19 D2031.013b #1: (D2031.013b) Sanitary Waste Piping - Cast Iron w/flexible couplings, SDC D,E,F, BRACING

FRAGILITY
NISTIR Classification D2031.013b
Author Not Given
Normalized Unit 1000.0 If
Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 1
Is correlated? No
Is directional? No

Component modifications applied:

Component Group Piping
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.19.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.19.2. Damage state progression.

Damage s . . o
State Description Repair Description Image
DS1 Isolated support failure w/o leak-  Replace failed supports. Not Available

age - 0.5 support failures per
1000 feet of pipe (assuming sup-
ports every 20 feet).
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Table 6.19.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1
Type Sequential
Probability -
Median 2.25
B 0.5

Table 6.19.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1
Distribution Type LogNormal
Lower Qty. 5.0
Upper Qty. 10.0
Highest Cost Median $1,113
Lowest Cost Median $334
B (COV) 0.58

Table 6.19.5. Parameters for the repair time distributions.

DS1
Distribution Type LogNormal
Lower Qty. 5.0
Upper Qty. 10.0
Highest Median Repair Time (Days) 0.85
Lowest Median Repair Time (Days) 0.25
B (COV) 0.63

Table 6.19.6. Life safety information.

Non-collapse casualties No
Affected Area —-—

Serious Injury Median -
Serious Injury /3 -

Loss of Life Median -
Loss of Life 5 -

Can Cause Red Tag No
Unsafe Placard Median -
Unsafe Placard -
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6.20 D3032.013c #1: (D3032.013c) Compressor - Capacity: Small non medical air supply - Equipment that is either
hard anchored or is vibration isolated with seismic snubbers/restraints - Combined anchorage/isolator & equip-
ment fragility

NISTIR Classification D3032.013c¢

Author Not Given

Normalized Unit 1.0 each

Engineering Demand Parameter  Peak Floor Acceleration
Number of Damage States 1

Is correlated? No

Is directional? No

Component modifications applied:

Component Group HVAC
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.20.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.20.2. Damage state progression.

Damage s . . ..
State Description Repair Description Image
DSla Anchorage failure. Repair anchorage and concrete pad and re-
mount equipment.
DS1b Anchorage failure & Equipment Replace equipment including attached utili- Not Available
damaged beyond repair. ties in addition to repairing anchorage and
concrete pad.
DSlc Motor damaged but anchorageis  Repair Motor - Anchorage and Concrete do Not Available
OK. not require repair.
DS1d Equipment damaged beyond re- Replace and install equipment including new Not Available
pair but anchorage is OK. anchorage if anchorage is post-installed.
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Table 6.20.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1a DS1b DSl1c DS1d
Type Mut. Excl. Mut. Excl. Mut. Excl. Mut. Excl.
Probability 0.35 0.15 0.25 0.25
Median 3.197 3.197 3.197 3.197
B 0.5 0.5 0.5 0.5

Table 6.20.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1a DS1b DSl1c DS1d
Distribution Type LogNormal LogNormal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0 1.0
Upper Qty. 5.0 5.0 5.0 5.0
Highest Cost Median $689 $4,820 $1,148 $4,820
Lowest Cost Median $563 $3,943 $939 $3,943
B (COV) 0.55 0.26 0.17 0.26

Table 6.20.5. Parameters for the repair time distributions.

DS1a DS1b DSl1c DS1d
Distribution Type LogNormal LogNormal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0 1.0
Upper Qty. 5.0 5.0 5.0 5.0
Highest Median Repair Time (Days) 0.58 1.48 0.97 4.08
Lowest Median Repair Time (Days) 0.48 0.74 0.79 3.34
B (COV) 0.6 0.36 0.3 0.36

Table 6.20.6. Life safety information.

DS1a DS1b DSl1c DS1d

Non-collapse casualties No No No No
Affected Area - —— —— __

Serious Injury Median - - _ —
Serious Injury 8 - - _ —

Loss of Life Median — - _ _
Loss of Life 5 - - - _

Can Cause Red Tag No No No No
Unsafe Placard Median - - - —
Unsafe Placard 3 - - — _
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6.21 D3032.013c #2: (D3032.013c) Compressor - Capacity: Small non medical air supply - Equipment that is either
hard anchored or is vibration isolated with seismic snubbers/restraints - Combined anchorage/isolator & equip-
ment fragility

NISTIR Classification D3032.013c¢

Author Not Given

Normalized Unit 1.0 each

Engineering Demand Parameter  Peak Floor Acceleration
Number of Damage States 1

Is correlated? No

Is directional? No

Component modifications applied:

Component Group HVAC
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.21.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.21.2. Damage state progression.

Damage s . . ..
State Description Repair Description Image
DSla Anchorage failure. Repair anchorage and concrete pad and re-
mount equipment.
DS1b Anchorage failure & Equipment Replace equipment including attached utili- Not Available
damaged beyond repair. ties in addition to repairing anchorage and
concrete pad.
DSlc Motor damaged but anchorageis  Repair Motor - Anchorage and Concrete do Not Available
OK. not require repair.
DS1d Equipment damaged beyond re- Replace and install equipment including new Not Available
pair but anchorage is OK. anchorage if anchorage is post-installed.
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Table 6.21.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1a DS1b DSl1c DS1d
Type Mut. Excl. Mut. Excl. Mut. Excl. Mut. Excl.
Probability 0.35 0.15 0.25 0.25
Median 2.046 2.046 2.046 2.046
B 0.5 0.5 0.5 0.5

Table 6.21.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1a DS1b DSl1c DS1d
Distribution Type LogNormal LogNormal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0 1.0
Upper Qty. 5.0 5.0 5.0 5.0
Highest Cost Median $689 $4,820 $1,148 $4,820
Lowest Cost Median $563 $3,943 $939 $3,943
B (COV) 0.55 0.26 0.17 0.26

Table 6.21.5. Parameters for the repair time distributions.

DS1a DS1b DSl1c DS1d
Distribution Type LogNormal LogNormal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0 1.0
Upper Qty. 5.0 5.0 5.0 5.0
Highest Median Repair Time (Days) 0.58 1.48 0.97 4.08
Lowest Median Repair Time (Days) 0.48 0.74 0.79 3.34
B (COV) 0.6 0.36 0.3 0.36

Table 6.21.6. Life safety information.

DS1a DS1b DSl1c DS1d

Non-collapse casualties No No No No
Affected Area - —— —— __

Serious Injury Median - - _ —
Serious Injury 8 - - _ —

Loss of Life Median — - _ _
Loss of Life 5 - - - _

Can Cause Red Tag No No No No
Unsafe Placard Median - - - —
Unsafe Placard 3 - - — _
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6.22 D3041.011c #1: (D3041.011c) HVAC Galvanized Sheet Metal Ducting less than 6 sq. ft in cross sectional area,

SDCD,E, or F
NISTIR Classification D3041.011c¢
Author Not Given
Normalized Unit 1000.0 If
Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 2
Is correlated? No
Is directional? No

Component modifications applied:

Component Group HVAC
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.22.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.22.2. Damage state progression.

Damage Description Repair Description Image
State
DS1 Individual supports fail and duct ~ Replace failed supports and repair ducting in Not Available
sags - 1 failed support per 1000  vicinity of failed supports.
feet of ducting.
DS2 Several adjacent supports fail Replace sections of failed ducting and sup- Not Available

and sections of ducting fall - 60  ports.
feet of ducting fail and fall per
1000 foot of ducting.
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Table 6.22.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1 DS2
Type Sequential Sequential
Probability - -
Median 1.5 2.25
B8 0.4 0.4

Table 6.22.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2
Distribution Type LogNormal LogNormal
Lower Qty. 1.0 1.0
Upper Qty. 5.0 5.0
Highest Cost Median $995 $9,716
Lowest Cost Median $814 $7,949
B (COV) 0.37 0.1

Table 6.22.5. Parameters for the repair time distributions.

DS1 DS2

Distribution Type LogNormal LogNormal
Lower Qty. 1.0 1.0
Upper Qty. 5.0 5.0
Highest Median Repair Time (Days) 0.84 2.99
Lowest Median Repair Time (Days) 0.69 1.49
B (COV) 0.44 0.27

Table 6.22.6. Life safety information.

DS1 DS2
Non-collapse casualties No Yes
Affected Area -— 15.0 SF
Serious Injury Median - 0.05
Serious Injury /3 - 0.5
Loss of Life Median - 0.0
Loss of Life 8 - 0.0
Can Cause Red Tag No No
Unsafe Placard Median - -
Unsafe Placard 3 - -
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6.23 D3041.032c #1: (D3041.032¢) HVAC Drops / Diffusers without ceilings - supported by ducting only - No indepen-
dent safety wires, SDC D, E, or F

NISTIR Classification D3041.032¢

Author Not Given

Normalized Unit 10.0 each

Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 1

Is correlated? No

Is directional? No

Component modifications applied:

Component Group HVAC
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.23.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.23.2. Damage state progression.

Damage s . . o
State Description Repair Description Image
DS1 HVAC drops or diffusers dis- Replace diffuser/drop and sections of ceiling Not Available
lodges and falls. and ducting in vicinity to which diffuser/drop

is connected.
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Table 6.23.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default
values.

DS1
Type Sequential
Probability -
Median 1.5
B 0.4

Table 6.23.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1
Distribution Type Normal
Lower Qty. 1.0
Upper Qty. 5.0
Highest Cost Median $4,590
Lowest Cost Median $3,756
B (COV) 0.21

Table 6.23.5. Parameters for the repair time distributions.

DS1
Distribution Type Normal
Lower Qty. 1.0
Upper Qty. 5.0
Highest Median Repair Time (Days) 3.88
Lowest Median Repair Time (Days) 3.18
B (COV) 0.32
Table 6.23.6. Life safety information.
DS1
Non-collapse casualties Yes
Affected Area 4.0 SF
Serious Injury Median 0.1
Serious Injury 3 0.5
Loss of Life Median 0.0
Loss of Life 8 0.0
Can Cause Red Tag No
Unsafe Placard Median -
Unsafe Placard -
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7 DISCLAIMER

©2022 Haselton Baker Risk Group, LLC. All rights reserved. This Report is for the sole benefit of the Customer that ordered and paid for
the Report and is based on the property information provided by that Customer. That Customer’s use of this Report is subject to the terms
agreed to by that Customer when accessing this product. No third party is authorized to use or rely on this Report for any purpose. THE
SELLER OF THIS REPORT MAKES NO REPRESENTATIONS OR WARRANTIES TO ANY PARTY CONCERNING THE CONTENT,
ACCURACY OR COMPLETENESS OF THIS REPORT, INCLUDING ANY WARRANTY OF MERCHANTABILITY OR FITNESS FOR
A PARTICULAR PURPOSE. The seller of this Report shall not have any liability to any third party for any use or misuse of this Report.
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Project: Kensington Fire Station Model: New WLF on RC Wall

1 SUMMARY OF INPUTS AND RISK RESULTS

Risk Model Inputs
Primary Building Design Info
Project Name: Kensington Fire Station Level of Detailing (Dir. 1, 2): Special,
Model Name: New WLF on RC Wall Ordinary
Building Types: Drift Limit (Dir. 1, 2): - =

Dir. 1: WLF: General
Dir. 2: RC: Cantilever Shear Wall

Year of Construction: 2022

Risk Category: v
Seismic Importance Factor, I.: -
Component Importance Factor, I,,: -

Structural Properties

Allow Components to Affect

Number of Stories: 2
Occupancy: Commercial Office
Address:
217 Arlington Avenue
Kensington, CA
Latitude: 37.90622°
Longitude: -122.27875°
Analysis Options
Include Collapse in Analysis: Yes
Consider Residual Drift: Yes
Region Cost Multiplier: -
Date Cost Multiplier: -

Occupancy Cost Multiplier: -

Structural Properties? Yes
Mode Shapes Specified? No
Directional Properties Dir. 1 Dir. 2
Base Shear Strength (g): - 1.317
Yield Drift (%): - -
15t Mode Period (T}) (s): - 0.29
274 Mode Period (T%) (s): - 0.09

Component Information

Building Layout Information

Percent of Building Glazed: -

Selection Method Custom

Cost per Square Foot: -
Scale component repair costs with ~ Yes
building value?

Total Square Feet: 1,738
Aspect Ratio: 1.95
First Story Height (ft): 13.5
Upper Story Heights (ft): 9
Vertical Irregularity: None
Plan Irregularity: None

Frac. of Full Height Ext. Wood Walls
Dir. 1 Story 1 -
Dir. 1 Upper Stories -

Building Stability

Median Collapse Capacity: -
Beta (Dispersion): -

Responses

No responses provided

Ground Motion and Soil Information

Site Class: C
Site Hazard: SP3 Default

SP3 | Where Research Meets Practice
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Project: Kensington Fire Station Model: New WLF on RC Wall @é

Repair Time Options

Repair Time Method ATC-138 (Beta)
Factors Delaying Start of Repairs
Inspection Yes

Financing Yes

Permitting Yes
Engineering Mobilization  Yes

Contractor Mobilization Yes

Mitigation Factors

Inspector on Retainer No

Engineer on Retainer No

Contractor on Retainer No

Funding Source Private Loans
Cash on Hand -

ATC-138 Functional Recovery (Beta) Options
Need HVAC for Function — —

Need Elevator for Function —
Include Surge Demand -

Component Checklist

Interior Finishes
» What kind of partition walls does the building have?
> Wood Studs
* Does the building have raised access floors
> No
* Does the building have suspended ceilings?
> Yes
¢ Are the ceilings laterally supported?
> Yes
* What is the Ip factor used to design the ceilings?
> 1.5
* Does the building contain pendant (non-recessed) lighting?
> Yes
* Are the pendant lights seismically rated?
> Yes

Stairs and Elevators
* Does the building have stairs?
> Yes
* What type of stairs are in the building?
> Light Frame
* Are there elevators in the building?
> Yes
* What type of elevators are in the building?
> Hydraulic
* From which era are the building’s elevators?
> post-1976 California (or post-1976 California equivalent)

Fire Supression
* Does the building contain a fire sprinkler system?
> Yes
* Does the fire sprinkler system have braced horizontal piping?

Continued on next page
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Project: Kensington Fire Station Model: New WLF on RC Wall

Component Checklist (Continued))

> Yes
¢ Are the horizontal mains OSHPD certified (or equivalent)?
> Yes
* Are the fire sprinkler drops OSHPD certified (or equivalent)?
> Yes
* What type of ceiling do the fire drops enter into?
> Hard
Piping
* Is the building’s water piping OSHPD certified or equivalent?
> Yes
* Is the building’s sanitary piping OSHPD certified or equivalent?
> Yes
* What type of couplings do the pipes have?
> Flexible

HVAC
* Is the HVAC cooling/heating equipment seismically anchored?
> Yes
* How is the cooling/heating system configured?
> Roof Top Units
* Are the RTUs used for medical purposes (or equivalent)?
> No
¢ Are the RTUs small or large?
> Small
* Does the building have a control panel?
> No
¢ Is there an HVAC exhaust system in the building?
> Yes
* Is the HVAC exhaust system seismically anchored?
> Yes

* Does the HVAC distribution system meet OSHPD standards (or similar)?

> Yes

* Is there any large diameter ducting (6 SqFt+) in the HVAC system?

> Yes

Electrical
* Does the building have a backup battery/generator system?
> No

Concrete
* Are the building’s shear walls low rise or slender?
> Low Rise (typically <= 40ft building height)
* What are the boundary conditions of the walls?
> No return flanges or boundary columns
* What is the typical wall thickness?
>8"1t0 16"
* What is the typical wall height?
> Less than 15’
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Project: Kensington Fire Station Model: New WLF on RC Wall

Expected Loss
Expected loss in percent of total building value
Shaking Intensity Return Period SEL (%) SUL (%)

50% in 50 years 72 Years 32 7.7

10% in 50 years 475 Years 27 46

DE 481 Years 27 47

5% in 50 years 975 Years 45 75

MCEgr 1277 Years 52 84

2% in 50 years 2475 Years 72 100

Repair Time

Median repair time summary

FEMA P-58% ATC-138 Functional Recovery (Beta)*
Intensity Parallel Series Re- Functional Full
Occupancy
50% in 50 years 4.8 days 6.1 days 0 days 0 days 7 weeks

10% in 50 years 2.8 months 3.6 months 2.2 months 3.5 months 3.8 months
DE 2.7 months 3.5 months 2.3 months 3.6 months 3.8 months
5% in 50 years 4.1 months 5.4 months 3.2 months 4.2 months 4.3 months
MCEgr 4.7 months 6 months 3.6 months 4.6 months 4.7 months
2% in 50 years 11 months 11 months 11 months 11 months 11 months

T Does not include impedance factors

¥ Does include impedance factors
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Project: Kensington Fire Station Model: New WLF on RC Wall

2 BASIS OF ANALYSIS

This analysis is based on the SP3-RiskModel of the Seismic Performance Prediction Program (SP3)
software platform. The underlying analysis methods are based on the FEMA P-58 analytical method,
which is a transparent and well documented method developed through a 15 year project (Applied Tech-
nology Council, 2018). This project leveraged the previous decades of academic research, funded by a
$16 million investment by the Federal Emergency Management Agency (FEMA). In contrast to many
risk assessment methods based on judgment and past earthquake experience, the FEMA P-58 and SP3
analysis are based on engineering-oriented risk evaluation methods.

3 DOCUMENTATION OF SITE AND BUILDING INPUT DATA

Project Name: Kensington Fire Station
Model Name: New WLF on RC Wall

3.1 Site Information

Address: 217 Arlington Avenue, Kensington, CA

Latitude: 37.90622°
Longitude: -122.27875°

3.2 Building Information

Material Type (Direction 1):
Material Type (Direction 2):
Number of Stories:

Total Building Square Footage:
Occupancy Type:

Total Expected Building Replacement Value:

SP3 | Where Research Meets Practice

WLF

Cast-in-Place Concrete
2

1,738

Commercial Office
$610,816
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Project: Kensington Fire Station Model: New WLF on RC Wall @é

4 SITE HAZARD INFORMATION

This section presents the site’s seismic hazard information. The V g3¢ value is the shear wave velocity in
the soil at a depth of 30 meters. This value and the associated site class are presented in Table 4.1.

Table 4.1. Site soil information

V530 (m/s): 537.0
Site Class: C

Closest V g3¢ for USGS Hazard Lookup (m/s): 530

Table 4.2 and Figure 4.1 present the spectral acceleration information for this site. The spectral acceler-
ation is a measure of how much force the building will attract in an earthquake. This amount of force is
dependent on the intensity of the ground shaking (e.g. 10% in 50 years), as well as a dynamic property
of the building known as the “fundamental period”. Shorter buildings tend to have smaller fundamental
periods and taller buildings tend to have larger fundamental periods. As indicated by Figure 4.1, smaller
fundamental periods (with the exception of very short fundamental periods) will attract more force in an
earthquake.

The Design Earthquake (DE) and Maximum Considered Earthquake (MCE) are based on the modern
code maximum direction spectra and are converted to geometric mean for comparison.

Table 4.2. Geometric mean spectral acceleration values (in g)

Intensity Peﬁzii“g‘rs) PGA  S,(0.25) S,(1.0s) S.(0.51s) S,(0.295) IS);(?)/ g“ilrt;
50% in 50 years 72 022 052 0.17 0.32 046 067 035
10% in 50 years 475 062 150 0.56 1.02 138 211  1.05

DE 481 062 150 0.57 1.03 139 212 105
5% in 50 years 975 082  2.03 0.80 1.43 188 295 143

MCEp 1277 091 226 0.91 1.59 211 329  1.60

2% in 50 years 2475 113 2.84 1.19 2.05 267 424 203

i Sa(T1) /v is the ratio of shaking intensity to building strength where in direction 1 vy = 0.484 and 71 = 0.509s
and in direction 2 vy = 1.32 and 71 = 0.290s (see Table 5.2 for more detailed structural properties)
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2.5

50% in 50 years

10% in 50 years

DE

5% in 50 years

MCEg
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ASCE Design Max. Directional
Approx. ASCE Design Geo. Mean.
ASCE Design and DE (@ T=0.20s

L
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=

Spectral Acceleration (g)
o
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Fundamental Period (s)

Figure 4.1. Hazard curves for this site. All curves are geometric mean unless otherwise stated.
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5 BUILDING DESIGN SUMMARY FROM THE SP3 BUILDING CODE DESIGN DATABASE
5.1 Building Code Design Parameters

The seismic design parameters used to compute the seismic base shear coefficients for this building are
presented in Table 5.1. These parameters are specific to ASCE/SEI 7-2010 (American Society of Civil
Engineers, 2010).

Table 5.1. Code design parameters

(a) ASCE/SEI 7-2010 structural system parameters (b) ASCE/SEI 7-2010 site specific parameters

Parameter Dir. 1 Dir. 2 Parameter  Value
Cy 0.02 0.02 S 2.482
Cy 4 4.5 S 1.031
T 0.75 0.75 Sds 1.655
R 6.5 5 Sat 0.893

Qo 3 2.5 SDC E

Cy 14

(c) ASCE/SEI 7-2010 site specific parameters based on the period of the building

Parameter Value

MCEg maz(g) 2482
MCER geomean(g)  2.159
DE a4 (9) 1.655
DEgcomean(g) 1439

5.2 Structural Properties

This section summarizes the main structural properties of the building in each direction. These structural
properties are used as inputs to the SP3 Structural Response Prediction Engine.
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Project: Kensington Fire Station Model: New WLF on RC Wall

Table 5.2. Structural properties table

Parameter

Direction 1

Direction 2

General
Structural System

Building Edge Length (ft)
Detailing Level

Seismic Strength
Seismic Design Base Shear Ratio, C,
C, with Structural Overstrength

Wind Strength
Wind Design Base Shear Ratio, vyinq t
Uwind With Structural Overstrength

Total Strength
Strength Governed by
Governing Seismic/Wind with Structural Overstrength
With Gravity System Strength
With Non-structural Strength
Ultimate Base Shear Ratio, v,,;;

Stiffness
Design Drift (%)
Tl,desv',gn (S)
T with structural overstiffness (s)
T, with gravity system (s)
Ty with non-structural components (s)

T3 empirical lower bound (s)
T3 empirical upper bound (s)
T Final (s)

WLEF: General

21
Special

0.382

0.131

RC: Cantilever Shear
Wall
41
Ordinary

0.496
1.19

0.060
0.144

seismic
1.19
1.27
2.03
1.32%

1.00
0.46*
0.36
0.35
0.33

0.09
0.27
0.29%

T Design base shear values reported as LRFD
¥ User defined, not SP3 default
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Project: Kensington Fire Station Model: New WLF on RC Wall

5.3 Mode Shapes

Roof

=~ Mode 1 (0.51s, 0.29s) i
~ Mode 2 (0.09s)
=me Dir. 1
— Dir. 2
£
g //k/
a8 2 <
= N\
&
. \
\
Ground
TLE  —16 =05 0.0 05 1.0 1.5

Figure 5.1. Mode shapes

Table 5.3. Mode shape values

Dir. 1 Dir. 2
Mode 1 Mode 1 Mode 2
Roof 1.00 1.00 1.00
2 0.765 0.739 -1.05
Ground 0.00 0.00 0.00
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Project: Kensington Fire Station Model: New WLF on RC Wall @é

6 SP3 PERFORMANCE FACTORS

Table 6.1 compares the seismic design base shear, C, to the 475-year shaking (reduced by the modern
response modification coefficient, R). Generally speaking, the modern building code design require-
ments are based on the 475-year event with the exception of extremely high seismic (near-fault) areas
that are designed for a lesser deterministic ground motion or the transition region between deterministic
and probabilistic portions of the ground motion maps.

The shaking intensity is then reduced by the response modification coefficient, R, based on the ductility
level of the system (in anticipation of controlled damage of specially designed elements).

When the ratio of design base shear to the reduced spectra (Cs/ [So(11)475/R]) is 1.0, then the building
was designed consistent with 10% in 50 year hazard. When the ratio is above 1.0, it was designed higher,
so expect better performance (all other things equal), and for ratios below 1.0, expect worse performance.

Table 6.1. Design base shear vs. 475-year shaking intensity

Dir. 1 Dir. 2

Seismic Design Base Shear, C 0.382 0.496
475-year Shaking Intensity, S, (77 )475 1.02¢g 1.38g
Reduced Spectral Acceleration, S, (T} )475/R * 0.157g  0.230g
Ratio of Design Base Shear to 475-year Shaking Demand, C/ [Sq(T1)475/R] ® 2.44 2.16

77 includes all sources of overstiffness (T} i1 = 0.509s and T} gir2 = 0.290s, see Table 5.2).
i Response Modification Coefficient, R, is from the modern code (Rg4ir1 = 6.5 and Rgir2 = 6).
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7 BUILDING STABILITY

The FEMA P-154 collapse capacity score was calculated as follows using the “very high” seismicity
level. The terminology used in this section is consistent with the FEMA P-154 methodology (Applied
Technology Council, 2015a):

* P[COL|MCER]p—_154: the probability that the building will be in the HAZUS complete structural
damage state when subjected to MCER shaking, times the collapse factor

* P[COL|MCER]p—ss: the probability that the building will be in the HAZUS complete structural
damage state when subjected to MCER shaking

* Collapse Factor: expected ratio of collapsed area to total area given that the building is in the
HAZUS Complete structural damage state

For a more in-depth explanation of “collapse,” refer to Section 4.4.1.5 of FEMA P-155 Third Edition
available here (Applied Technology Council, 2015b).
Since the FEMA P-154 building types associated with the two structural systems specified differ, collapse

is based on the more vulnerable structural system which in this case was determined to be the direction
1 system, “WLF: General”.

Table 7.1. Breakdown of FEMA P-154 score assignment

FEMA ID: w2
Basic Score 1.8
Soil 0
Year 2
Plan Irregularity 0
Vertical Irregularity 0
Risk Category' (Cat IV) 0.8
Sum: 4.6
Minimum Allowed: 0.7
Score: 4.6
Dispersion (53): 0.58

T Non-standard property implemented by SP3
The FEMA P-154 probability of collapse at the M C' E'r level event is then calculated as:

P[COL|IMCER|p—_154 = 1075
=10"%6 (FEMA P-155 eqn. 4-1)
= 0.00251%
Taking into account the fraction of floor area collapsed (0.33 in this case), the probability of collapse is:
P[COL|MCER]p-58 = P[COL|MCFER|p-154 / Collapse Factor
= 0.00251% / 0.33
= 0.00761%

The median collapse capacity (before any direct modifications to the median) is calculated as:

Sa, collapse median, P—58 = €XP (ln(Sa,MCER) — norminv (P[COL|MCER]P—58) ’ /6)
= exp (In(1.85¢g) — norminv (0.00761%) - 0.58)
= 16.6¢g

SP3 | Where Research Meets Practice Page 13 of 28


https://www.fema.gov/sites/default/files/2020-07/fema_earthquakes_rapid-visual-screening-of-buildings-for-potential-seismic-hazards-supporting-documentation-third-edition-fema-p-155.pdf
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where norminv is the inverse of the standard normal cumulative distribution function (CDF).

To further refine the collapse capacity, the factors from Table 7.2 were applied to the median collapse
Sa.

Table 7.2. Scale factor applied to the median collapse S, value.

Reason Factor

Wood Light Frame  0.237

The WLF modification reflects a weighted average of the FEMA P-154 median and the median collapse
capacity observed in extensive non-linear dynamic modeling.

The final median for the collapse curve is therefore:

Sa, collapse median, P—58 (adjusted) — Sa, collapse median, P—58 * Factors
= 16.6g - 0.237 (Using additional SP3 factors)

= 3.94¢g

Which corresponds to a probability of collapse at MCE of:

P[COLIMCER]p_s8 (adjusted) = 9-64% (Using additional SP3 factors)

Figure 7.1 shows the collapse capacity cumulative distribution function used in the analysis.

Collapse Capacity Curve

T Semcin 305 T MeEa(lEp
100 )
80
-~ ‘ Zoomed View
s 60 ‘
=)
S 10
S 40
[~
5
20
5 _ 110
A 0 1 2
0 ] H L
0 2 4 6 8 10 12 14 16

Spectral Acceleration, S5 (g)

Figure 7.1. Cumulative distribution function for collapse capacity

SP3 | Where Research Meets Practice Page 14 of 28



Project: Kensington Fire Station Model: New WLF on RC Wall A

8§ STRUCTURAL RESPONSE PREDICTIONS FROM THE SP3 STRUCTURAL RESPONSE
PREDICTION ENGINE

The SP3 Response Prediction Engine predicts the structural responses (typically providing 100 ground
motions per intensity level); this is done by using a combination of three-mode elastic modal analysis,
coupled with both elastic and inelastic response modifiers mined from the large SP3 Structural Responses
Database (with over 4,000,000 response simulations, and growing). These response predictions track all
of the important statistical information in the responses (mean, variability, and correlations); this enables
a statistically robust vulnerability curve at the end of the risk assessment process.

8.1 Peak Interstory Drift

Peak interstory drift ratio is an important metric for both structural and non-structural components in the
building. It measures how much the ceiling of a given story moves relative to the floor, normalized to
the height of the story. The greater the interstory drift ratio, the greater the damage to the components
on that level. Typical components that are damaged from interstory drift ratio are structural components
(beams and columns), gypsum partition walls, and exterior cladding and glazing.

Table 8.1. Median Peak Interstory Drift demands in direction 1

Story 50% in 50 years 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
2 0.05 0.34 0.34 0.38 0.43 0.62
1 0.36 2.30 2.32 3.64 4.14 5.68
Bl 0.67 2.11 2.12 2.95 3.29 4.24
Roof

50% in 50 years
10% in 50 years
DE

5% in 50 years
MCERg

2% in 50 years

IRERR

Floor Number
(3]

G
amd, 1 2 3 4 5 6
Median Peak Interstory Drift (%)

Figure 8.1. Median Peak Interstory Drift demands in direction 1
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Table 8.2. Median Peak Interstory Drift demands in direction 2

Story 50% in 50 years 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
2 0.10 0.32 0.32 0.55 0.68 1.06
1 0.18 0.58 0.58 0.77 0.86 1.06
L) — 035 1.05 1.05 1.43 1.60 2.03
Roof I

= 50% in 50 years

== 10% in 50 years

— DE

= 5% in 50 years

MCEg
—— 2% in 50 years

Floor Number
9

G
Jround o 0.2 0.4 0.6 0.8 1.0 12
Median Peak Interstory Drift (%)

Figure 8.2. Median Peak Interstory Drift demands in direction 2
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8.2 Residual Interstory Drift

Residual drift is a metric that informs the need for structural repairs or building demolition (where exces-
sive drifts are present). Residual drift ratio is a measure of how much the building is “leaning over” after
the seismic event has ceased. A residual drift of 2% would indicate that the story is laterally displaced
2% of it’s height, which equates to about 3.6 inches for a 15 foot tall story.

Table 8.3. Median Residual Interstory Drift demands in direction 1

Story 50% in 50 years 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
2 0.00 0.00 0.00 0.00 0.00 0.00
1 0.00 0.18 0.19 0.43 0.53 0.82
) —0.67 2.11 2.12 2.95 3.29 4.24
Roof
= 50% in 50 years
—— 10% in 50 years
s [
= 5% in 50 years
5 —— MCEg
= —— 2% in 50 years
7 2
S
=]
=
G
T 02 04 0.6 038 10

Median Residual Interstory Drift (%)

Figure 8.3. Median Residual Interstory Drift demands in direction 1
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Table 8.4. Median Residual Interstory Drift demands in direction 2

Story 50% in 50 years 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
2 0.00 0.01 0.01 0.04 0.05 0.10
1 0.00 0.04 0.04 0.07 0.08 0.10
Bl 0.35 1.05 1.05 1.43 1.60 2.03
Roof

50% in 50 years

Floor Number
9

10% in 50 years
DE

5% in 50 years
MCEgr

2% in 50 years

00 0.02 0.04 0.06 0.08 0.10 0.12
Median Residual Interstory Drift (%)

Groung

Figure 8.4. Median Residual Interstory Drift demands in direction 2
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8.3 Peak Floor Acceleration

Peak floor acceleration is an an important metric for non-structural components in the building. Com-
ponents such as piping, HVAC, and electrical switchgear are sensitive to the floor accelerations. High
accelerations will typically damage a component itself or cause the component’s anchorage to fail, both
of which may require repair or replacement of the component.

Table 8.5. Median Peak Floor Acceleration demands in direction 1

Floor 50% in 50 years 10% in 50 years DE 5% in 50 years MCEgr 2% in 50 years
Roof 0.34 0.82 0.82 0.83 0.91 1.13
2 0.29 0.75 0.75 0.83 0.91 1.13
Ground 0.22 0.62 0.62 0.82 0.91 1.13
%lﬂ) - 0.67 2.11 2.12 2.95 3.29 4.24
Roof T 74 T 1 @ -
S~ 50% in 50 years
~= 10% in 50 years
—&— DE
—S— 5% in 50 years
5 —S— MCEgr
E —S— 2% in 50 years
Z 2 o $
)
=1
=

Grnnd 5 0.7 0.4 0.6 e ~ 10 1z
Median Peak Floor Acceleration (g)

Figure 8.5. Median Peak Floor Acceleration demands in direction 1
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Table 8.6. Median Peak Floor Acceleration demands in direction 2

Floor 50% in 50 years 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
Roof 0.55 1.42 1.43 1.70 1.77 1.91
2 0.38 1.03 1.03 1.27 1.35 1.51
Ground 0.22 0.62 0.62 0.82 0.91 1.13
Sl — 035 1.05 1.05 1.43 1.60 2.03
Roof P =
—S— 50% in 50 years
&= 10% in 50 years
-8~ DE
—S— 5% in 50 years
5 —S— MCEg
= —E— 2% in 50 years
£
z 2
5]
=]
=
G &
U] G 025 0.50 © 075 100 © 125 150 175 200

Median Peak Floor Acceleration (g)

Figure 8.6. Median Peak Floor Acceleration demands in direction 2
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8.4 Peak Chord Rotation

Chord rotation informs how slender shear walls damage. Chord rotation is the difference in drift between
two adjacent levels of a building.

Table 8.7. Median Peak Chord Rotation demands in direction 2

Story 50% in 50 years 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
2 0.08 0.26 0.26 0.23 0.18 0.00
1 0.18 0.58 0.58 0.77 0.86 1.06
) — 035 1.05 1.05 1.43 1.60 2.03
Roof

50% in 50 years
10% in 50 years
DE

5% in 50 years
MCEg

2% in 50 years

Floor Number
9

Gl 5 0.2 0.4 0.6 0.8 1.0 1.2

Median Peak Chord Rotation (%)

Figure 8.7. Median Peak Chord Rotation demands in direction 2
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8.5 Max. Residual Interstory Drift

Table 8.8. Median Max. Residual Interstory Drift demands in direction 1

50% in 50 years 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
- 0.00 0.18 0.19 0.43 0.53 0.82
) - 0.67 2.11 2.12 2.95 3.29 4.24
1.0

0.82

Median Max. Residual Interstory Drift (%)

50%in 50  10% in 50 DE 5% in 50 MCEg 2% in 50
years years years years

Figure 8.8. Median Max. Residual Interstory Drift demands in direction 1
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Table 8.9. Median Max. Residual Interstory Drift demands in direction 2

50% in 50 years 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
- 0.00 0.04 0.04 0.07 0.08 0.10
L 0.35 1.05 1.05 1.43 1.60 2.03
__0.12
<
£ 0.10
a
3
% 0.08
2
=
= 0.06
H=
8
= 0.04
z
=
g 0.02
b=
]
=
0.00 : : ; ;
50% in 50  10% in 50 DE 5% in 50 MCEg 2% in 50
years years years years

Figure 8.9. Median Max. Residual Interstory Drift demands in direction 2
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9 REPAIR COSTS - BY LEVEL OF GROUND MOTION
9.1 Mean and 90" Percentile Repair Costs (SEL and SUL)

The different metrics for repair cost are as follows:

* Mean (SEL): (“Scenario Expected Loss”) the average repair cost of the building repair/replacement.
* Median: there is a 50% probability that the repair cost will not exceed this value.

* Fitted SUL: Fitted value of “Scenario Upper Loss”.

+ Counted 90" Percentile: there is a 90% probability that the repair cost will not exceed this value.

Table 9.1. Loss metrics normalized by building cost

. Mean Fitted Median Counted 90" So(Ty) /v t

Intensity PGA®  (SEL) (%)  SUL (%) (%) Percentile (%) Dirl Dir2
50% in 50 years 0.22 32 77 1.4 8.8 067 035
10% in 50 years 0.62 27 46 24 46 211 1.05
DE 0.62 27 47 24 47 212 1.05

5% in 50 years 0.82 45 75 37 100 295 143
MCEp 0.91 52 84 42 100 329 1.60

2% in 50 years 1.13 72 100 100 100 424 2.03

1S4 (T1)/vuts is the ratio of shaking intensity to building strength where in direction 1 v,;; = 0.484 and Ty = 0.509s
and in direction 2 vy = 1.32 and 77 = 0.290s (see Table 5.2 for more detailed structural properties)

1.2
—= Mean (SEL)
—=— Fitted SUL

1.0 . & = —
—S— Median -
—&— Counted 90th Percentile =T

<
oo

Normalized Loss Ratio
[ ]
(=)

0.4

0.2

0'00.0 0.2 0.4 0.6 0.8 1.0 1.2
PGA (g)

Figure 9.1. Loss metrics across all intensity levels analyzed
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10 REPAIR COST BREAKDOWN BY BUILDING COMPONENTS

10.1

Categories for Repair Cost Breakdowns

Repair costs are binned into eight categories as follows:

10.2

Collapse: building demolition and replacement following a collapse.

Residual: building demolition and replacement following unacceptable residual drifts.
Structural: components of the lateral force resisting system or gravity system (e.g. beam column
connections, link beams, shear wall, shear tabs, etc.).

Partitions: partition wall components (e.g. wood or metal stud gypsum full height partitions).
Exterior: components placed on the exterior of the building (e.g. cladding, glazing, etc.).
Interior: non-structural components on the interior of the building (e.g. raised access floors,
ceilings, lighting).

HVAC: HVAC and plumbing components (e.g. water piping and bracing, sanitary piping, ducting,
boilers etc.).

Other: components not included in the categories above (e.g. elevators, user defined components,
fire protection components).

Repair Cost Breakdown for Various Ground Motion Levels

Table 10.1. Expected mean loss per component group (in percent)

Intensity Total Residual Collapse Structural Partitions Interior Other HVAC Exterior
50% in 50 years 32 0.0 0.0 0.6 0.9 0.3 1.0 04 0.0
10% in 50 years 27 0.3 1.0 9.7 4.6 4.4 4.5 1.8 0.7

DE 27 0.3 1.1 9.6 4.6 4.6 4.4 1.8 0.7

5% in 50 years 45 10.0 5.8 12 5.1 52 43 1.8 0.8
MCERr 52 14 8.7 12 5.1 5.1 4.2 1.8 0.8
2% in 50 years 72 33 18 9.2 4.0 35 2.7 1.2 0.5

Normalized Mean Loss

SP3 |

Residual
W0 Collapse
B Structural
B Partitions
I Interior
Other
HVAC
Exterior

1.2

Figure 10.1. Contribution of building components to mean loss ratio
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10.3 Repair Cost Breakdown for Expected Annual Loss

The expected annual loss for this building is $1,741.

Structural ($519)
Partitions ($284)
Other (5278)
Interior ($237)
Residual ($155)
Collapse ($123)
HVAC ($110)
Exterior ($35)

Figure 10.2. Annualized loss breakdown
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11 REPAIR TIME AND BUILDING CLOSURE TIME

These downtimes were calculated using the ATC-138 Functional Recovery (Beta) Methodology. This
includes all sources of impedance specified by the user; possible sources of impedance considered are
listed below.

* Post-earthquake Inspection

* Engineering Mobilization and Review/Re-design

* Financing

* Contractor Mobilization and Bid Process

* Permitting
These capture the time required to start the repairs, since beginning repairs immediately after an earth-
quake may not be realistic.

Table 11.1. Median repair time summary

FEMA P-581 ATC-138 Functional Recovery (Beta)*
Intensity Parallel Series Re- Functional Full
Occupancy
50% in 50 years 4.8 days 6.1 days 0 days 0 days 7 weeks

10% in 50 years 2.8 months 3.6 months 2.2 months 3.5 months 3.8 months
DE 2.7 months 3.5 months 2.3 months 3.6 months 3.8 months
5% in 50 years 4.1 months 5.4 months 3.2 months 4.2 months 4.3 months
MCEgr 4.7 months 6 months 3.6 months 4.6 months 4.7 months
2% in 50 years 11 months 11 months 11 months 11 months 11 months

T Does not include impedance factors
¥ Does include impedance factors

400

—S— Re-Occupancy
350 | |~&~ Functional Recovery
300 —&— Full Recovery

250
200
150

Median Repair Time (days)

%.O 0.'2} 0.4 0.6 0.8 1.0 1.2
PGA (g)

Figure 11.1. Median repair time from the ATC-138 Functional Recovery (Beta) Methodology, includes specified
impeding factors
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12 DISCLAIMER

©2022 Haselton Baker Risk Group, LLC. All rights reserved. This Report is for the sole benefit of the Customer that ordered
and paid for the Report and is based on the property information provided by that Customer. That Customer’s use of this Report
is subject to the terms agreed to by that Customer when accessing this product. No third party is authorized to use or rely on
this Report for any purpose. THE SELLER OF THIS REPORT MAKES NO REPRESENTATIONS OR WARRANTIES
TO ANY PARTY CONCERNING THE CONTENT, ACCURACY OR COMPLETENESS OF THIS REPORT, INCLUDING
ANY WARRANTY OF MERCHANTABILITY OR FITNESS FOR A PARTICULAR PURPOSE. The seller of this Report
shall not have any liability to any third party for any use or misuse of this Report.
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Project: Kensington Fire Station Model: New WLF on RC Wall

1 SUMMARY OF INPUTS AND RISK RESULTS

Risk Model Inputs
Primary Building Design Info
Project Name: Kensington Fire Station Level of Detailing (Dir. 1, 2): Special,
Model Name: New WLF on RC Wall Ordinary
Building Types: Drift Limit (Dir. 1, 2): - =

Dir. 1: WLF: General
Dir. 2: RC: Cantilever Shear Wall

Year of Construction: 2022

Risk Category: v
Seismic Importance Factor, I.: -
Component Importance Factor, I,,: -

Structural Properties

Allow Components to Affect

Number of Stories: 2
Occupancy: Commercial Office
Address:
217 Arlington Avenue
Kensington, CA
Latitude: 37.90622°
Longitude: -122.27875°
Analysis Options
Include Collapse in Analysis: Yes
Consider Residual Drift: Yes
Region Cost Multiplier: -
Date Cost Multiplier: -

Occupancy Cost Multiplier: -

Structural Properties? Yes
Mode Shapes Specified? No
Directional Properties Dir. 1 Dir. 2
Base Shear Strength (g): - 1.317
Yield Drift (%): - -
15t Mode Period (T}) (s): - 0.29
274 Mode Period (T%) (s): - 0.09

Component Information

Building Layout Information

Percent of Building Glazed: -

Selection Method Custom

Cost per Square Foot: -
Scale component repair costs with ~ Yes
building value?

Total Square Feet: 1,738
Aspect Ratio: 1.95
First Story Height (ft): 13.5
Upper Story Heights (ft): 9
Vertical Irregularity: None
Plan Irregularity: None

Frac. of Full Height Ext. Wood Walls
Dir. 1 Story 1 -
Dir. 1 Upper Stories -

Building Stability

Median Collapse Capacity: -
Beta (Dispersion): -

Responses

No responses provided

Ground Motion and Soil Information

Site Class: C
Site Hazard: SP3 Default
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Repair Time Options

Repair Time Method ATC-138 (Beta)
Factors Delaying Start of Repairs
Inspection Yes

Financing Yes

Permitting Yes
Engineering Mobilization  Yes

Contractor Mobilization Yes

Mitigation Factors

Inspector on Retainer No

Engineer on Retainer No

Contractor on Retainer No

Funding Source Private Loans
Cash on Hand -

ATC-138 Functional Recovery (Beta) Options
Need HVAC for Function — —

Need Elevator for Function —
Include Surge Demand -

Component Checklist

Interior Finishes
» What kind of partition walls does the building have?
> Wood Studs
* Does the building have raised access floors
> No
* Does the building have suspended ceilings?
> Yes
¢ Are the ceilings laterally supported?
> Yes
* What is the Ip factor used to design the ceilings?
> 1.5
* Does the building contain pendant (non-recessed) lighting?
> Yes
* Are the pendant lights seismically rated?
> Yes

Stairs and Elevators
* Does the building have stairs?
> Yes
* What type of stairs are in the building?
> Light Frame
* Are there elevators in the building?
> Yes
* What type of elevators are in the building?
> Hydraulic
* From which era are the building’s elevators?
> post-1976 California (or post-1976 California equivalent)

Fire Supression
* Does the building contain a fire sprinkler system?
> Yes
* Does the fire sprinkler system have braced horizontal piping?

Continued on next page
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Component Checklist (Continued))

> Yes
¢ Are the horizontal mains OSHPD certified (or equivalent)?
> Yes
* Are the fire sprinkler drops OSHPD certified (or equivalent)?
> Yes
* What type of ceiling do the fire drops enter into?
> Hard
Piping
* Is the building’s water piping OSHPD certified or equivalent?
> Yes
* Is the building’s sanitary piping OSHPD certified or equivalent?
> Yes
* What type of couplings do the pipes have?
> Flexible

HVAC
* Is the HVAC cooling/heating equipment seismically anchored?
> Yes
* How is the cooling/heating system configured?
> Roof Top Units
* Are the RTUs used for medical purposes (or equivalent)?
> No
¢ Are the RTUs small or large?
> Small
* Does the building have a control panel?
> No
¢ Is there an HVAC exhaust system in the building?
> Yes
* Is the HVAC exhaust system seismically anchored?
> Yes

* Does the HVAC distribution system meet OSHPD standards (or similar)?

> Yes

* Is there any large diameter ducting (6 SqFt+) in the HVAC system?

> Yes

Electrical
* Does the building have a backup battery/generator system?
> No

Concrete
* Are the building’s shear walls low rise or slender?
> Low Rise (typically <= 40ft building height)
* What are the boundary conditions of the walls?
> No return flanges or boundary columns
* What is the typical wall thickness?
>8"1t0 16"
* What is the typical wall height?
> Less than 15’

SP3 | Where Research Meets Practice
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Expected Loss
Expected loss in percent of total building value
Shaking Intensity Return Period SEL (%) SUL (%)

50% in 50 years 72 Years 32 7.7

10% in 50 years 475 Years 27 46

DE 481 Years 27 47

5% in 50 years 975 Years 45 75

MCEgr 1277 Years 52 84

2% in 50 years 2475 Years 72 100

Repair Time

Median repair time summary

FEMA P-58% ATC-138 Functional Recovery (Beta)*
Intensity Parallel Series Re- Functional Full
Occupancy
50% in 50 years 4.8 days 6.1 days 0 days 0 days 7 weeks

10% in 50 years 2.8 months 3.6 months 2.2 months 3.5 months 3.8 months
DE 2.7 months 3.5 months 2.3 months 3.6 months 3.8 months
5% in 50 years 4.1 months 5.4 months 3.2 months 4.2 months 4.3 months
MCEgr 4.7 months 6 months 3.6 months 4.6 months 4.7 months
2% in 50 years 11 months 11 months 11 months 11 months 11 months

T Does not include impedance factors

¥ Does include impedance factors
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2 FUNCTIONAL RECOVERY OVERVIEW

Table 2.1. Recovery Times from the ATC-138 Functional Recovery (Beta) Methodology

Median 90*" Percentile
Intensit Return Period PGA (g) Sa(1})* Re- Func. Full Re- Func. Full
y & ! Occ. ’ Occ ’
50% in 50 years 72 years 0.22 0.39 0d 0d Tw 0d 6.6w 4m
10% in 50 years 475 years 0.62 1.20 22m 3.5m 3.8m 49m 59m 6m
DE 481 years 0.62 1.21 23m 3.6m 3.8m 48m 57m 59m
5% in 50 years 975 years 0.82 1.66 32m 42m 43m Ilm 1lm 1Ilm
MCERr 1277 years 0.91 1.85 3.6m 4.6m 4.7m Ilm 1lm 1Im
2% in 50 years 2475 years 1.13 2.36 Ilm 1Ilm 1lm Ilm 1lm 1lm
* Sa(Th) is the spectral acceleration at 77 where is the mean of T3 in both directions
Table 2.2. Global Consequences
Intensity Return Period PGA (g) Sa(71)* Plredtag] P[collapse] P[excessive residual]
50% in 50 years 72 years 0.22 0.39 0.0% 0.0% 0.0%
10% in 50 years 475 years 0.62 1.20 1.3% 1.0% 0.3%
DE 481 years 0.62 1.21 1.4% 1.1% 0.3%
5% in 50 years 975 years 0.82 1.66 16% 5.8% 10.0%
MCEg 1277 years 0.91 1.85 23% 8.7% 14%
2% in 50 years 2475 years 1.13 2.36 51% 18% 33%

* Sa(T1) is the spectral acceleration at 77 where is the mean of T3 in both directions

400

ad
=]
(=]

=
=

Days After Earthquake
(5%
(=1
(=]

0.6
PGA (g)

[=©— Re-Occupancy

= Functional Recovery

—&— Full Recovery |

Figure 2.1. ATC-138 Functional Recovery (Beta) Methodology median recovery times
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Days After Earthquake
[3=]
=]
S

0.0 0.2 0.4 0.6 0.8 1.0 1.2
PGA (g)
|—e— Re-Occupancy ~&— Functional Recovery  —&— Full Recovery|

Figure 2.2. ATC-138 Functional Recovery (Beta) Methodology 90" percentile recovery times
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3 COMPONENT DAMAGE OVERVIEW

3.1 Most Damaged Components

This section outlines the most damaged component at each intensity. “Most damaged” is determined by
cost and does not necessarily mean that it’s the main component impeding building function.

Table 3.1. Most damaged Structural components at each intensity level.

Intensity Component Damage Expected
State Repair Cost
50% in 50 years B1044.011 1 $3,640
10% in 50 years B1044.011 1 $54,073
DE B1044.011 1 $53,309
5% in 50 years B1044.011 1 $67,194
MCERr B1044.011 1 $66,878
2% in 50 years B1044.011 1 $51,183

Table 3.2. Most damaged Non-Structural components at each intensity level.

Intensity Component Damage Expected
State Repair Cost

50% in 50 years D1014.021 1 $5,819
10% in 50 years D1014.021 1 $24.935
DE D1014.021 1 $24,302

5% in 50 years D1014.021 1 $22.464
MCEgr D1014.021 1 $21,878
2% in 50 years D1014.021 1 $14,010

Details of the most damaged components and their damage states:

* B1044.011: Rectangular low aspect ratio concrete walls 8”°-16” double curtain; with heights of up
to 15’
DS1: Cracks with maximum widths greater than 0.04 in but less than 0.12 in.
* D1014.021: Hydraulic Elevator - Applies to most California Installations 1976 or later, most west-
ern states installations postdating 1982 and most U.S installations postdating 1998.
DS1a: Damaged controls.
DS1b: Damaged vane and hoist-way switches, and or bent cab stabilizers, and or damaged
car guide shoes.
DS1c: Damaged entrance and car door, and or flooring damage.
DS1d: Oil leak in hydraulic line, and or hydraulic tank failure.
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3.2 Worker Days Summary

This table shows the expected worker days on a per-damage state basis. The header shows the probability
of global failures (collapse and residual drift demolition) for reference.

The color scale is meant to indicate relative performance of components, not absolute performance. A
“green” value does not indicate that the value falls in a pre-determined “good” range, just that it performs
well compared to other components. Likewise, a “red” value does does not indicate that the value falls
in a pre-determined “bad” range, just that it performs worse compared to other components.

Table 3.3. Expected worker days per damage state (Worker Days)

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
P[Col](%) 0.0 1.0 1.1 5.8 8.7 18
P[Res](%) 0.0 0.3 0.3 10.0 14 33
B1044.011 #1 (B1044.011: Rectangular low aspect ratio concrete walls 8’-16” double curtain; with...)
DS1 1.6 13 13 12 11 6.7
DS2 0.1 3.5 3.5 4.4 4.4 3.8
DS3 0.2 14 14 22 22 18
Total 2.0 30 30 38 37 29
B1071.202 #1 (B1071.202: Exterior Structural Wall - Light framed wood walls with structural panel...)
DS1 0.1 1.1 1.0 0.7 0.7 0.4
DS2 0.0 0.8 0.8 0.8 0.7 04
DS3 0.0 1.8 1.9 33 33 2.8
Total 0.1
B2011.401 #1 (B2011.401: Exterior Wall - Light framed wood walls with exterior panelized sheathing...)
DS1 0.2 0.7 0.7 0.6 0.6 0.5
DS2 0.0 0.7 0.7 0.5 04 0.3
DS3 0.0 3.1 32 39 39 2.9
Total 0.2
C1011.211a #1 (C1011.211a: Wall Partition - Type: Gypsum with wood studs (both sides), Full Height,...)
DS1 1.1 2.1 2.1 1.6 1.4 0.7
DS2 0.2 1.2 1.2 1.3 1.4 1.1
DS3 0.3 5.6 5.6 6.8 7.0 5.8
Total 1.7
C1011.311a #1 (C1011.311a: Interior of Exterior Wall - Type: Gypsum with wood studs (single-sided...)
DS1 1.0 1.6 1.5 1.2 1.0 0.5
DS2 0.2 1.2 1.2 1.4 1.5 1.1
DS3 0.2 4.1 4.0 5.2 54 4.6
Total 1.3
C2011.041b #1 (C2011.041b: Light frame stair fragility. Approximation as a placeholder until there is...)
DS1 0.0 0.3 0.3 0.3 0.2 0.2
DS2 0.0 0.6 0.7 0.7 0.7 0.5
DS3 0.0 1.0 1.0 1.7 1.7 1.4
Total 0.1 2.0 2.0 2.0
C3032.004a #1 (C3032.004a: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A < 250, Vert & Lat...)
DS1 0.0 0.1 0.1 0.1 0.1 0.1
DS2 0.0 0.2 0.2 0.2 0.2 0.1
DS3 0.2 3.2 33 4.0 4.0 2.7
Total 0.2
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Table 3.3 (Continued). Expected worker days per damage state (Worker Days)

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
P[Col](%) 0.0 1.0 1.1 5.8 8.7 18
P[Res](%) 0.0 0.3 0.3 10.0 14 33

C3032.004b #1 (C3032.004b: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 250 < A < 1000, Vert & Lat...)

DS1 0.0 0.1 0.2 0.1 0.1 0.1
DS2 0.0 0.3 0.3 0.3 0.3 0.2
DS3 0.2 32 3.5 4.3 39 2.8
Total 0.2
C3032.004c #1 (C3032.004c: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 1000 < A < 2500, Vert &...)
DS1 0.1 0.2 0.2 0.2 0.2 0.1
DS2 0.1 0.4 0.5 0.4 0.4 0.4
DS3 0.1 34 3.6 4.3 4.1 2.8
Total 0.2
C3032.004d #1 (C3032.004d: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A > 2500, Vert & Lat...)
DS1 0.1 0.3 0.3 0.2 0.2 0.1
DS2 0.1 0.5 0.5 0.4 0.4 0.3
DS3 0.2 3.6 3.7 44 4.2 29
Total 0.4
C3034.002 #1 (C3034.002: Independent Pendant Lighting - seismically rated)
DSI1 0.3 1.9 1.9 1.9 1.9 1.2
D1014.021 #1 (D1014.021: Hydraulic Elevator - Applies to most California Installations 1976 or...)
DSla 0.1 0.4 0.4 0.4 0.3 0.2
DS1b 1.7 6.6 6.4 6.1 5.8 3.8
DSlc 2.1 9.3 8.6 7.5 7.6 4.9
DS1d 0.3 1.3 1.3 1.3 1.2 0.7
Total 18 17 15 15
D2021.014a #1 (D2021.014a: Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in...)
DS1 0.0 0.0 0.0 0.0 0.0 0.0
DS2 0.0 0.0 0.0 0.1 0.1 0.0
Total 0.0 0.1 0.1 0.1 0.1 0.0
D2021.014b #1 (D2021.014b: Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in...)
DS1 0.0 0.0 0.0 0.0 0.0 0.0
D2021.024a #1 (D2021.024a: Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F (OSPHD or...)
DS1 0.0 0.0 0.0 0.0 0.0 0.0
DS2 0.0 0.0 0.0 0.0 0.0 0.0
Total 0.0 0.0 0.0 0.1 0.1 0.0
D2021.024b #1 (D2021.024b: Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F (OSPHD or...)
DS1 0.0 0.0 0.0 0.0 0.0 0.0
DS2 0.0 0.0 0.0 0.0 0.0 0.0
Total 0.0 0.0 0.0 0.0 0.0 0.0

D2031.014b #1 (D2031.014b
DS1 0.0

D3032.013c #1 (D3032.013c:

: Sanitary Waste Piping - Cast Iron w/flexible couplings, SDC D,E,F (OSHPD or...)
0.0 0.0 0.0 0.0 0.0

Compressor - Capacity: Small non medical air supply - Equipment that is...)

DSla 0.0 0.1 0.1 0.1 0.1 0.1
DS1b 0.0 0.1 0.1 0.1 0.1 0.1
DSlc 0.0 0.1 0.1 0.1 0.1 0.1
DS1d 0.0 0.4 0.4 0.4 0.4 0.3
Total 0.1 0.6 0.7 0.7 0.7 0.4
Continued on next page
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Project: Kensington Fire Station Model: New WLF on RC Wall

Table 3.3 (Continued). Expected worker days per damage state (Worker Days)

50% in 50 years 10% in 50 years DE 5% in 50 years MCEr 2% in 50 years
P[Col](%) 0.0 1.0 1.1 5.8 8.7 18
P[Res](%) 0.0 0.3 0.3 10.0 14 33
D3041.011d #1 (D3041.011d: HVAC Galvanized Sheet Metal Ducting less than 6 sq. ft in cross sectional...)
DS1 0.0 0.0 0.0 0.0 0.0 0.0
DS2 0.0 0.1 0.1 0.1 0.1 0.1
Total 0.0 0.1 0.1 0.1 0.1 0.1
D3041.012d #1 (D3041.012d: HVAC Galvanized Sheet Metal Ducting - 6 sq. ft cross sectional area or...)
DS1 0.0 0.0 0.0 0.0 0.0 0.0
DS2 0.0 0.0 0.0 0.0 0.0 0.0
Total 0.0 0.0 0.0 0.0 0.0 0.0
D3041.032d #1 (D3041.032d: HVAC Drops / Diffusers without ceilings - supported by ducting only - No...)
DS1 0.6
D3041.103c #1 (D3041.103c: HVAC Fan - Capacity: all - Equipment that is either hard anchored or is...)
DSla 0.1 04 04 04 04 0.2
DS1b 0.0 0.1 0.1 0.1 0.1 0.1
DSlc 0.7 2.3 2.3 2.1 2.0 1.2
Total 0.9 1.5
D3067.012¢ #1 (D3067.012c: Control Panel - Capacity: all - Equipment that is either hard anchored or...)
DSla 0.0 0.0 0.0 0.0 0.0 0.0
DS1b 0.0 0.2 0.2 0.3 0.3 0.2
DSl1c 0.0 0.5 0.6 0.7 0.7 0.6
Total 0.0 0.7 0.8 1.0 1.0 0.8
D4011.024a #1 (D4011.024a: Fire Sprinkler Water Piping - Horizontal Mains and Branches - Old Style...)
DS1 0.0 0.0 0.0 0.0 0.0 0.0
DS2 0.0 0.0 0.0 0.0 0.0 0.0
Total 0.0 0.1 0.1 0.1 0.1 0.1
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Project: Kensington Fire Station Model: New WLF on RC Wall @ﬂ

3.3 Component Name Reference

This list is provided for reference where only the fragility ID is available.
* B1044.011: Rectangular low aspect ratio concrete walls 8”-16” double curtain; with heights of
up to 15’
* B1071.202: Exterior Structural Wall - Light framed wood walls with structural panel sheathing,
with hold-downs

* B2011.401: Exterior Wall - Light framed wood walls with exterior panelized sheathing (OSB)
and horizontal wood siding, no hold-downs

* C1011.211a: Wall Partition - Type: Gypsum with wood studs (both sides), Full Height, Fixed
Below, Fixed Above

* C1011.311a: Interior of Exterior Wall - Type: Gypsum with wood studs (single-sided gypsum),
Full Height, Fixed Below, Fixed Above

* C2011.041b: Light frame stair fragility. Approximation as a placeholder until there is more
research on the topic. Damage states from P-58 Light frame stair example. Costing approxi-
mated from various online sources for stair replacement.

* C3032.004a: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A < 250, Vert & Lat support

* (C3032.004b: Suspended Ceiling, SDC D.E,F (Ip=1.5), Area (A): 250 < A < 1000, Vert & Lat
support

* C3032.004c: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 1000 < A < 2500, Vert & Lat
support

* (C3032.004d: Suspended Ceiling, SDC D,E.F (Ip=1.5), Area (A): A > 2500, Vert & Lat support
* C3034.002: Independent Pendant Lighting - seismically rated

* D1014.021: Hydraulic Elevator - Applies to most California Installations 1976 or later, most
western states installations postdating 1982 and most U.S installations postdating 1998.

e D2021.014a: Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in diameter or
less), SDC D, E, or F (OSHPD or sim), PIPING FRAGILITY

e D2021.014b: Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in diameter or
less), SDC D, E, or F (OSHPD or sim), BRACING FRAGILITY

* D2021.024a: Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F (OSPHD or sim),
PIPING FRAGILITY

* D2021.024b: Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F (OSPHD or sim),
BRACING FRAGILITY

* D2031.014b: Sanitary Waste Piping - Cast Iron w/flexible couplings, SDC D,E,F (OSHPD or
sim), BRACING FRAGILITY

* D3032.013c: Compressor - Capacity: Small non medical air supply - Equipment that is either
hard anchored or is vibration isolated with seismic snubbers/restraints - Combined anchor-
age/isolator & equipment fragility

* D3041.011d: HVAC Galvanized Sheet Metal Ducting less than 6 sq. ft in cross sectional area,
SDC D, E, or F (OSHPD or sim)

D3041.012d: HVAC Galvanized Sheet Metal Ducting - 6 sq. ft cross sectional area or greater,
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SDC D, E, or F (OSHPD or sim)

D3041.032d: HVAC Drops / Diffusers without ceilings - supported by ducting only - No inde-
pendent safety wires, SDC D, E, or F (OSHPD or sim)

D3041.103c: HVAC Fan - Capacity: all - Equipment that is either hard anchored or is vibra-
tion isolated with seismic snubbers/restraints - Combined anchorage/isolator & equipment
fragility

D3067.012¢: Control Panel - Capacity: all - Equipment that is either hard anchored or is vibra-
tion isolated with seismic snubbers/restraints - Combined anchorage/isolator & equipment
fragility

D4011.024a: Fire Sprinkler Water Piping - Horizontal Mains and Branches - Old Style Vic-
taulic - Thin Wall Steel - with designed bracing, SDC D, E, or F (OSHPD or sim), PIPING
FRAGILITY
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Project: Kensington Fire Station Model: New WLF on RC Wall

4 DETAILED REOCCUPANCY AND FUNCTIONALITY RESULTS BY GROUND MOTION

INTENSITY
4.1 50% in 50 years Intensity

4.1.1 Selected Realizations for 50'" percentile

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to

generalize what the “typical” repair schedule looks like.

50% in 50 years: Realization for Percentile=50
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E]cctrlca' Permitting
HVAC Permitting s
Fire Permitting
Contents Permitting

Structural gomractor tartup
Exterjor Contractor Startup
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Figure 4.1. 50% in 50 years Percentile = 50
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Project: Kensington Fire Station Model: New WLF on RC Wall A

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to
generalize what the “typical” repair schedule looks like.

50% in 50 years: Realization for Percentile=49
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Figure 4.2. 50% in 50 years Percentile = 49
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Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to
generalize what the “typical” repair schedule looks like.

50% in 50 years: Realization for Percentile=51
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Figure 4.3. 50% in 50 years Percentile = 51
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4.1.2  Selected Realizations for 90'" percentile

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to

generalize what the “typical” repair schedule looks like.

50% in 50 years: Realization for Percentile=90
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Figure 4.4. 50% in 50 years Percentile = 90
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Project: Kensington Fire Station Model: New WLF on RC Wall ad

4.1.3 Damage to Building Systems

Table 4.1 shows the percentage of realizations that the named system prevents reoccupancy/function for
the 50% in 50 years intensity. Note that if a system prevents reoccupancy, it will also prevent functionality.
This means that the functionality checks may all be fine, but if the reoccupancy checks indicate the
building is not reoccupiable then the building will not be considered functional.

Each column represents a milestone time after the earthquake and the values in that column indicate
the percentage of realizations in which that component is preventing reoccupancy/functionality at that
milestone.

Table 4.1. Percent of realizations affecting building reoccupancy/function per system - 50% in 50 years

Immediate >3 days >7 days >14 days >1month >6 months >12 months

Building Reoccupancy (also affects function)

Red Tag (Structural) 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Hazardous Material 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Fire Egress 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Entry Door Access 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Falling hazard 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Entry Door Racking 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Stairs 1.4 1.4 1.4 1.4 1.3 0.0 0.0
Stairway Doors 0.8 0.8 0.8 0.8 0.7 0.0 0.0
Exterior 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Interior 5.2 4.8 3.1 1.5 1.1 0.0 0.0
Building Function (affects function only, not reoccupancy)
Elevators 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Exterior 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Interior 3.2 3.1 1.8 1.1 1.0 0.0 0.0
Water 0.6 0.6 0.6 0.5 04 0.0 0.0
Electrical 0.0 0.0 0.0 0.0 0.0 0.0 0.0
HVAC 0.2 0.0
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4.1.4 Damage to Individual Components

Table 4.2 shows the percentage of realizations that a specific component prevents reoccupancy/function
for the 50% in 50 years intensity. Note that if a component prevents reoccupancy, it will also prevent
functionality.

Each column represents a milestone time after the earthquake and the values in that column indicate
the percentage of realizations in which that component is preventing reoccupancy/functionality at that
milestone.

Table 4.2. Percent of realizations affecting building reoccupancy/functionality per component - 50% in 50 years

Immediate >3 days >7 days >14 days >1 month >6 months >12 months

B1044.011 00701 o00/01 o00/01 00/01 00/01 00/00 007/0.0
B1071.202 00/00 o00/00 00/00 00/00 00/00 00/00 0.0/00
B2011.401 00/03 00/03 00/00 00/00 00/00 00/00 0.0/00
ciorr.21ta 00/18 00/18 00/05 00/00 0.0/00 00/00 0.0 /0.0
ciorr.31ta 00721 0.0/20 00/07 00/00 0.0/00 00/00 0.0 /0.0
C2011.041b 0.6 /00 06/00 06/00 06/00 06/00 007/00 0.0/0.0
C3032.004a 1.8/05 13/02 04/01 00/00 00/00 00/00 0.0/00
C3032.004b 16 /05 13/04 06/02 01/00 00/00 00/00 0.0/00
C3032.004c 1.8/03 14/02 05/01 00/00 00/00 00/00 0.0/00
C3032.004d 24 /06 20/06 08/04 0.1/00 00/00 00700 0.0/0.0
C3034.002 50/1.1 43/10 22/06 02/00 00/00 00/00 0.0/0.0
D1014.021 00/00 00/00 00/00 00/00 00/00 00/00 007/0.0
D2021.014a 02 /02 027/02 02/02 02/02 02/02 00/00 0.0/00
D2021.014b 0.0 /00 00/00 0.0/00 00/00 00/00 0.0/00 00700
D2021.024a 03 /03 03/03 03/03 03/03 03/03 0.0/00 0.07/00
D2021.024b 0.0 /00 00/00 0.0/00 00/00 00/00 0.0/00 00700
D2031.014b 0.0 /00 00/00 0.0/00 00/00 00/00 0.0/00 00700
D3032.013¢ 0.0 /00 00/00 00/00 00/00 0.0/00 007/700 0.0/00
D3041.011d 2.0/38 10/38 00/38 00/37 00/32 0.0/01 0.07/0.0
D3041.012d 02 /02 02/02 0.0/02 00/02 00/02 0.0/00 00700
D3041.032d 4.2/ 4.0/ 24/ 1.1/ 0.8 /11 0.0/02 0.0/0.0
D3041.103c 0.0 /0.0 00/00 0.0/00 00/00 00/00 0.0/00 0.07/00
D3067.012c 0.0 /00 00/00 0.0/00 00/00 00/00 0.0/00 0.07/00
D4011.024a 09 /09 09/09 09/09 09/09 08/0.8 00/00 0.0/00
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4.2 10% in 50 years Intensity

4.2.1 Selected Realizations for 50'" percentile

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to

generalize what the “typical” repair schedule looks like.

10% in 50 years: Realization for Percentile=50
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Figure 4.5. 10% in 50 years Percentile = 50
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ol

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to

generalize what the “typical” repair schedule looks like.

10% in 50 years: Realization for Percentile=49
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Figure 4.6. 10% in 50 years Percentile = 49
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Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to

generalize what the “typical” repair schedule looks like.

10% in 50 years: Realization for Percentile=51
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Figure 4.7. 10% in 50 years Percentile = 51
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4.2.2  Selected Realizations for 90'" percentile

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to
generalize what the “typical” repair schedule looks like.

10% in 50 years: Realization for Percentile=90
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Figure 4.8. 10% in 50 years Percentile = 90
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4.2.3 Damage to Building Systems

Table 4.3 shows the percentage of realizations that the named system prevents reoccupancy/function for
the 10% in 50 years intensity. Note that if a system prevents reoccupancy, it will also prevent functionality.
This means that the functionality checks may all be fine, but if the reoccupancy checks indicate the
building is not reoccupiable then the building will not be considered functional.

Each column represents a milestone time after the earthquake and the values in that column indicate
the percentage of realizations in which that component is preventing reoccupancy/functionality at that
milestone.

Table 4.3. Percent of realizations affecting building reoccupancy/function per system - 10% in 50 years

Immediate >3 days >7 days >14 days >1month >6 months >12 months

Building Reoccupancy (also affects function)

Red Tag (Structural) 1.3 1.3 0.0 0.0 0.0 0.0 0.0
Hazardous Material 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Fire Egress 8.6 0.0 0.0 0.0 0.0 0.0 0.0
Entry Door Access 52 0.0 0.0 0.0 0.0 0.0 0.0
Falling hazard 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Entry Door Racking 52 0.0 0.0 0.0 0.0 0.0 0.0
Stairs 52 52 52 52 51 2.2 0.0
Stairway Doors 72 0.4 0.0
Exterior 45 44 27 6.7 0.0 0.0 0.0
Interior 50 49 38 27 24 0.6 0.0
Building Function (affects function only, not reoccupancy)
Elevators 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Exterior 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Interior 83 78 43 26 23 1.1 0.0
Water 0.3 0.0
Electrical 0.0 0.0 0.0 0.0 0.0 0.0 0.0
HVAC 72 72 72 72 71 6.7 0.0
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4.2.4 Damage to Individual Components

Table 4.4 shows the percentage of realizations that a specific component prevents reoccupancy/function
for the 10% in 50 years intensity. Note that if a component prevents reoccupancy, it will also prevent
functionality.

Each column represents a milestone time after the earthquake and the values in that column indicate
the percentage of realizations in which that component is preventing reoccupancy/functionality at that
milestone.

Table 4.4. Percent of realizations affecting building reoccupancy/functionality per component - 10% in 50 years

Immediate >3 days >7 days >14 days >1 month >6 months >12 months
B1044.011 0.0 /24 0.0 /23 0.0 / 00/78 00/65 00/06 0.0/700
B1071.202 28 /28 26 /24 12 /55 27/04 00/00 00/00 0.0/0.0
B2011.401 45 /59 43 /51 22 /11 45705 0.0/00 00/00 0.07/0.0

C1011.211a 0.0 /78 0.0 /70 00/24 00/25 00/00 00/00 0.07/0.0
C1011.311a 0.0 /80 0.0 /72 00/25 00/27 00/00 00/00 0.07/0.0
C2011.041b 43 /0.0 43 /0.0 43 /0.0 43 /0.0 43 /0.0 1.8 /700 0.0/0.0
C3032.004a 30 /21 27 /19 12 /8.2 1.7/14 00700 00/00 0.07/0.0

C3032.004b 31 /23 27 120 13 /8.7 19/16 00/00 00/00 0.0/0.0
C3032.004c 36 /25 30 /21 /8.8 14/13 00/00 00/00 0.0/0.0
C3032.004d 37 127 32 /23 /99 23/19 00/00 00/0.0 0.0/0.0
C3034.002 49 /50 45 /44 24/ 56 /32 00/00 00/00 007/0.0
D1014.021 00/00 00/00 00/00 00/00 00/00 00/00 007/0.0
D2021.014a 11 /11 11 /11 11 /11 11 /11 10 /10 02/02 0.07/0.0
D2021.014b 0.0 /00 00/00 0.0/00 00/00 00/00 0.0/00 00700
D2021.024a 11 /11 11 /11 11 /11 11 /11 10 /10 02702 0.0/0.0

D2021.024b 0.0 /00 00/00 0.0/00 00/00 00/00 0.0/00 00700
D2031.014b 0.0 /00 00/00 0.0/00 00/00 00/00 0.0/00 00700
D3032.013¢ 0.0 /00 00/00 00/00 00/00 0.0/00 007/700 0.0/00
D3041.011d 31 /38 /38 1.3 /38 0.0 /38 00/38 0.0/36 007/0.0
D3041.012d 7.8 /82 37 /82 0.6/82 00/82 00/78 0.0/02 007/00
D3041.032d 45 /68 43 /68 34 /68 24 168 21 167 06 /62 0.0/0.0
D3041.103c 0.0 /0.0 00/00 0.0/00 00/00 00/00 0.0/00 0.07/00
D3067.012c 0.0 /00 00/00 0.0/00 00/00 00/00 0.0/00 0.07/00
D4011.024a / / / / / 05705 007/0.0
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4.3 DE Intensity

4.3.1 Selected Realizations for 50'" percentile

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to

generalize what the “typical” repair schedule looks like.

DE: Realization for Percentile=50
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ol

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to

generalize what the “typical” repair schedule looks like.
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Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to

generalize what the “typical”
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4.3.2  Selected Realizations for 90'" percentile

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to
generalize what the “typical” repair schedule looks like.
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4.3.3 Damage to Building Systems

Table 4.5 shows the percentage of realizations that the named system prevents reoccupancy/function for
the DE intensity. Note that if a system prevents reoccupancy, it will also prevent functionality. This
means that the functionality checks may all be fine, but if the reoccupancy checks indicate the building
is not reoccupiable then the building will not be considered functional.

Each column represents a milestone time after the earthquake and the values in that column indicate
the percentage of realizations in which that component is preventing reoccupancy/functionality at that
milestone.

Table 4.5. Percent of realizations affecting building reoccupancy/function per system - DE

Immediate >3 days >7 days >14 days >1month >6 months >12 months
Building Reoccupancy (also affects function)
Red Tag (Structural) 1.4 1.4 0.0 0.0 0.0 0.0 0.0
Hazardous Material 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Fire Egress 10 0.0 0.0 0.0 0.0 0.0 0.0
Entry Door Access 54 0.0 0.0 0.0 0.0 0.0 0.0
Falling hazard 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Entry Door Racking 54 0.0 0.0 0.0 0.0 0.0 0.0
Stairs 54 54 54 54 54 1.9 0.0
Stairway Doors 72 0.3 0.0
Exterior 47 45 28 6.7 0.0 0.0 0.0
Interior 53 51 40 28 26 0.6 0.0
Building Function (affects function only, not reoccupancy)
Elevators 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Exterior 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Interior 84 78 45 28 25 1.0 0.0
Water 0.3 0.0
Electrical 0.0 0.0 0.0 0.0 0.0 0.0 0.0
HVAC 72 72 72 72 72 54 0.0
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4.3.4 Damage to Individual Components

Table 4.6 shows the percentage of realizations that a specific component prevents reoccupancy/function
for the DE intensity. Note that if a component prevents reoccupancy, it will also prevent functionality.

Each column represents a milestone time after the earthquake and the values in that column indicate
the percentage of realizations in which that component is preventing reoccupancy/functionality at that
milestone.

Table 4.6. Percent of realizations affecting building reoccupancy/functionality per component - DE

Immediate >3 days >7 days >14 days >1 month >6months >12 months

B1044.011 0.0 /24 0.0 /23 0.0/ 00/88 00/75 0.0/07 0.07/0.0
B1071.202 30 /30 28 /26 12/59 24/05 00/00 00/00 0.0/0.0
B2011.401 47 /61 44 /52 24 112 451708 00/00 00/00 0.0/0.0
Cl1011.211a 0.0 /779 00 /71 00/26 00/28 00/00 00/00 0.07/0.0
C1011.311a 0.0 /80 0.0 /72 00/26 00/28 00/00 00/00 007/0.0
C2011.041b 46 /0.0 46 /0.0 46 /0.0 46 /0.0 46 /0.0 1.7/0.0 0.07/0.0

C3032.004a 32 /22 29 /20 /88 21/17 00/00 00/0.0 0.0/0.0
C3032.004b 34 /24 31 /22 /97 22/18 00/00 00/0.0 0.0/0.0
C3032.004c 37 127 32 /22 /88 20/15 00/00 00/00 0.0/0.0
C3032.004d 38 /27 33 /23 /98 21/18 00/00 00/00 0.07/0.0
C3034.002 52 /52 48 147 24/ 48 /27 00/00 00/00 007/0.0
D1014.021 00/00 00/00 00/00 00/00 00/00 00/00 0.07/0.0
D2021.014a 11 /11 11 /11 11 /11 11 /11 11 /11 02702 0.0/0.0
D2021.014 0.0 /00 00/00 0.0/00 00/00 00/00 0.0/00 00700
D2021.024a 11 /11 11 /11 11 /11 11 /11 10 /10 02702 0.0/0.0

D2021.024b 0.0 /00 00/00 00/00 00/00 00700 0.0/00 0.07/0.0
D2031.014b 0.0 /00 00/00 0.0/00 00/00 00/00 0.0/00 00700
D3032.013¢ 0.0 /0.0 00/00 0.0/00 00/00 00/00 0.0/00 0.07/00
D3041.011d 33 /41 /41 2.0 /41 0.0 /41 0.0 /41 00 /33 0.0/0.0
D3041.012d 78 /81 36 /81 05/81 00/81 00/78 00/02 0.07/00
D3041.032d 48 /69 46 /69 36 /69 26 /69 23 /68 05753 007/0.0
D3041.103¢ 0.0 /00 00/00 00/00 00/00 0.0/00 007/00 0.0/00
D3067.012c 0.0 /0.0 00/00 0.0/00 00/00 00/00 0.0/00 0.07/00
D4011.024a / / / / / 05705 0.0/0.0
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4.4 MCEp, Intensity

4.4.1 Selected Realizations for 50'" percentile

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to

generalize what the “typical” repair schedule looks like.
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Inspection [T T e EEEs
Financing f ‘ ‘

Structural Eng. Mobilization
Exterior Eng. Mobilization [sesss
tairs Eng. Mobilization

Structural Eng. Design
Exterior Eng. Design
tairs Eng. Design

Structural Permitting |-~
Exterior Permitting |
Interior Permitting -

Stairs Permitting |

Elevators Permitting |

Plumbing Permitting

Electrical Permitting | -

HVAC Permitting [
Fire Permitting ' -
Contents Permitting |

Structural Contractor Startup :
Exterjor Contractor Startup [EESsmsms
Interior Contractor Startup [EEEEEEEEEE——

Stairs Contractor Startup FEEEEEEEEEIEEES

Elevators Contractor Startup [EESSSSS==s

Plumbing Contractor Startup

Electrical Contractor Startup |
HVAC Contractor Startup [ ==

Fire Contractor Startup [F@smsmms

Contents Contractor Startup £ -1

Repair Time

Structural
Exterior |-
Interior

Stairs T - ' -

Elevators | bt

Plumbin i e

Electrical | SO KT
HVAC |-+

Fire
Contents

100

] Réoécubahcy I
~—— Functional
Full Repair

Percent of
Building Area
Lh
=

=

(=}

Days After Earthquake

Figure 4.13. MCEFR, Percentile = 50
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Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to
generalize what the “typical” repair schedule looks like.

MCERg: Realization for Percentile=49
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Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to
generalize what the “typical” repair schedule looks like.

MCEg: Realization for Percentile=51
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4.4.2 Selected Realizations for 90" percentile

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to
generalize what the “typical” repair schedule looks like.

This particular realization (MCEpR, Percentile = 90) resulted in global failure, no scheduling was com-
puted.
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4.4.3 Damage to Building Systems

Table 4.7 shows the percentage of realizations that the named system prevents reoccupancy/function for
the MCEp, intensity. Note that if a system prevents reoccupancy, it will also prevent functionality. This
means that the functionality checks may all be fine, but if the reoccupancy checks indicate the building
is not reoccupiable then the building will not be considered functional.

Each column represents a milestone time after the earthquake and the values in that column indicate
the percentage of realizations in which that component is preventing reoccupancy/functionality at that
milestone.

Table 4.7. Percent of realizations affecting building reoccupancy/function per system - MCE

Immediate >3 days >7 days >14 days >1month >6 months >12 months

Building Reoccupancy (also affects function)

Red Tag (Structural) 23 23 0.0 0.0 0.0 0.0 0.0
Hazardous Material 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Fire Egress 0.0 0.0 0.0 0.0 0.0 0.0
Entry Door Access 82 0.0 0.0 0.0 0.0 0.0 0.0
Falling hazard 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Entry Door Racking 82 0.0 0.0 0.0 0.0 0.0 0.0
Stairs 60 60 60 60 60 2.6 0.0
Stairway Doors 71 0.1 0.0
Exterior 61 59 40 10 0.0 0.0 0.0
Interior 51 50 42 32 28 0.2 0.0
Building Function (affects function only, not reoccupancy)
Elevators 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Exterior 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Interior 76 72 47 33 30 1.1 0.0
Water 21 21 21 21 21 0.2 0.0
Electrical 0.0 0.0 0.0 0.0 0.0 0.0 0.0
HVAC 64 64 64 64 64 6.2 0.0
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4.4.4 Damage to Individual Components

Table 4.8 shows the percentage of realizations that a specific component prevents reoccupancy/function
for the MCEp, intensity. Note that if a component prevents reoccupancy, it will also prevent functionality.

Each column represents a milestone time after the earthquake and the values in that column indicate
the percentage of realizations in which that component is preventing reoccupancy/functionality at that
milestone.

Table 4.8. Percent of realizations affecting building reoccupancy/functionality per component - MCE g

Immediate >3 days >7 days >14 days >1 month >6months >12 months
B1044.011 0.0 /36 0.0 /36 0.0 /25 0.0 / 0.0 / 0.0/1.0 0.0 /0.0
B1071.202 48 /48 45 /43 22 /13 40/14 0.0/00 00/00 0.07/0.0
B2011.401 61 /68 57 /160 31/ 66/21 00/00 00/00 0.0/700

Cl1011.211a 0.0 /75 0.0 /68 00/27 00/50 00/00 00/00 0.07/0.0
C1011.311a 0.0 /75 0.0 /68 00/28 00/40 00/00 00/00 0.07/0.0
C2011.041b 55 /0.0 55 /0.0 55 /0.0 55 /0.0 55/00 26/00 0.0/0.0

C3032.004a 34 /29 31 /26 /12 29/24 00/00 00/00 007/0.0
C3032.004b 36 /29 32 /26 /12 26 /23 0.0/00 00/00 0.07/0.0
C3032.004c 38 /33 34 /29 /12 26 /25 00/00 00/00 0.07/0.0
C3032.004d 40 /35 36 /30 / 24 /21 00/00 00/00 0.07/0.0

C3034.002 51 /56 47 /51 25 /20 51/35 00/00 0.0/00 0.07/0.0
D1014.021 00/00 00/00 00/00 00/00 00/00 00/00 0.07/0.0

D2021.014a / / / / / 0.1 /0.1 0.0 /0.0
D2021.014 0.0 /00 00/00 0.0/00 00/00 00/00 0.0/00 00700
D2021.024a / / / / / 0.1 /0.1 0.0 /0.0

D2021.024b 0.0 /00 00/00 00/00 00/00 00700 0.0/00 0.07/0.0
D2031.014b 0.0 /00 00/00 0.0/00 00/00 00/00 0.0/00 00700
D3032.013¢ 0.0 /0.0 00/00 0.0/00 00/00 00/00 0.0/00 0.07/00
D3041.011d 36 /41 19 /41 1.6 /41 0.0 /41 0.0 /41 00/40 0.0/0.0
D3041.012d 11 /11 5.6 /11 0.5 /11 0.0 /11 0.0 /11 0.0/0.1 0.0/0.0
D3041.032d 47 /61 46 /61 39 /61 30 /61 26 /61 02/60 007/0.0
D3041.103¢ 0.0 /00 00/00 00/00 00/00 0.0/00 007/00 0.0/00
D3067.012c 0.0 /0.0 00/00 0.0/00 00/00 00/00 0.0/00 0.07/00
D4011.024a 21 /21 21 /21 21 /21 21 /21 21 /21 02702 0.0/0.0
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4.5 2% in 50 years Intensity

4.5.1 Selected Realizations for 50'" percentile

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to
generalize what the “typical” repair schedule looks like.

This particular realization (2% in 50 years Percentile = 50) resulted in global failure, no scheduling was
computed.
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Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to
generalize what the “typical” repair schedule looks like.

2% in 50 years: Realization for Percentile=49
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Project: Kensington Fire Station Model: New WLF on RC Wall A

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to
generalize what the “typical” repair schedule looks like.

This particular realization (2% in 50 years Percentile = 51) resulted in global failure, no scheduling was
computed.
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4.5.2 Selected Realizations for 90" percentile

Note that this is a single realization and may not be representative of a general trend. This selected
realization is intended to give a sense of what the repair schedule may look like, it is not intended to
generalize what the “typical” repair schedule looks like.

This particular realization (2% in 50 years Percentile = 90) resulted in global failure, no scheduling was
computed.
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4.5.3 Damage to Building Systems

Table 4.9 shows the percentage of realizations that the named system prevents reoccupancy/function for
the 2% in 50 years intensity. Note that if a system prevents reoccupancy, it will also prevent functionality.
This means that the functionality checks may all be fine, but if the reoccupancy checks indicate the
building is not reoccupiable then the building will not be considered functional.

Each column represents a milestone time after the earthquake and the values in that column indicate
the percentage of realizations in which that component is preventing reoccupancy/functionality at that
milestone.

Table 4.9. Percent of realizations affecting building reoccupancy/function per system - 2% in 50 years

Immediate >3 days >7 days >14 days >1month >6 months >12 months

Building Reoccupancy (also affects function)

Red Tag (Structural) 51 51 0.0 0.0 0.0 0.0 0.0
Hazardous Material 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Fire Egress 0.0 0.0 0.0 0.0 0.0 0.0
Entry Door Access 91 0.0 0.0 0.0 0.0 0.0 0.0
Falling hazard 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Entry Door Racking 91 0.0 0.0 0.0 0.0 0.0 0.0
Stairs 41 41 41 41 41 2.1 0.0
Stairway Doors 47 10 10 10 10 0.4 0.0
Exterior 44 43 30 8.0 0.0 0.0 0.0
Interior 34 33 28 21 0.8 0.0
Building Function (affects function only, not reoccupancy)
Elevators 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Exterior 0.1 0.1 0.1 0.1 0.1 0.0 0.0
Interior 48 47 35 24 21 1.9 0.0
Water 04 0.0
Electrical 0.0 0.0 0.0 0.0 0.0 0.0 0.0
HVAC 41 41 41 41 41 5.3 0.0
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4.5.4 Damage to Individual Components

Table 4.10 shows the percentage of realizations that a specific component prevents reoccupancy/function
for the 2% in 50 years intensity. Note that if a component prevents reoccupancy, it will also prevent
functionality.

Each column represents a milestone time after the earthquake and the values in that column indicate
the percentage of realizations in which that component is preventing reoccupancy/functionality at that
milestone.

Table 4.10. Percent of realizations affecting building reoccupancy/functionality per component - 2% in 50 years

Immediate >3 days >7 days >14 days >1 month >6 months >12 months
B1044.011 0.0 /29 0.0 /28 0.0 /21 0.0 / 00/12 00/14 00700
B1071.202 38 /37 35 /33 /12 32/16 00/0.1 0.0/00 0.07/00
B2011.401 44 147 41 /42 22/ 54/21 00/01 0.0/00 0.0/00

C1011.211a 0.0 /48 0.0 /44 00/19 00/31 00/00 00/00 0.07/0.0
C1011.311a 0.0 /48 0.0 /44 0.0 /21 00/32 00/00 00/00 007/0.0
C2011.041b 39 /0.0 39 /0.0 39 /0.0 39 /0.0 39/00 20/00 0.0/0.0

C3032.004a 24 /21 22 /19 11 /83 1.7/16 00700 0.0/00 0.0/0.0
C3032.004b 25 /22 22 /20 10 /8.7 1.7/14 00700 00/00 0.07/0.0
C3032.004c 27 125 23 /21 11 /8.7 1.8/14 00700 00/00 0.0/0.0
C3032.004d 27 125 25 /23 /86 21/19 00/00 0.0/00 0.07/00
C3034.002 34 /40 31 /36 / 32/23 00/00 00/00 007/0.0

D1014.021 00/00 00/00 00/00 00/00 00/00 00/00 007/0.0
D2021.014a 95/95 95/95 95/95 95/95 93/93 03/03 0.0/00
D2021.014b 0.0 /00 00/00 0.0/00 00/00 00/00 0.0/00 00700
D2021.024a 8.7 /87 87 /87 87 /87 87 /87 85/85 03/03 007/00
D2021.024b 0.0 /00 00/00 0.0/00 00/00 00/00 0.0/00 00700
D2031.014b 0.0 /00 00/00 0.0/00 00/00 00/00 0.0/00 00700
D3032.013¢ 0.0 /00 00/00 00/00 00/00 0.0/00 007/700 0.0/00

D3041.011d 25 /29 12 /29 1.0 /29 0.0 /29 00/29 0.0/37 007/0.0
D3041.012d 70/7.1 36 /7.1 03/71 00/7.1 00/7.0 0.0/03 0.07/00
D3041.032d 32 /40 31 /40 26 /40 20 /40 /40 07749 0.0/0.0

D3041.103c 0.0 /0.0 00/00 0.0/00 00/00 00/00 0.0/00 0.07/00
D3067.012c 0.0 /00 00/00 0.0/00 00/00 00/00 0.0/00 0.07/00
D4011.024a / / / / / 0.6 /06 0.0 /0.0
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Project: Kensington Fire Station Model: New WLF on RC Wall

1 SUMMARY OF INPUTS AND RISK RESULTS

Structural Properties

Risk Model Inputs
Primary
Project Name: Kensington Fire Station
Model Name: New WLF on RC Wall
Building Types:

Dir. 1: WLF: General
Dir. 2: RC: Cantilever Shear Wall

Year of Construction: 2022

Number of Stories: 2

Occupancy: Commercial Office

Address:

217 Arlington Avenue

Kensington, CA
37.90622°
-122.27875°

Latitude:
Longitude:

Allow Components to Affect
Structural Properties?

Mode Shapes Specified? No

Yes

Directional Properties Dir. 1 Dir. 2

Base Shear Strength (g): -
Yield Drift (%): -
15* Mode Period (T71) (s): -
2" Mode Period (T%) (s): -

1.317

0.29
0.09

Component Information

Analysis Options

Percent of Building Glazed: -

Selection Method Custom

Include Collapse in Analysis: Yes
Consider Residual Drift: Yes

Region Cost Multiplier: -
Date Cost Multiplier: -
Occupancy Cost Multiplier: -

Building Stability

Median Collapse Capacity: -
Beta (Dispersion): -

Building Layout Information

Responses

Cost per Square Foot: -

Scale component repair costs with Yes
building value?

Total Square Feet: 1,738
Aspect Ratio: 1.95
First Story Height (ft): 13.5
Upper Story Heights (ft): 9
Vertical Irregularity: None
Plan Irregularity: None

Frac. of Full Height Ext. Wood Walls
Dir. 1 Story 1 -
Dir. 1 Upper Stories -

No responses provided

Ground Motion and Soil Information

Site Class: C
Site Hazard: SP3 Default

Building Design Info

Level of Detailing (Dir. 1, 2): Special,
Ordinary
Drift Limit (Dir. 1, 2): - =
Risk Category: v
Seismic Importance Factor, I: -
Component Importance Factor, I, -

Repair Time Options

Repair Time Method ATC-138 (Beta)
Factors Delaying Start of Repairs

Inspection Yes

Financing Yes

Permitting Yes
Engineering Mobilization Yes

Contractor Mobilization Yes

Mitigation Factors

Inspector on Retainer No

Engineer on Retainer No

Contractor on Retainer No

Funding Source Private Loans
Cash on Hand -

ATC-138 Functional Recovery (Beta) Options
Need HVAC for Function -

Need Elevator for Function -
Include Surge Demand -
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Component Checklist

Interior Finishes
» What kind of partition walls does the building have?
> Wood Studs
* Does the building have raised access floors
> No
* Does the building have suspended ceilings?
> Yes
* Are the ceilings laterally supported?
> Yes
* What is the Ip factor used to design the ceilings?
> 1.5
* Does the building contain pendant (non-recessed) lighting?
> Yes

* Are the pendant lights seismically rated?
> Yes

Stairs and Elevators
* Does the building have stairs?
> Yes
* What type of stairs are in the building?
> Light Frame
* Are there elevators in the building?
> Yes
* What type of elevators are in the building?
> Hydraulic
* From which era are the building’s elevators?
> post-1976 California (or post-1976 California equivalent)

Fire Supression
* Does the building contain a fire sprinkler system?
> Yes
* Does the fire sprinkler system have braced horizontal piping?
> Yes

* Are the horizontal mains OSHPD certified (or equivalent)?
> Yes

* Are the fire sprinkler drops OSHPD certified (or equivalent)?
> Yes

» What type of ceiling do the fire drops enter into?
> Hard

Piping
« Is the building’s water piping OSHPD certified or equivalent?
> Yes

* Is the building’s sanitary piping OSHPD certified or equivalent?
> Yes

* What type of couplings do the pipes have?
> Flexible

HVAC
* Is the HVAC cooling/heating equipment seismically anchored?
> Yes
* How is the cooling/heating system configured?
> Roof Top Units

* Are the RTUs used for medical purposes (or equivalent)?
> No
* Are the RTUs small or large?
> Small
* Does the building have a control panel?
> No

Continued on next page
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Component Checklist (Continued))

* s there an HVAC exhaust system in the building?
> Yes
* Is the HVAC exhaust system seismically anchored?
> Yes
* Does the HVAC distribution system meet OSHPD standards (or similar)?
> Yes
« Is there any large diameter ducting (6 SqFt+) in the HVAC system?
> Yes

Electrical
* Does the building have a backup battery/generator system?
> No

Concrete
* Are the building’s shear walls low rise or slender?
> Low Rise (typically <= 40ft building height)
* What are the boundary conditions of the walls?
> No return flanges or boundary columns
* What is the typical wall thickness?
>8"1016”
* What is the typical wall height?
> Less than 15°
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Expected Loss

Expected loss in percent of total building value

Shaking Intensity Return Period SEL (%) SUL (%)
50% in 50 years 72 Years 32 7.7
10% in 50 years 475 Years 27 46

DE 481 Years 27 47

5% in 50 years 975 Years 45 75
MCEr 1277 Years 52 84
2% in 50 years 2475 Years 72 100

Repair Time

Median repair time summary

FEMA P-58' ATC-138 Functional Recovery (Beta)?
Intensity Parallel Series Re-Occupancy Functional Full
50% in 50 years 4.8 days 6.1 days 0 days 0 days 7 weeks
10% in 50 years 2.8 months 3.6 months 2.2 months 3.5 months 3.8 months
DE 2.7 months 3.5 months 2.3 months 3.6 months 3.8 months
5% in 50 years 4.1 months 5.4 months 3.2 months 4.2 months 4.3 months
MCEr 4.7 months 6 months 3.6 months 4.6 months 4.7 months
2% in 50 years 11 months 11 months 11 months 11 months 11 months

T Does not include impedance factors
¥ Does include impedance factors
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2 MOST DAMAGED COMPONENTS

Table 2.1. Most damaged Structural components at each intensity level.

Intensity Component Damage State Expected
Repair Cost

50% in 50 years B1044.011 1 $3,640
10% in 50 years B1044.011 1 $54,073
DE B1044.011 1 $53,309

5% in 50 years B1044.011 1 $67,194
MCERr B1044.011 1 $66,878

2% in 50 years B1044.011 1 $51,183

Table 2.2. Most damaged Non-Structural components at each intensity level.

Intensity Component Damage State Expected
Repair Cost

50% in 50 years D1014.021 1 $5,819
10% in 50 years D1014.021 1 $24,935
DE D1014.021 1 $24,302

5% in 50 years D1014.021 1 $22,464
MCEr D1014.021 1 $21,878

2% in 50 years D1014.021 1 $14,010

Details of the most damaged components and their damage states:

* B1044.011: Rectangular low aspect ratio concrete walls 8”-16” double curtain; with heights of up to 15’
DS1: Cracks with maximum widths greater than 0.04 in but less than 0.12 in.
* D1014.021: Hydraulic Elevator - Applies to most California Installations 1976 or later, most western states
installations postdating 1982 and most U.S installations postdating 1998.
DSla: Damaged controls.
DS1b: Damaged vane and hoist-way switches, and or bent cab stabilizers, and or damaged car guide
shoes.
DS1c: Damaged entrance and car door, and or flooring damage.
DS1d: Oil leak in hydraulic line, and or hydraulic tank failure.
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3 DETAILED COMPONENT DAMAGE BREAKDOWNS
3.1 Repair Cost

This table shows the expected contribution to repair cost on a per-damage state basis. The header shows the total
loss, the loss contribution from collapse, and the loss contribution from residual drift for reference.

i

The color scale is meant to indicate relative performance of components, not absolute performance. A “green’
value does not indicate that the value falls in a pre-determined “good” range, just that it performs well compared
to other components. Likewise, a “red” value does does not indicate that the value falls in a pre-determined “bad”
range, just that it performs worse compared to other components.

Table 3.1.1. Expected contribution to repair cost per damage state (Dollars)

50% in 50 years 10% in 50 years DE 5% in 50 years MCEgr 2% in 50 years
Tot. Loss 19.3k 165k 166k 276k 315k 441k
Collapse 0 6.19k 6.51k 35.6k 53.2k 110k
Residual 0 1.71k 1.71k 60.8k 84.3k 201k
B1044.011 #1 (B1044.011: Rectangular low aspect ratio concrete walls 8’-16” double curtain; with...)
DS1 2.97k 23.2k 22.6k 20.6k 20k 11.8k
DS2 196 6.18k 6.27k 7.96k 8.07k 6.65k
DS3 475 24.7k 24.4k 38.6k 38.8k 32.8k
Total 3.64k 54.1k 53.3k 67.2k 66.9k 51.2k
B1071.202 #1 (B1071.202: Exterior Structural Wall - Light framed wood walls with structural panel...)
DS1 100 1.49k 1.49k 1.04k 973 668
DS2 1.4 1.15k 1.16k 1.13k 1.06k 568
DS3 0 2.56k 2.77k 4.73k 4.82k 3.95k
Total 102 5.2k 5.42k 6.9k 6.86k 5.18k
B2011.401 #1 (B2011.401: Exterior Wall - Light framed wood walls with exterior panelized sheathing...)
DS1 71.8 344 342 261 258 195
DS2 24.5 524 524 397 330 201
DS3 20.1 3.47k 3.62k 4.31k 4.2k 2.84k
Total 116 4.34k 4.48k 4.97k 4.79k 3.24k
C1011.211a #1 (C1011.211a: Wall Partition - Type: Gypsum with wood studs (both sides), Full Height,...)
DS1 1.94k 3.66k 3.66k 2.94k 2.49k 1.23k
DS2 455 2.16k 2.07k 2.26k 2.49k 1.89k
DS3 579 10.1k 10.1k 12k 12.4k 10.2k
Total 2.97k 15.9k 15.8k 13.3k
C1011.311a #1 (C1011.311a: Interior of Exterior Wall - Type: Gypsum with wood studs (single-sided...)
DS1 1.76k 2.79k 2.8k 2.16k 1.85k 855
DS2 325 2.16k 2.2k 2.56k 2.57k 1.93k
DS3 301 7.27k 7.12k 9.1k 9.61k 8.17k
Total 2.38k 12.2k 12.1k 13.8k 14k 11k
C2011.041b #1 (C2011.041b: Light frame stair fragility. Approximation as a placeholder until there is...)
DS1 53.1 403 403 334 298 186
DS2 20.7 817 887 879 860 554
DS3 0 1.27k 1.23k 2.04k 2.23k 1.82k
Total 73.8 2.49k 2.52k 3.25k 3.39k 2.56k
C3032.004a #1 (C3032.004a: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A < 250, Vert & Lat...)
DS1 18.8 166 176 170 147 102
DS2 43.9 312 354 382 295 215
DS3 220 4.74k 4.87k 5.81k 5.87k 3.99k
Total 283 5.22k 5.4k 6.36k 6.31k 4.31k

Continued on next page
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Table 3.1.1 (Continued). Expected contribution to repair cost per damage state (Dollars)

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
Tot. Loss 19.3k 165k 166k 276k 315k 441k
Collapse 0 6.19k 6.51k 35.6k 53.2k 110k
Residual 0 1.71k 1.71k 60.8k 84.3k 201k

C3032.004b #1 (C3032.004b: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 250 < A < 1000, Vert & Lat...)

DS1 32.6 216 230 208 218 129
DS2 33 485 479 436 443 305
DS3 226 4.9k 5.32k 6.45k 5.89k 4.28k
Total 292 5.6k 6.03k 7.1k 6.55k 4.71k
C3032.004c #1 (C3032.004c: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 1000 < A < 2500, Vert &...)
DS1 79.2 358 381 323 302 190
DS2 68.2 680 727 660 634 545
DS3 220 5.46k 5.69k 6.83k 6.62k 4.39k
Total 367 6.5k 6.8k 7.81k 7.55k 5.13k
C3032.004d #1 (C3032.004d: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A > 2500, Vert & Lat...)
DS1 109 410 461 394 353 223
DS2 85.9 851 804 696 711 474
DS3 363 5.86k 6.09k 6.93k 6.8k 4.82k
Total 558 7.12k 7.36k 8.02k 7.87k 5.52k
C3034.002 #1 (C3034.002: Independent Pendant Lighting - seismically rated)
DS1 426 2.63k 2.71k 2.7k 2.64k 1.75k
D1014.021 #1 (D1014.021: Hydraulic Elevator - Applies to most California Installations 1976 or...)
DSla 137 562 531 518 532 319
DS1b 2.37k 9.37k 9.4k 9k 8.58k 5.66k
DSlc 291k 13.1k 12.4k 11k 11k 6.97k
DS1d 401 1.92k 1.93k 1.91k 1.74k 1.07k
Total 5.82k 14k
D2021.014a #1 (D2021.014a: Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in...)
DS1 1.95 18.8 18 21.5 18.1 129
DS2 1.03 51.3 57.7 83.2 T4.7 46.9
Total 2.98 70.1 75.7 105 92.8 59.8
D2021.014b #1 (D2021.014b: Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in...)
DS1 9.83 60.7 62.2 66.5 60.8 38.7
D2021.024a #1 (D2021.024a: Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F (OSPHD or...)
DS1 1.24 14.8 16.7 15.8 15.2 10.7
DS2 1.24 454 43.8 66.2 66.7 37.1
Total 2.48 60.2 60.5 82 81.9 47.8
D2021.024b #1 (D2021.024b: Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F (OSPHD or...)
DSI1 4.05 16.3 17 14.2 134 9.64
DS2 1.54 19.8 19.6 22.9 22.9 15.6
Total 5.59 36.1 36.6 37.1 36.3 25.2
D2031.014b #1 (D2031.014b: Sanitary Waste Piping - Cast Iron w/flexible couplings, SDC D,E,F (OSHPD or...)
DS1 1.09 17 18.1 20.7 21 14.5

D3032.013c #1 (D3032.013c: Compressor - Capacity: Small non medical air supply - Equipment that is...)

DSla 12.9 96.7 91.1 101 89 61
DS1b 44.7 284 281 271 262 210
DSlc 21.6 110 108 116 116 69.3
DS1d 71.6 449 482 478 515 317
Total 151 939 963 966 981 658
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Table 3.1.1 (Continued). Expected contribution to repair cost per damage state (Dollars)

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
Tot. Loss 19.3k 165k 166k 276k 315k 441k
Collapse 0 6.19k 6.51k 35.6k 53.2k 110k
Residual 0 1.71k 1.71k 60.8k 84.3k 201k

D3041.011d #1 (D3041.011d: HVAC Galvanized Sheet Metal Ducting less than 6 sq. ft in cross sectional...)

DS1 6.65 30.9 29.1 27.3 23.7 15.6
DS2 26.1 314 335 379 369 255
Total 32.8 345 364 406 393 271
D3041.012d #1 (D3041.012d: HVAC Galvanized Sheet Metal Ducting - 6 sq. ft cross sectional area or...)
DS1 0.06 1.78 1.56 1.95 2.16 1.32
DS2 0.52 194 19.9 31.6 27.4 17.6
Total 0.58 21.2 21.4 33.5 29.5 19
D3041.032d #1 (D3041.032d: HVAC Drops / Diffusers without ceilings - supported by ducting only - No...)
DS1 677 4.39k 4.44k 4.36k 4.23k 2.79k
D3041.103c #1 (D3041.103c: HVAC Fan - Capacity: all - Equipment that is either hard anchored or is...)
DSla 144 475 480 449 438 290
DS1b 313 1.01k 1.03k 994 914 606
DSlc 836 2.7k 2.73k 2.48k 2.33k 1.47k
Total 1.29k 4.18k 4.23k 3.92k 3.68k 2.37k
D3067.012¢ #1 (D3067.012¢: Control Panel - Capacity: all - Equipment that is either hard anchored or...)
DSla 2.05 51.3 56.2 72.4 75.6 60.5
DS1b 8.02 211 213 315 350 214
DSlc 28 592 677 844 810 754
Total 38.1 855 947 1.23k 1.24k 1.03k
D4011.024a #1 (D4011.024a: Fire Sprinkler Water Piping - Horizontal Mains and Branches - Old Style...)
DSI1 5.54 45.6 47.9 46.9 42.4 30.5
DS2 7.36 132 149 198 183 117
Total 12.9 178 197 244 226 147
Page 9 of 74
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Project: Kensington Fire Station Model: New WLF on RC Wall

3.2 Repair time

This table shows the expected worker days on a per-damage state basis. The header shows the probability of global
failures (collapse and residual drift demolition) for reference.

The color scale is meant to indicate relative performance of components, not absolute performance. A “green”
value does not indicate that the value falls in a pre-determined “good” range, just that it performs well compared
to other components. Likewise, a “red” value does does not indicate that the value falls in a pre-determined “bad”
range, just that it performs worse compared to other components.

Table 3.2.1. Expected worker days per damage state (Worker Days)

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
P[Col](%) 0.0 1.0 1.1 5.8 8.7 18
P[Res](%) 0.0 0.3 0.3 10.0 14 33
B1044.011 #1 (B1044.011: Rectangular low aspect ratio concrete walls 8”’-16” double curtain; with...)
DS1 1.6 13 13 12 11 6.7
DS2 0.1 3.5 3.5 44 44 3.8
DS3 0.2 14 14 22 22 18
Total 2.0 30 30 38 37 29
B1071.202 #1 (B1071.202: Exterior Structural Wall - Light framed wood walls with structural panel...)
DS1 0.1 1.1 1.0 0.7 0.7 0.4
DS2 0.0 0.8 0.8 0.8 0.7 04
DS3 0.0 1.8 1.9 33 33 2.8
Total 0.1
B2011.401 #1 (B2011.401: Exterior Wall - Light framed wood walls with exterior panelized sheathing...)
DS1 0.2 0.7 0.7 0.6 0.6 0.5
DS2 0.0 0.7 0.7 0.5 04 0.3
DS3 0.0 3.1 3.2 3.9 3.9 2.9
Total 0.2
C1011.211a #1 (C1011.211a: Wall Partition - Type: Gypsum with wood studs (both sides), Full Height,...)
DS1 1.1 2.1 2.1 1.6 1.4 0.7
DS2 0.2 1.2 1.2 1.3 14 1.1
DS3 0.3 5.6 5.6 6.8 7.0 5.8
Total 1.7 10 10
C1011.311a #1 (C1011.311a: Interior of Exterior Wall - Type: Gypsum with wood studs (single-sided...)
DS1 1.0 1.6 1.5 1.2 1.0 0.5
DS2 0.2 1.2 1.2 14 1.5 1.1
DS3 0.2 4.1 4.0 5.2 54 4.6
Total 1.3
C2011.041b #1 (C2011.041b: Light frame stair fragility. Approximation as a placeholder until there is...)
DSI1 0.0 0.3 0.3 0.3 0.2 0.2
DS2 0.0 0.6 0.7 0.7 0.7 0.5
DS3 0.0 1.0 1.0 1.7 1.7 14
Total 0.1 2.0 2.0 2.0
C3032.004a #1 (C3032.004a: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A < 250, Vert & Lat...)
DS1 0.0 0.1 0.1 0.1 0.1 0.1
DS2 0.0 0.2 0.2 0.2 0.2 0.1
DS3 0.2 32 33 4.0 4.0 2.7
Total 0.2
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Project: Kensington Fire Station Model: New WLF on RC Wall Aé

Table 3.2.1 (Continued). Expected worker days per damage state (Worker Days)

50% in 50 years 10% in 50 years DE 5% in 50 years MCEgr 2% in 50 years
P[Col](%) 0.0 1.0 1.1 5.8 8.7 18
P[Res](%) 0.0 0.3 0.3 10.0 14 33
C3032.004b #1 (C3032.004b: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 250 < A < 1000, Vert & Lat...)
DS1 0.0 0.1 0.2 0.1 0.1 0.1
DS2 0.0 0.3 0.3 0.3 0.3 0.2
DS3 0.2 3.2 3.5 4.3 3.9 2.8
Total 0.2
C3032.004c #1 (C3032.004c: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 1000 < A < 2500, Vert &...)
DS1 0.1 0.2 0.2 0.2 0.2 0.1
DS2 0.1 0.4 0.5 0.4 0.4 0.4
DS3 0.1 34 3.6 4.3 4.1 2.8
Total 0.2
C3032.004d #1 (C3032.004d: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A > 2500, Vert & Lat...)
DS1 0.1 0.3 0.3 0.2 0.2 0.1
DS2 0.1 0.5 0.5 0.4 0.4 0.3
DS3 0.2 3.6 3.7 4.4 4.2 2.9
Total 0.4
C3034.002 #1 (C3034.002: Independent Pendant Lighting - seismically rated)
DS1 0.3 1.9 1.9 1.9 1.9 1.2
D1014.021 #1 (D1014.021: Hydraulic Elevator - Applies to most California Installations 1976 or...)
DSla 0.1 0.4 0.4 0.4 0.3 0.2
DS1b 1.7 6.6 6.4 6.1 5.8 3.8
DSlc 2.1 9.3 8.6 7.5 7.6 49
DS1d 0.3 1.3 1.3 1.3 1.2 0.7
Total 18 17 15 15 10
D2021.014a #1 (D2021.014a: Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in...)
DS1 0.0 0.0 0.0 0.0 0.0 0.0
DS2 0.0 0.0 0.0 0.1 0.1 0.0
Total 0.0 0.1 0.1 0.1 0.1 0.0

D2021.014b #1 (D2021.014b: Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in...)
DS1 0.0 0.0 0.0 0.0 0.0 0.0

D2021.024a #1 (D2021.024a: Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F (OSPHD or...)

DS1 0.0 0.0 0.0 0.0 0.0 0.0
DS2 0.0 0.0 0.0 0.0 0.0 0.0
Total 0.0 0.0 0.0 0.1 0.1 0.0
D2021.024b #1 (D2021.024b: Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F (OSPHD or...)
DS1 0.0 0.0 0.0 0.0 0.0 0.0
DS2 0.0 0.0 0.0 0.0 0.0 0.0
Total 0.0 0.0 0.0 0.0 0.0 0.0
D2031.014b #1 (D2031.014b: Sanitary Waste Piping - Cast Iron w/flexible couplings, SDC D,E,F (OSHPD or...)
DS1 0.0 0.0 0.0 0.0 0.0 0.0
D3032.013c #1 (D3032.013c: Compressor - Capacity: Small non medical air supply - Equipment that is...)
DSla 0.0 0.1 0.1 0.1 0.1 0.1
DS1b 0.0 0.1 0.1 0.1 0.1 0.1
DSlc 0.0 0.1 0.1 0.1 0.1 0.1
DS1d 0.0 0.4 0.4 0.4 0.4 0.3
Total 0.1 0.6 0.7 0.7 0.7 0.4

Continued on next page
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Project: Kensington Fire Station Model: New WLF on RC Wall Aé

Table 3.2.1 (Continued). Expected worker days per damage state (Worker Days)

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years

P[Col](%) 0.0 1.0 1.1 5.8 8.7 18
P[Res](%) 0.0 0.3 0.3 10.0 14 33
D3041.011d #1 (D3041.011d: HVAC Galvanized Sheet Metal Ducting less than 6 sq. ft in cross sectional...)

DS1 0.0 0.0 0.0 0.0 0.0 0.0

DS2 0.0 0.1 0.1 0.1 0.1 0.1

Total 0.0 0.1 0.1 0.1 0.1 0.1
D3041.012d #1 (D3041.012d: HVAC Galvanized Sheet Metal Ducting - 6 sq. ft cross sectional area or...)

DS1 0.0 0.0 0.0 0.0 0.0 0.0

DS2 0.0 0.0 0.0 0.0 0.0 0.0

Total 0.0 0.0 0.0 0.0 0.0 0.0

D3041.032d #1 (D3041.032d: HVAC Drops / Diffusers without ceilings - supported by ducting only - No...)
DS1 0.6

D3041.103c #1 (D3041.103c: HVAC Fan - Capacity: all - Equipment that is either hard anchored or is...)

DSla 0.1 0.4 0.4 0.4 0.4 0.2
DS1b 0.0 0.1 0.1 0.1 0.1 0.1
DSlc 0.7 2.3 2.3 2.1 2.0 1.2
Total 0.9 1.5
D3067.012c¢ #1 (D3067.012c: Control Panel - Capacity: all - Equipment that is either hard anchored or...)
DSla 0.0 0.0 0.0 0.0 0.0 0.0
DS1b 0.0 0.2 0.2 0.3 0.3 0.2
DSlc 0.0 0.5 0.6 0.7 0.7 0.6
Total 0.0 0.7 0.8 1.0 1.0 0.8
D4011.024a #1 (D4011.024a: Fire Sprinkler Water Piping - Horizontal Mains and Branches - Old Style...)
DS1 0.0 0.0 0.0 0.0 0.0 0.0
DS2 0.0 0.0 0.0 0.0 0.0 0.0
Total 0.0 0.1 0.1 0.1 0.1 0.1
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Project: Kensington Fire Station Model: New WLF on RC Wall Aé

3.3 Casualties

Table 3.3.1 shows the total expected casualty results broken into collapse and non-collapse sources. The non-
parenthetical values are casualties in terms of number of people and the parenthetical values show the probability
of casualty for an individual person placed randomly in the building.

Table 3.3.2 shows the casualty breakdown on a per component basis. The values in this table are in terms of number
of people, not probabilities.

The color scale is meant to indicate relative performance of components, not absolute performance. A “green”
value does not indicate that the value falls in a pre-determined “good” range, just that it performs well compared
to other components. Likewise, a “red” value does does not indicate that the value falls in a pre-determined “bad”
range, just that it performs worse compared to other components.

Table 3.3.1. Total expected casualties (Number of People (%))

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
Total Non-Collapse Casualties
Injury 0.00200 0.0370 0.0369 0.0517 0.0570 0.0615
(0.118) (2.18) (2.17) (3.05) (3.36) (3.63)
Death 0.00 0.00 0.00 0.00 0.00 0.00
(0.00) (0.00) (0.00) (0.00) (0.00) (0.00)
Total Collapse Casualties
Injury 0.00 0.00560 0.00589 0.0322 0.0482 0.0999
(0.00) (0.330) (0.347) (1.90) (2.84) (5.89)
Death 0.00 0.000057 0.000060 0.000325 0.000487 0.00101
(0.00) (0.003) (0.004) (0.019) (0.029) (0.059)
Total Collapse and Non-Collapse Casualties
Injury 0.00200 0.0422 0.0424 0.0809 0.100 0.150
(0.118) (2.49) (2.50) 4.77) (5.91) (8.86)
Death 0.00 0.000057 0.000060 0.000325 0.000487 0.00101
(0.00) (0.003) (0.004) (0.019) (0.029) (0.059)
Table 3.3.2. Expected casualties per component (Number of People)
50% in 50 years 10% in 50 years DE 5% in 50 years MCEr 2% in 50 years
C3032.004a #1 (C3032.004a: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A < 250, Vert & Lat...)
Injury 0.000682 0.00868 0.0112 0.0137 0.0136
Death 0.00 0.00 0.00 0.00 0.00 0.00
C3032.004b #1 (C3032.004b: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 250 < A < 1000, Vert & Lat...)
Injury 0.000412 0.00902 0.00965 0.0141 0.0145 0.0150
Death 0.00 0.00 0.00 0.00 0.00 0.00
C3032.004c #1 (C3032.004c: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 1000 < A < 2500, Vert &...)
Injury 0.000278 0.00879 0.00920 0.0121 0.0131 0.0154
Death 0.00 0.00 0.00 0.00 0.00 0.00
C3032.004d #1 (C3032.004d: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A > 2500, Vert & Lat...)
Injury 0.000561 0.01000 0.0101 0.0137 0.0152 0.0169
Death 0.00 0.00 0.00 0.00 0.00 0.00
D3041.011d #1 (D3041.011d: HVAC Galvanized Sheet Metal Ducting less than 6 sq. ft in cross sectional...)
Injury 0.000002 0.000027 0.000029 0.000036 0.000040 0.000043
Death 0.00 0.00 0.00 0.00 0.00 0.00

Continued on next page
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Project: Kensington Fire Station Model: New WLF on RC Wall Ad

Table 3.3.2 (Continued). Expected casualties per component (Number of People)

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCERr 2% in 50 years
D3041.012d #1 (D3041.012d: HVAC Galvanized Sheet Metal Ducting - 6 sq. ft cross sectional area or...)
Injury 0.000000 0.000011 0.000010 0.000018 0.000018 0.000019
Death 0.00 0.00 0.00 0.00 0.00 0.00
D3041.032d #1 (D3041.032d: HVAC Drops / Diffusers without ceilings - supported by ducting only - No...)
Injury 0.000066 0.000426 0.000441 0.000500 0.000527 0.000512
Death 0.00 0.00 0.00 0.00 0.00 0.00
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Project: Kensington Fire Station Model: New WLF on RC Wall Aé

3.4 Quantity Damaged

This table shows the expected percentage of the components that are in a given damage state (normalized to the
total quantity of that component in the entire building). The small parenthetical value is the probability that any
component throughout the building is in that damage state (the percentage of realizations that have a component
in that damage state).

All of these values are conditioned on no global failure. The header shows the probability of global failures
(collapse and residual drift demolition) for reference.

The color scale is meant to indicate relative performance of components, not absolute performance. A “green”
value does not indicate that the value falls in a pre-determined “good” range, just that it performs well compared
to other components. Likewise, a “red” value does does not indicate that the value falls in a pre-determined “bad”
range, just that it performs worse compared to other components.

Table 3.4.1. Expected percentage of damaged components (% of total qty. (% of realizations))

50% in 50 years ~ 10% in 50 years DE 5% in 50 years MCEr 2% in 50 years
P[Col](%) 0.0 1.0 1.1 5.8 8.7 18
P[Res](%) 0.0 0.3 0.3 10.0 14 33
B1044.011 #1 (B1044.011: Rectangular low aspect ratio concrete walls 8’-16” double curtain; with...)
DS1 4.2 as) 39 o) 38 (s) 42 (3 45 7 42 (3
DS2 0.1 o7 4.6 22 4.6 @n 7.1 62 7.8 35 10 @3
DS3 0.2 08 9.9 (s 9.9 @3 19 @s) 20 @s) 27 o)
Total 4.5 as) (83) @1 o1 ©95) 80 )
B1071.202 #1 (B1071.202: Exterior Structural Wall - Light framed wood walls with structural panel...)
DS1 0.8 50 12 7 12 7 10 @s) 11 @) 12 53
DS2 0.0 ©.1 7.7 @) 7.7 38 8.9 9.0 @ 7.9 a8
DS3 0.0 oo 7.6 9 8.2 4y 17 s6) 18 2 24 7
Total 0.8 0 28 s 28 ©0) 36 v 99) 99)
B2011.401 #1 (B2011.401: Exterior Wall - Light framed wood walls with exterior panelized sheathing...)
DS1 2.2 (s 11 6 11 s 11 (59 12 8 17 =3
DS2 0.4 s 7.8 us) 7.7 ae 7.3 w3 7.0 @y 7.9 uy
DS3 0.1 o7 17 68 17 6) 25 5 28 90 33 )
Total 2.6 19 35 w1 36 o7 99) (100) (100)
C1011.211a #1 (C1011.211a: Wall Partition - Type: Gypsum with wood studs (both sides), Full Height,...)
DS1 25 0 48 92 48 2 45 o) 42 ss) 33 )
DS2 2.5 (s 13 e 13 s 17 6 19 &7 24 (65
DS3 1.0 s 19 6) 19 @) 26 (96 30 s 39 9
Total 28 o1 80 00 80 (100 88 100 92 (100 96 (100
C1011.311a #1 (C1011.311a: Interior of Exterior Wall - Type: Gypsum with wood studs (single-sided...)
DS1 29 (79 50 92 50 92 45 o) 42 ss) 30 s
DS2 2.2 as) 15 e 16 @ 22 (53 24 (57 28 ©6)
DS3 0.6 @9 16 7 16 s6) 24 95 28 o7 38 9)
Total 32 o) 81 o0 81 o0 90 (100 94 (100 96 (100
C2011.041b #1 (C2011.041b: Light frame stair fragility. Approximation as a placeholder until there is...)
DS1 3.7 a3 29 (s0) 28 w9 28 @) 26 w@s) 27 s
DS2 0.3 06 15 ) 16 &y 19 a7 20 @s) 20 @7
DS3 0.0 ©.0 7.7 as 7.6 as) 15 9 17 ¢3 22 @4
Total 4.0 s.0 (88) (89) 96) o7 99)
C3032.004a #1 (C3032.004a: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A < 250, Vert & Lat...)
DS1 1.2 @3 11 0 11 @ 13 12 13
DS2 0.3 06 2.7 53 2.8 56) 3.4 ©s) 3.1 6 3.8 a3
DS3 0.9 ay 19 o) 20 ¢ 28 @ 31 @ 33 @)
Total 2.4 wa 33 34 o) 61) (62) 67)

Continued on next page
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Project: Kensington Fire Station Model: New WLF on RC Wall Aé

Table 3.4.1 (Continued). Expected percentage of damaged components (% of total qty. (% of realizations))

50% in 50 years 10% in 50 years DE 5% in 50 years MCEr 2% in 50 years
P[Col](%) 0.0 1.0 1.1 5.8 8.7 18
P[Res](%) 0.0 0.3 0.3 10.0 14 33
C3032.004b #1 (C3032.004b: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 250 < A < 1000, Vert & Lat...)
DS1 2.2 @4 14 s 15 en 15 s 18 a2 17 o)
DS2 0.4 07 3.8 a3 3.8 7.4 4.2 83 4.6 o.n 5.0 03
DS3 0.9 as 20 o 21 33 30 @4 30 @3 34 s
Total 3.5 65 38 ) *7) 67) (68) 72)
C3032.004c #1 (C3032.004c: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 1000 < A < 2500, Vert &...)
DS1 5.0 o 23 @y 24 @) 24 @) 24 @y 25 @4
DS2 0.6 12 5.8 an 6.1 12 6.6 13 6.7 13 8.5 a6
DS3 0.9 as 22 4 23 6) 32 o) 33 @) 35 61
Total 6.5 an (68) (0) 78) (80) (83)
C3032.004d #1 (C3032.004d: Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A > 2500, Vert & Lat...)
DS1 6.9 1) 27 we) 29 @) 29 s 29 @) 29 o)
DS2 0.7 as 6.8 (13) 6.4 1) 7.0 a3 7.4 a4 7.3 as
DS3 1.4 @) 23 36) 24 37 33 @) 35 0 38 54
Total 9.1 a5 (74) (76) (83) (85) 87
C3034.002 #1 (C3034.002: Independent Pendant Lighting - seismically rated)
DS1 7.5 o) (80) 81 (88) (89) 90)
D1014.021 #1 (D1014.021: Hydraulic Elevator - Applies to most California Installations 1976 or...)
DSla 6.2 62 26 (6) 25 s 28 () 30 oy 31 6y
DS1b 10 qo) 42 ) 41 @y 46 6 48 s 50 0y
DSlc 8.8 53 40 o) 38 as) 40 @0 43 43 43 @3
DS1d 6.3 63 RINE) 31 6y 35 s 35 s 35 s
Total 32 an 140 7s) * 130 o5 * 150 s * 160 59 * 160 s *

*Percent of total quantity above 100 is caused by simultaneous damage states

D2021.014a #1 (D2021.014a: Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in...)

DS1 1.9 ¢ 19 @3 20 @4 25 @) 25 @ 27 w@s)
DS2 0.1 02 6.0 a1 6.4 a1 11 as) 11 a9 11 a9
Total 2.0 ¢s) 25 26 36 3 36 2 (56)
D2021.014b #1 (D2021.014b: Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in...)
DS1 7.8 19 (67) (67) (78) (79) (80)
D2021.024a #1 (D2021.024a: Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F (OSPHD or...)
DS1 1.8 ¢ 20 @s) 21 o) 25 w3 27 () 29 @)
DS2 0.2 03 6.2 a1 6.1 an 11 as) 11 o) 11 as)
Total 2.0 ¢ 26 27 36 3 38 s4) (57)
D2021.024b #1 (D2021.024b: Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F (OSPHD or...)
DSI1 5.7 ay 22 (39 23 23 (o) 24 26 ()
DS2 2.2 40 26 @y 26 o) 36 s3) 38 5 41 7
Total 7.8 a9 67 (67) 7 78) (82)
D2031.014b #1 (D2031.014b: Sanitary Waste Piping - Cast Iron w/flexible couplings, SDC D,E,F (OSHPD or...)
DS1 0.9 a 16 17 22 25 27
D3032.013c #1 (D3032.013c: Compressor - Capacity: Small non medical air supply - Equipment that is...)
DSla 2.1 ey 15 as) 15 as) 17 ar 17 ar 18 as)
DS1b 0.9 09 6.1 61 6.0 90 6.5 65 7.0 a0 8.7 51
DSlc 1.8 as 9.7 o1 9.6 96 12 a2 13 a3 12 a2
DS1d 1.3 a3 9.4 94 9.9 09 12 ay 14 a4 13 a3
Total 6.2 62 51 (53)

Continued on next page
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Project: Kensington Fire Station Model: New WLF on RC Wall Aé

Table 3.4.1 (Continued). Expected percentage of damaged components (% of total qty. (% of realizations))

50% in 50 years 10% in 50 years DE 5% in 50 years MCEr 2% in 50 years

P[Col](%) 0.0 1.0 1.1 5.8 8.7 18
P[Res](%) 0.0 0.3 0.3 10.0 14 33
D3041.011d #1 (D3041.011d: HVAC Galvanized Sheet Metal Ducting less than 6 sq. ft in cross sectional...)

DS1 5.2 (o) 24 @) 23 o) 25 w3 24 @y 24 @)

DS2 2.0 a3 25 @9) 27 @y 36 3 37 &3 41 (ss)

Total 7.3 a3 67 (68) (78) (76) (82)
D3041.012d #1 (D3041.012d: HVAC Galvanized Sheet Metal Ducting - 6 sq. ft cross sectional area or...)

DS1 0.1 02 3.5 66 3.2 62 4.7 53 5.4 o 5.2 qo)

DS2 0.1 02 4.6 53 4.7 82 8.9 ¢ 8.4 (1 8.6 as)

Total 0.2 03 8.2 19 7.9 (s 14 22 14 3 14 3
D3041.032d #1 (D3041.032d: HVAC Drops / Diffusers without ceilings - supported by ducting only - No...)

DS1 7.6 13 (69) (69) (76) (79) 1)
D3041.103c #1 (D3041.103c: HVAC Fan - Capacity: all - Equipment that is either hard anchored or is...)

DSla 6.7 13 23 wo) 23 o) 26 @s) 28 @) 29 wo)

DS1b 3.2 61 10 a9 10 o) 12 2 12 22 13 o3

DSlc 10 a9 35 6 35 s6) 38 59 38 @ 38 @1

Total 20 87 (86) 76 ©2) 78 92) 80 3
D3067.012c¢ #1 (D3067.012c: Control Panel - Capacity: all - Equipment that is either hard anchored or...)

DSla 0.2 02 6.8 ©3) 7.4 a4 11 ay 12 ay 16 a6

DS1b 0.1 o 3.0 ¢o 2.9 9 5.2 52 6.3 63 6.2 62

DSlc 0.4 04 9.5 93 11 ap 16 as) 17 ar 24 (1)

Total 0.8 ©s) 19 a9 21 o 32 36
D4011.024a #1 (D4011.024a: Fire Sprinkler Water Piping - Horizontal Mains and Branches - Old Style...)

DS1 3.2 61 25 @) 26 @3 29 ws) 30 @) 33 )

DS2 0.5 09 9.8 17 11 as) 16 @6 17 s 17 s

Total 3.7 63 35 & 36 3 (63) (65) (68)
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Project: Kensington Fire Station Model: New WLF on RC Wall Aé

4 COMPONENT DAMAGEABILITY AND COST OVERVIEW

This section provides an overview of key component parameters for loss assessment. The components are broken
into groups such that the specified component modifiers are applied to all components in the given table.

Some notes on the columns are as follows:

¢ DS: Median (Unit Repair Cost Range): This presents median EDP for each damage state as well as the
associated repair cost range to repair one unit of the component (varies based on quantity).

e Max Repair Potential: This is the cost to completely replace this component throughout the building as-
suming the most expensive damage state for all components (includes volume discounting). The number in
parenthesis is the value as a percentage of building replacement value. Note that this does not need to add
up to the total building replacement value, but rather gives a sense of how much potential the component
has to contribute to the mean loss when it is damaged.

Table 4.1. “Structural” component list.

Component  Description DS: Median (Unit Repair Cost Range) I\/{ii;?ilﬁlr
Rectangular low aspect ratio concrete walls  EDP  Peak Interstory Drift
B1044.011 87-16” double curtain; with heights of up DSI: 0.0055 ( $7,151- $10,516) $255,429
to 157 DS2:  0.0109 ( $18456- $27,141) (41.8%)
DS3:  0.013  ( $34,471- $50,692)
Exterior Structural Wall - Light framed EDP Peak Interstory Drift
B1071.202  wood walls with structural panel sheathing, ps1. 0015 ( $947-  $1.539) $24,225
with hold-downs DS2:  0.0262 ( $1,366- $1,928) (3.97%)
DS3:  0.0369 ( $3,033-  $4,281)
Total: $279,654
(45.8%)
Table 4.2. “Exterior Finishes” component list.
- . . . Max Repair
Component  Description DS: Median (Unit Repair Cost Range) Potential
Exterior Wall - Light framed wood walls EDP Peak Interstory Drift
B2011.401  with exterior panelized sheathing (OSB) DS1: 001 ( $175 - $412) $9.297
and horizontal wood siding, no hold-downs  pg2:  0.0175 ( $374 - $879) (1.52%)
DS3:  0.025 ( $1,156-  $2,721)
Total: $9,297
(1.52%)
Table 4.3. “Partition Walls” component list.
. . . . Max Repair
Component  Description DS: Median (Unit Repair Cost Range) Potential
C1011.211a Wall Partitiop - Type: Gypsum w.ith wood  EDP Peak Interstory Drift $53.491
studs (both sides), Full Height, Fixed DSI: 0.0021 ( $1,598- $5,328) o 7,607
Below, Fixed Above DS2:  0.0071 ( $3428- $11,425) (8.76%)

DS3: 0012 ( $11,297- $37.656)

Continued on next page
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Project: Kensington Fire Station Model: New WLF on RC Wall Aé

Table 4.3 (Continued). “Partition Walls” component list.

Component  Description DS: Median (Repair Cost Range) Nﬁi;‘zﬁlr

C1011311a In.terior of Exterior. Wall - Type: Gypsum EDP Peak Interstory Drift $44.332
with wood studs (single-sided gypsum), DSI:  0.0021 ( $904 -  $3,015) >
Full Height, Fixed Below, Fixed Above DS2:  0.0071 ( $2,223- $7,411) (7.26%)

DS3: 0.012 ( $7,151- $23,838)
Total: $97,823
(16.0%)
Table 4.4. “Other Nonstructural” component list.
L . . . Max Repair

Component  Description DS: Median (Unit Repair Cost Range) Potential
Light frame stair fragility. Approximation
as a placeholder until there is more )

C2011.041b  research on the topic. Damage states from ~ EDP  Peak Interstory Drift $16,692
P-58 Light frame stair example. Costing DSL: 0011 ( $487 - $695) (2.73%)
approximated from various online sources DS2: 0026 ( $1.043-  $2,782)
for stair replacement. DS3: 0.05 ( $3,130-  $8340)

Fire Sprinkler Water Piping - Horizontal

D4011.024a Ma}ms and Branche§ § OldA Style VICt.a ulic - EDP Peak Floor Acceleration $1.409
Thin Wall Steel - with designed bracing, DSI: 1.9 ( $438 - $536) ’
SDC D, E, or F (OSHPD or sim), PIPING D82: 3‘ 1 ( $3317 $4.055) (0.23%)
FRAGILITY o T ’

Total: $18,101
(2.96%)
Table 4.5. “Ceilings” component list.
L . . . Max Repair

Component  Description DS: Median (Unit Repair Cost Range) Potential

C3032.004a  Suspended Ceiling, SDC D.E,F (Ip=1.5), ~ EDP Peak Floor Acceleration $24.287
Area (A): A < 250, Vert & Lat support DSI: 1.92 ( $303 - $1,008) (3.98%)

DS2: 234 ( $2,368- $7,894) '
DS3: 248 ( $4.872- $16,240)
Suspended Ceiling, SDC D,E,F (Ip=1.5), EDP Peak Floor Acceleration

€3032.004b Area (A): 250 < A < 1000, Vert & Lat DS1: 176 ( $726-  $2,420) $41251£0?2

support DS2: 226  ( $5683- $18,945) (4.16%)
DS3: 244 ( $11,692- $38,975)
Suspended Ceiling, SDC D,E,F (Ip=1.5), EDP Peak Floor Acceleration

€3032.004¢ Area (A): 1000 < A < 2500, Vert & Lat DS1: 145 ( $2,178 -  $7,261) $4251’640(7)2

support DS2: 2.1 ( $17.050- $56835)  (+10%)

DS3: 234 ( $35,077 - $116,925)

Continued on next page
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Project: Kensington Fire Station Model: New WLF on RC Wall

Table 4.5 (Continued). “Ceilings”

component list.

Component  Description DS: Median (Repair Cost Range) Nﬁi;‘zﬁlr
C3032.004d  Suspended Ceiling, SDC D.E,F (Ip=1.5), ~ EDP Peak Floor Acceleration $25.402
Area (A): A > 2500, Vert & Lat support DSI: 131 ( $3,025- $10,085) (4.16%)
DS2: 2.03 ( $23,681 - $78,937) ’
DS3: 229 ( $48,719 - $162,396)
Total: $100,493
(16.5%)
Table 4.6. “Lighting” component list.
L . . . Max Repair
Component  Description DS: Median (Unit Repair Cost Range) Potential
C3034.002 Infiep?ndent Pendant Lighting - EDP Peak Floor Acceleration $5,508
seismically rated DS1: 15 ( $413-  $1,377) (0.90%)
Total: $5,508
(0.90%)
Table 4.7. “Elevators” component list.
. . . . Max Repair
Component  Description DS: Median (Unit Repair Cost Range) Potential
e 0 EDP okl Al
D1014.021 szte(in s?atez ?nsz:al(l)atsions OthZtien, 1(9)5852 DSla: 0.5 ( $668 - $2,226) 833,383
and most U.S installations postdatin g1998 DSIb: 0.5 (56844 §22812) (G475
: p 7% pSie: 05 ( $10,015- $33,383)
DS1d: 0.5 ( $1,920- $6,398)
Total: $33,383
(5.47%)
Table 4.8. “Piping” component list.
. . . . Max Repair
Component  Description DS: Median (Unit Repair Cost Range) Potential
Cold or Hot Potable - Small Diameter
D2021.014a  Threaded Steel - (2.5 inches in diameter or  EDP Peak Floor Acceleration $888
less), SDC D, E, or F (OSHPD or sim), DS1: 2.25 ( $363 - $444) (0.15%)
PIPING FRAGILITY DS2: 4.1 ( $3,317-  $4,055)
Cold or Hot Potable - Small Diameter
D2021.014b  Threaded Steel - (2.5 inches in diameter or  EDP  Peak Floor Acceleration $127
less), SDC D, E, or F (OSHPD or sim), DS1: 15 ( $476 - $581) (0.02%)
BRACING FRAGILITY
Cold or Hot Potable Water Piping (dia > .
D2021.024a 2.5 inches). SDC D.E.F (OSPHD or sim), EDP Peak Floor Acceleration $729
PIPING FRAGILITY DS1: 225 ( $292 - $974) (0.12%)
DS2: 4.1 ( $2,796- $9,319)
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Project: Kensington Fire Station Model: New WLF on RC Wall

Table 4.8 (Continued). “Piping” component list.

Component  Description DS: Median (Repair Cost Range) Nﬁi;‘zﬁlr
D2021.024p  COld or Hot Potable Water Piping (dia > = pryp - b B Acceleration $76
2.5 inches), SDC D,E.F (OSPHD or sim), DSI: 15 ( $292 - $974)

BRACING FRAGILITY ) ) (0.01%)
DS2: 2.25 ( $292 - $974)
Sanitary Waste Piping - Cast Iron ]
D2031.014b wi/flexible couplings, SDC D,E,F (OSHPD EDP Peak Floor Acceleration $110
or sim), BRACING FRAGILITY DSI: 3 ( $334- S$L113) (0.02%)
Total: $1,931
(0.32%)
Table 4.9. “HVAC” component list.
I . . . Max Repair
Component  Description DS: Median (Unit Repair Cost Range) Potential
Compressor - Capacity: Small non medical
air supply - Equipment that is either hard EDP  Peak Floor Acceleration
D3032.013¢ anchored or is vibration isolated with DSla: 2.05 ( $563 - $689) $4.820
seismic snubbers/restraints - Combined DS1b:  2.05 ( $3,943-  $4,820) (0.79%)
anchorage/isolator & equipment fragility DSle:  2.05 ( $939-  $1,148)
DS1d: 2.05 ( $3,943-  $4,820)
D3041.011d 1 VAC Galvanized Sheet Metal Ducting - pryp by roor Acceleration $1.266
less than 6 sq. ft in cross sectional area, DSl: 15 ( $814 $995) 0 2,107 )
' : : - . o
SDC D, E, or F (OSHPD or sim) DSy 2905 ( $7.049-  $9.716)
D3041.012d HVAC Galvanlz.ed Sheet Metal Ducting - 6 EDP Peak Floor Acceleration $423
sq. ft cross sectional area or greater, SDC
D. E, or F (OSHPD or sim) DS1: 3.75 ( $1,189-  $1,454) (0.07%)
T DS2: 45 ( $9,952- $12,164)
HVAC Drops / Diffusers without ceilings -
D3041.032d  supported by ducting only - No EDP Peak Floor Acceleration $8.763
independent safety wires, SDC D, E, or F DS1: 15 ( $3,756 -  $4,590) (1.43%)
(OSHPD or sim)
HVAC Fan - Capacity: all - Equipment that
D3041.103¢ is either hard anchored or is vibration EDP  Peak Floor Acceleration
’ isolated with seismic snubbers/restraints - DSla:  1.07 ( $876-  $1,071) $9.785
Combined anchorage/isolator & equipment  pgip:  1.07 ( $4,194-  $5,126) (1.60%)
fragility DSlc:  1.07  ( $3317-  $4,055)
Control Panel - Capacity: all - Equipment
D3067.012¢ Fhat is eith.er har.d aflchored or is vibr-ation EDP  Peak Floor Acceleration $7.115
isolated with seismic snubbers/restraints - DSla: 1.6 ( $626 - $765) )
Combined anchorage/isolator & equipment psip: 1.6 ( $5821- $7.115) (1.16%)
fragility DSlc: 1.6 ( $5195-  $6,350)
Total: $32,172
(5.27%)
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Project: Kensington Fire Station Model: New WLF on RC Wall

Table 4.10. Summary of component value breakdown (building replacement value = $610,816).

Component Category  Max Repair Potential

% of Building
Replacement Value

Structural $279,654 45.8%
Exterior Finishes $9,297 1.52%
Partition Walls $97.823 16.0%
Other Nonstructural $18,101 2.96%
Ceilings $100,493 16.5%
Lighting $5,508 0.90%
Elevators $33,383 5.47%
Piping $1,931 0.32%
HVAC $32,172 5.27%
Total $578,363 94.7%
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Project: Kensington Fire Station Model: New WLF on RC Wall Aﬂ

5 COMPONENT QUANTITIES AND MODIFICATION FACTORS

Table 5.1. Component quantity and modification summary.

Capacity

Scale Time Scale

Location Qty. Dir 1 Qty. Dir 2 Qty. ND Cost Scale

B1044.011 (B1044.011 #1): Rectangular low aspect ratio concrete walls 8”-16” double curtain; with heights of up to 15’
1 0 7.41 - 1 1 1

B1071.202 (B1071.202 #1): Exterior Structural Wall - Light framed wood walls with structural panel sheathing, with
hold-downs

1 2.97 0 - 1 1 1

2 1.98 3.015 - 1 1 1

B2011.401 (B2011.401 #1): Exterior Wall - Light framed wood walls with exterior panelized sheathing (OSB) and
horizontal wood siding, no hold-downs
1 2.97 0 - 1 1 1
2 1.98 3.015 - 1 1 1

C1011.211a (C1011.211a #1): Wall Partition - Type: Gypsum with wood studs (both sides), Full Height, Fixed Below,
Fixed Above

1 0.265 0.275 - 1 1 1

2 0.435 0.5 - 1 1 1

C1011.311a (C1011.311a #1): Interior of Exterior Wall - Type: Gypsum with wood studs (single-sided gypsum), Full
Height, Fixed Below, Fixed Above
1-2 0.22 0.79 - 1 1 1

C2011.041b (C2011.041b #1): Light frame stair fragility. Approximation as a placeholder until there is more research
on the topic. Damage states from P-58 Light frame stair example. Costing approximated from various online sources for
stair replacement.

1 1 1 - 1 1 1

C3032.004a (C3032.004a #1): Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A < 250, Vert & Lat support

2-R - - 0.7821 1 1 1
C3032.004b (C3032.004b #1): Suspended Ceiling, SDC D,E.F (Ip=1.5), Area (A): 250 < A < 1000, Vert & Lat support

2-R - - 0.325875 1 1 1
C3032.004c (C3032.004c¢ #1): Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 1000 < A < 2500, Vert & Lat support

2-R - - 0.108625 1 1 1
C3032.004d (C3032.004d #1): Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A > 2500, Vert & Lat support

2-R - - 0.07821 1 1 1
C3034.002 (C3034.002 #1): Independent Pendant Lighting - seismically rated

2-R - - 2 1 1 1

D1014.021 (D1014.021 #1): Hydraulic Elevator - Applies to most California Installations 1976 or later, most western

states installations postdating 1982 and most U.S installations postdating 1998.
G - - 1 1 1 1

D2021.014a (D2021.014a #1): Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in diameter or less),
SDC D, E, or F (OSHPD or sim), PIPING FRAGILITY
2-R - - 0.109494 1 1 1

D2021.014b (D2021.014b #1): Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in diameter or less),
SDC D, E, or F (OSHPD or sim), BRACING FRAGILITY
2-R - - 0.109494 1 1 1

D2021.024a (D2021.024a #1): Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F (OSPHD or sim),
PIPING FRAGILITY
2-R - - 0.039105 1 1 1

Continued on next page
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Project: Kensington Fire Station Model: New WLF on RC Wall

Table 5.1 (Continued). Component quantity and modification summary.

Location Qty. Dir 1 Qty. Dir 2 Qty. ND Cost Scale ngzcl::y Time Scale

D2021.024b (D2021.024b #1): Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F (OSPHD or sim),
BRACING FRAGILITY

2-R - - 0.039105 1 1 1
D2031.014b (D2031.014b #1): Sanitary Waste Piping - Cast Iron w/flexible couplings, SDC D,E,F (OSHPD or sim),
BRACING FRAGILITY

2-R - - 0.049533 1 1 1

D3032.013c (D3032.013c #1): Compressor - Capacity: Small non medical air supply - Equipment that is either hard
anchored or is vibration isolated with seismic snubbers/restraints - Combined anchorage/isolator & equipment fragility
R - - 1 1 1 1

D3041.011d (D3041.011d #1): HVAC Galvanized Sheet Metal Ducting less than 6 sq. ft in cross sectional area, SDC D,
E, or F (OSHPD or sim)

2-R - - 0.065175 1 1 1
D3041.012d (D3041.012d #1): HVAC Galvanized Sheet Metal Ducting - 6 sq. ft cross sectional area or greater, SDC D,
E, or F (OSHPD or sim)

2-R - - 0.01738 1 1 1
D3041.032d (D3041.032d #1): HVAC Drops / Diffusers without ceilings - supported by ducting only - No independent
safety wires, SDC D, E, or F (OSHPD or sim)

2-R - - 1 1 1
D3041.103c (D3041.103c #1): HVAC Fan - Capacity: all - Equipment that is either hard anchored or is vibration
isolated with seismic snubbers/restraints - Combined anchorage/isolator & equipment fragility

2-R - - 1 1 1 1
D3067.012¢ (D3067.012¢ #1): Control Panel - Capacity: all - Equipment that is either hard anchored or is vibration

isolated with seismic snubbers/restraints - Combined anchorage/isolator & equipment fragility
G - - 1 1 1 1

1

D4011.024a (D4011.024a #1): Fire Sprinkler Water Piping - Horizontal Mains and Branches - Old Style Victaulic -
Thin Wall Steel - with designed bracing, SDC D, E, or F (OSHPD or sim), PIPING FRAGILITY
2-R - - 0.1738 1 1 1
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B1044.011 #1: (B1044.011) Rectangular low aspect ratio concrete walls 87-16"... 4&

6 FRAGILITY INFORMATION

6.1 B1044.011 #1: (B1044.011) Rectangular low aspect ratio concrete walls 8°-16” double curtain; with heights of up

to 15’
NISTIR Classification B1044.011
Author Andrew Whittaker
Normalized Unit 144.0 sf
Engineering Demand Parameter =~ Peak Interstory Drift
Number of Damage States 3
Is correlated? No
Is directional? Yes

Component modifications applied:

Component Group Structural
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.1.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

1-2 1 1 1
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B1044.011 #1: (B1044.011) Rectangular low aspect ratio concrete walls 87-16"...

Table 6.1.2. Damage state progression.

Damage
State

Description

Repair Description

Image

DS1

DS2

DS3

Cracks with maximum widths
greater than 0.04 in but less than
0.12 in.

Crushed core concrete; local-
ized concrete cracking with
widths greater than 0.12 in;
buckling of vertical rebar.

Sliding of the wall resulting in
large residual displacement; dis-
tributed concrete cracking with
widths greater than 0.12 in; frac-
ture of rebar.

Remove furnishings, ceilings and mechanical,
electrical and plumping systems (as neces-
sary) 5 feet either side of damaged area. Re-
place and repair finishes. Replace furnishings,
ceilings and mechanical, electrical and plump-
ing systems (as necessary).

(1) Relocate office eqpt & furniture within 6
ft. of wall, both sides. Install protective cov-
ers on floor finishes & adjacent curtain wall
system. (2) Remove arch. finishes on wall,
both sides. (3) Relocate MEP systems within
6 ft. of wall. (4) Prepare & inject grout 330 ft.
of crack per 100 ft2 of wall. (5) Remove 15 ft2
per 100 ft2 of wall & 10 1-ft. long sections of
#8 buckled vert. rebar. (6) Replace buckled
rebar with new rebar, attach to exposed ends
of (E) rebar with mech splices; provide 8 #4
seismic ties at 4 in. oc, ea end of wall; re-
bend 16 horiz. rebar in wall around new rebar.
(7) Install formwork & cast 5ksi concrete into
pockets cut in step 5. (8) Strip forms, clean-
up, reinstall/return office eqpt., finishes, fur-
niture & MEP.

(1) Relocate eqpt.& furniture within 10 ft. of
wall, both sides. Install protection on floor &
adjacent walls. (2) Remove wall finishes, both
sides. (3) Relocate MEP within 10 ft. of wall.
(4) Remove damaged wall in 5-ft.lengths. (5)
Install bars: a. 12#9 A706 bars in bz ea. end;
mech splices to (E) ; b. #4 A706 dbl sets of
seismic ties at 4 in. oc ea bz; c. #4 A706 bar
at 6 in. oc, ewef; lap new vert. bars to (E) at
top of wall; drill & epoxy bars into wall/fdn
at 6 in. oc to match new rebar above. Anchor
horiz. Bars in bz with seismic hks or lap 24
in. with (E) horiz. bars. (6) Form wall. Cast
Sksi concrete in 3-ft. lifts; with 1-in. top gap
for grout day after casting. (7) Remove forms,
clean-up & reinstall/return eqpt, finishes, fur-
niture & MEP.
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B1044.011 #1: (B1044.011) Rectangular low aspect ratio concrete walls 87-16"...

Table 6.1.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default values.

DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - -
Median 0.0055 0.0109 0.013
B 0.36 0.3 0.36

Table 6.1.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type LogNormal LogNormal LogNormal
Lower Qty. 3.0 3.0 3.0
Upper Qty. 7.0 7.0 7.0
Highest Cost Median $10,516 $27,141 $50,692
Lowest Cost Median $7,151 $18,456 $34,471
B (COV) 0.16 0.13 0.11
Table 6.1.5. Parameters for the repair time distributions.
DS1 DS2 DS3
Distribution Type LogNormal LogNormal LogNormal
Lower Qty. 3.0 3.0 3.0
Upper Qty. 7.0 7.0 7.0
Highest Median Repair Time (Days) 5.89 15.21 28.4
Lowest Median Repair Time (Days) 4 10.34 19.31
B (COV) 0.29 0.28 0.28
Table 6.1.6. Life safety information.
DS1 DS2 DS3
Non-collapse casualties No No No
Affected Area —— —— —-—
Serious Injury Median - - -
Serious Injury 3 - - _
Loss of Life Median - - -
Loss of Life 8 - - -
Can Cause Red Tag No Yes Yes
Unsafe Placard Median - 0.5 0.25
Unsafe Placard 5 - 0.5 0.5
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B1071.202 #1: (B1071.202) Exterior Structural Wall - Light framed wood walls with... A

6.2 B1071.202 #1: (B1071.202) Exterior Structural Wall - Light framed wood walls with structural panel sheathing,
with hold-downs

NISTIR Classification B1071.202

Author HBRG (exterior only)
Normalized Unit 100.0 st

Engineering Demand Parameter =~ Peak Interstory Drift
Number of Damage States 3

Is correlated? No

Is directional? Yes

Component modifications applied:

Component Group Structural
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.2.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

1-2 1 1 1

Table 6.2.2. Damage state progression.

D . . s

amage Description Repair Description Image
State
DS1 Slight separation of sheathing or ~ Remove exterior pliable siding, replace loose

nails which come loose. nails, reinstall siding.
DS2 Permanent rotation of sheathing, Remove exterior pliable siding, remove wood

tear out of nails or sheathing. sheathing, install new sheathing, reinstall sid-

ing.

DS3 Fracture of studs, major sill plate ~ Remove and replace siding, sheathing, studs

cracking. and plates. Provide shoring as required.
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B1071.202 #1: (B1071.202) Exterior Structural Wall - Light framed wood walls with... 4&

Table 6.2.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default values.

DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - -
Median 0.015 0.0262 0.0369
B 0.4 0.19 0.2

Table 6.2.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type LogNormal LogNormal LogNormal
Lower Qty. 3.0 3.0 3.0
Upper Qty. 8.0 8.0 8.0
Highest Cost Median $1,539 $1,928 $4,281
Lowest Cost Median $947 $1,366 $3,033
B (COV) 0.19 0.22 0.08

Table 6.2.5. Parameters for the repair time distributions.

DS1 DS2 DS3

Distribution Type LogNormal LogNormal LogNormal
Lower Qty. 3.0 3.0 3.0
Upper Qty. 8.0 8.0 8.0
Highest Median Repair Time (Days) 1.07 1.35 2.99
Lowest Median Repair Time (Days) 0.66 0.95 2.12
B (COV) 0.31 0.33 0.26

Table 6.2.6. Life safety information.

DS1 DS2 DS3

Non-collapse casualties No No No

Affected Area —— —— —-—
Serious Injury Median - - -
Serious Injury 3 - - _
Loss of Life Median - - -
Loss of Life 8 - - -

Can Cause Red Tag No Yes Yes

Unsafe Placard Median - 0.5 0.25
Unsafe Placard 5 - 0.5 0.5
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B2011.401 #1: (B2011.401) Exterior Wall - Light framed wood walls with exterior... A

6.3 B2011.401 #1: (B2011.401) Exterior Wall - Light framed wood walls with exterior panelized sheathing (OSB) and
horizontal wood siding, no hold-downs

NISTIR Classification B2011.401

Author HBRG (exterior only modifications)
Normalized Unit 100.0 sf

Engineering Demand Parameter =~ Peak Interstory Drift

Number of Damage States 3

Is correlated? No

Is directional? Yes

Component modifications applied:

Component Group Exterior Finishes
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.3.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

1-2 1 1 1

Table 6.3.2. Damage state progression.

D . . s

amage Description Repair Description Image
State
DS1 Slight separation of sheathing or ~ Remove exterior pliable siding, replace loose

nails which come loose. nails, reinstall siding.
DS2 Permanent rotation of sheathing, Remove exterior pliable siding, remove wood

tear out of nails or sheathing. sheathing, install new sheathing, reinstall sid-

ing.

DS3 Fracture of studs, major sill plate ~ Remove and replace siding, sheathing, studs

cracking. and plates. Provide shoring as required.
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B2011.401 #1: (B2011.401) Exterior Wall - Light framed wood walls with exterior... a.é

Table 6.3.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default values.

DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - -
Median 0.01 0.0175 0.025
B 0.4 04 04

Table 6.3.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type LogNormal LogNormal Normal
Lower Qty. 3.0 3.0 3.0
Upper Qty. 8.0 8.0 8.0
Highest Cost Median $412 $879 $2,721
Lowest Cost Median $175 $374 $1,156
B (COV) 0.19 0.22 0.08

Table 6.3.5. Parameters for the repair time distributions.

DS1 DS2 DS3
Distribution Type LogNormal LogNormal Normal
Lower Qty. 3.0 3.0 3.0
Upper Qty. 8.0 8.0 8.0
Highest Median Repair Time (Days) 0.86 1.08 24
Lowest Median Repair Time (Days) 0.53 0.77 1.7
B (COV) 0.31 0.33 0.26

Table 6.3.6. Life safety information.

DS1 DS2 DS3

Non-collapse casualties No No No
Affected Area —— —— —-—
Serious Injury Median - - -
Serious Injury 3 - - _
Loss of Life Median - - -
Loss of Life 8 - - -
Can Cause Red Tag No Yes Yes

Unsafe Placard Median - 0.5 0.25
Unsafe Placard 5 - 0.5 0.5
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C1011.211a #1: (C1011.211a) Wall Partition - Type: Gypsum with wood studs (both... 4&

6.4 C1011.211a #1: (C1011.211a) Wall Partition - Type: Gypsum with wood studs (both sides), Full Height, Fixed

Below, Fixed Above
NISTIR Classification C1011.211a
Author DaveWelch (HBRG)
Normalized Unit 100.0 If
Engineering Demand Parameter =~ Peak Interstory Drift
Number of Damage States 3
Is correlated? No
Is directional? Yes

Component modifications applied:

Component Group Partition Walls
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.4.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

1-2 1 1 1

Table 6.4.2. Damage state progression.

Damage s . . o
State Description Repair Description Image
DS1 Cracking of paint over fasteners ~ Gypsum wallboard repaired by replacing the Not Available
or joints. tape along the seam of two adjacent panels
and local areas with popped fasteners, apply-
ing new joint compound, sanding, and repaint-
ing.
DS2 Local and global buckling out- Replace 25 feet of the affected panel along Not Available
of-plane and crushing of gyp- with the application of new tape, joint com-
sum wallboards. Studs are typ- pound, followed by sanding and repainting.
ically not damaged by failure of  Studs are not damaged.
the gypsum wallboard.
DS3 Local and global buckling out- Replace 100 feet of the affected panel along Not Available

of-plane and crushing of gyp- with the application of new tape, joint com-
sum wallboards. Studs are typ- pound, followed by sanding and repainting.
ically not damaged by failure of ~ Studs are not damaged.

the gypsum wallboard, but fram-

ing adjustments possible for this

damage state.
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C1011.211a #1: (C1011.211a) Wall Partition - Type: Gypsum with wood studs (both... 4&

Table 6.4.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default values.

DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - -
Median 0.0021 0.0071 0.012
B 0.6 0.45 0.45

Table 6.4.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type Normal Normal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Cost Median $5,328 $11,425 $37,656
Lowest Cost Median $1,598 $3,428 $11,297
B (COV) 0.42 0.49 0.1

Table 6.4.5. Parameters for the repair time distributions.

DS1 DS2 DS3

Distribution Type Normal Normal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Median Repair Time (Days) 2.99 6.4 21.1
Lowest Median Repair Time (Days) 0.9 1.92 6.33
B (COV) 0.52 0.55 0.34

Table 6.4.6. Life safety information.

Non-collapse casualties No No No
Affected Area —— - __

Serious Injury Median - - _
Serious Injury 3 - - _

Loss of Life Median - - _
Loss of Life 5 - — _

Can Cause Red Tag No No No
Unsafe Placard Median - - _
Unsafe Placard 5 - _ _
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C1011.311a #1: (C1011.311a) Interior of Exterior Wall - Type: Gypsum with wood... 4&

6.5 C1011.311a #1: (C1011.311a) Interior of Exterior Wall - Type: Gypsum with wood studs (single-sided gypsum),
Full Height, Fixed Below, Fixed Above

NISTIR Classification C1011.311a

Author Dave Welch (HBRG)
Normalized Unit 100.0 If

Engineering Demand Parameter =~ Peak Interstory Drift
Number of Damage States 3

Is correlated? No

Is directional? Yes

Component modifications applied:

Component Group Partition Walls
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.5.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

1-2 1 1 1

Table 6.5.2. Damage state progression.

Damage s . . o
State Description Repair Description Image
DS1 Cracking of paint over fasteners ~ Gypsum wallboard repaired by replacing the Not Available
or joints. tape along the seam of two adjacent panels
and local areas with popped fasteners, apply-
ing new joint compound, sanding, and repaint-
ing.
DS2 Local and global buckling out- Replace 25 feet of the affected panel along Not Available
of-plane and crushing of gyp- with the application of new tape, joint com-
sum wallboards. Studs are typ- pound, followed by sanding and repainting.
ically not damaged by failure of  Studs are not damaged.
the gypsum wallboard.
DS3 Local and global buckling out- Replace 100 feet of the affected panel along Not Available

of-plane and crushing of gyp- with the application of new tape, joint com-
sum wallboards. Studs are typ- pound, followed by sanding and repainting.
ically not damaged by failure of ~ Studs are not damaged.

the gypsum wallboard, but fram-

ing adjustments possible for this

damage state.
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C1011.311a #1: (C1011.311a) Interior of Exterior Wall - Type: Gypsum with wood... 4&

Table 6.5.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default values.

DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - -
Median 0.0021 0.0071 0.012
B 0.6 0.45 0.45

Table 6.5.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type Normal Normal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Cost Median $3,015 $7,411 $23,838
Lowest Cost Median $904 $2,223 $7,151
B (COV) 0.42 0.49 0.1

Table 6.5.5. Parameters for the repair time distributions.

DS1 DS2 DS3
Distribution Type Normal Normal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Median Repair Time (Days) 1.69 4.15 13.36
Lowest Median Repair Time (Days) 0.51 1.25 4.01
B (COV) 0.52 0.55 0.34

Table 6.5.6. Life safety information.

Non-collapse casualties No No No
Affected Area —— - __

Serious Injury Median - - _
Serious Injury 3 - - _

Loss of Life Median - - _
Loss of Life 5 - — _

Can Cause Red Tag No No No
Unsafe Placard Median - - _
Unsafe Placard 5 - _ _
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C2011.041b #1: (C2011.041b) Light frame stair fragility. Approximation as a...

6.6 C2011.041b #1: (C2011.041b) Light frame stair fragility. Approximation as a placeholder until there is more
research on the topic. Damage states from P-58 Light frame stair example. Costing approximated from various

online sources for stair replacement.

NISTIR Classification C2011.041b
Author HBRG
Normalized Unit 1.0 each

Engineering Demand Parameter
Number of Damage States 3

Is correlated? No
Is directional? Yes

Component modifications applied:

Component Group
Quantity Scale Factor
Damage Median Scale Factor
Total Cost Scale Factor
User cost modification factor
Regional Cost Scale Factor
Date multiplier (to convert from 2011 USD)
Occupancy Cost Scale Factor
Building Value Cost Scale Factor

Peak Interstory Drift

Other Nonstructural
1.0

1.0

1.391

1.0

1

1.391

1

1

Table 6.6.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity
1-2 1 1 1
Table 6.6.2. Damage state progression.
Damage s . . ..
Description Repair Description Image
State
DS1 Cosmetic Damage. Repair cosmetic damage. Not Available
DS2 Structural damage but live load  Repair damage. Not Available
capacity remains intact.
DS3 Loss of live load capacity. Replace stair. Not Available
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C2011.041b #1: (C2011.041b) Light frame stair fragility. Approximation as a... 4&

Table 6.6.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default values.

DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - -
Median 0.011 0.026 0.05
B 0.5 0.5 0.5

Table 6.6.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type LogNormal LogNormal Normal
Lower Qty. 5.0 5.0 5.0
Upper Qty. 10.0 10.0 10.0
Highest Cost Median $695 $2,782 $8,346
Lowest Cost Median $487 $1,043 $3,130
B (COV) 0.8 0.6 0.4

Table 6.6.5. Parameters for the repair time distributions.

DS1 DS2 DS3
Distribution Type LogNormal LogNormal Normal
Lower Qty. 5.0 5.0 5.0
Upper Qty. 10.0 10.0 10.0
Highest Median Repair Time (Days) 0.55 2.21 6.62
Lowest Median Repair Time (Days) 0.39 0.83 2.48
B (COV) 1.0 0.7 0.5

Table 6.6.6. Life safety information.

DS1 DS2 DS3

Non-collapse casualties No No No

Affected Area —— —— —-—
Serious Injury Median - - -
Serious Injury - - -
Loss of Life Median - - -
Loss of Life 8 - - -

Can Cause Red Tag No Yes Yes
Unsafe Placard Median - 0.25 0.1

Unsafe Placard 5 - 0.1 0.5
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C3032.004a #1: (C3032.004a) Suspended Ceiling, SDC D,E.F (Ip=1.5), Area (A): A <... 4&

6.7 C3032.004a #1: (C3032.004a) Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A < 250, Vert & Lat support

NISTIR Classification C3032.004a

Author Not Given

Normalized Unit 250.0 sf

Engineering Demand Parameter  Peak Floor Acceleration
Number of Damage States 3

Is correlated? No

Is directional? No

Component modifications applied:

Component Group Ceilings
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.7.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.7.2. Damage state progression.

Damage

State Description Repair Description Image

DS1 5 % of ceiling grid and tile dam-  Reinstall, repair, or replace 5% of the ceiling Not Available
age. area.

DS2 30% of ceiling grid and tile dam-  Replace 30% of the ceiling area. Not Available
age.

DS3 50% of ceiling grid and tile dam-  Replace the entire ceiling Not Available
age.
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C3032.004a #1: (C3032.004a) Suspended Ceiling, SDC D,E.F (Ip=1.5), Area (A): A <... 4&

Table 6.7.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default values.

DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - -
Median 1.92 2.34 248
B 0.3 0.3 0.3

Table 6.7.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type Normal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Cost Median $1,008 $7,894 $16,240
Lowest Cost Median $303 $2,368 $4,872
B (COV) 0.55 0.52 0.2

Table 6.7.5. Parameters for the repair time distributions.

DS1 DS2 DS3
Distribution Type Normal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Median Repair Time (Days) 0.7 541 11.15
Lowest Median Repair Time (Days) 0.21 1.62 3.34
B (COV) 0.6 0.58 0.32

Table 6.7.6. Life safety information.

DS1 DS2 DS3
Non-collapse casualties No No Yes
Affected Area —— —— 250.0 SF

Serious Injury Median - - 0.1
Serious Injury 3 - - 0.5
Loss of Life Median - - 0.0
Loss of Life 8 - - 0.0
Can Cause Red Tag No No No
Unsafe Placard Median - - -
Unsafe Placard - - -
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C3032.004b #1: (C3032.004b) Suspended Ceiling, SDC D,EF (Ip=1.5), Area (A): 250 <... 4&

6.8 (C3032.004b #1: (C3032.004b) Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 250 < A < 1000, Vert & Lat

support
NISTIR Classification C3032.004b
Author Not Given
Normalized Unit 600.0 sf
Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 3
Is correlated? No
Is directional? No

Component modifications applied:

Component Group Ceilings
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.8.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.8.2. Damage state progression.

Damage s . . o

State Description Repair Description Image

DS1 5 % of ceiling grid and tile dam-  Reinstall, repair, or replace 5% of the ceiling Not Available
age. area.

DS2 30% of ceiling grid and tile dam-  Replace 30% of the ceiling area. Not Available
age.

DS3 50% of ceiling grid and tile dam-  Replace the entire ceiling Not Available
age.
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C3032.004b #1: (C3032.004b) Suspended Ceiling, SDC D,EF (Ip=1.5), Area (A): 250 <... 4&

Table 6.8.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default values.

DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - -
Median 1.76 2.26 2.44
B 0.3 0.3 0.3

Table 6.8.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type Normal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Cost Median $2,420 $18,945 $38,975
Lowest Cost Median $726 $5,683 $11,692
B (COV) 0.55 0.52 0.2
Table 6.8.5. Parameters for the repair time distributions.
DS1 DS2 DS3
Distribution Type Normal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Median Repair Time (Days) 1.57 12.39 25.55
Lowest Median Repair Time (Days) 0.46 3.7 7.67
B (COV) 0.6 0.58 0.32
Table 6.8.6. Life safety information.
DS1 DS2 DS3
Non-collapse casualties No No Yes
Affected Area —— —— 650.0 SF
Serious Injury Median - - 0.1
Serious Injury 3 - - 0.5
Loss of Life Median - - 0.0
Loss of Life 8 - - 0.0
Can Cause Red Tag No No No
Unsafe Placard Median - - -
Unsafe Placard - - -
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C3032.004c¢ #1: (C3032.004¢) Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 1000 <... 4&

6.9 C3032.004c #1: (C3032.004c) Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 1000 < A < 2500, Vert & Lat

support
NISTIR Classification C3032.004c
Author Not Given
Normalized Unit 1800.0 sf
Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 3
Is correlated? No
Is directional? No

Component modifications applied:

Component Group Ceilings
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.9.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.9.2. Damage state progression.

Damage s . . o

State Description Repair Description Image

DS1 5 % of ceiling grid and tile dam-  Reinstall, repair, or replace 5% of the ceiling Not Available
age. area.

DS2 30% of ceiling grid and tile dam-  Replace 30% of the ceiling area. Not Available
age.

DS3 50% of ceiling grid and tile dam-  Replace the entire ceiling Not Available
age.
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C3032.004c¢ #1: (C3032.004¢) Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): 1000 <... 4&

Table 6.9.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default values.

DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - -
Median 1.45 2.1 2.34
B 0.3 0.3 0.3

Table 6.9.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type Normal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Cost Median $7,261 $56,835 $116,925
Lowest Cost Median $2,178 $17,050 $35,077
B (COV) 0.55 0.52 0.2

Table 6.9.5. Parameters for the repair time distributions.

DS1 DS2 DS3
Distribution Type Normal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Median Repair Time (Days) 4.64 36.03 74.17
Lowest Median Repair Time (Days) 1.42 10.79 22.25
B (COV) 0.6 0.58 0.32

Table 6.9.6. Life safety information.

DS1 DS2 DS3
Non-collapse casualties No No Yes
Affected Area —— —— 1700.0 SF

Serious Injury Median - - 0.1
Serious Injury 3 - - 0.5
Loss of Life Median - - 0.0
Loss of Life 8 - - 0.0
Can Cause Red Tag No No No
Unsafe Placard Median - - -
Unsafe Placard - - -
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C3032.004d #1: (C3032.004d) Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A >... Aé

6.10 C3032.004d #1: (C3032.004d) Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A > 2500, Vert & Lat support

NISTIR Classification C3032.004d

Author Not Given

Normalized Unit 2500.0 sf

Engineering Demand Parameter  Peak Floor Acceleration
Number of Damage States 3

Is correlated? No

Is directional? No

Component modifications applied:

Component Group Ceilings
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.10.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.10.2. Damage state progression.

Damage

State Description Repair Description Image

DS1 5 % of ceiling grid and tile dam-  Reinstall, repair, or replace 5% of the ceiling Not Available
age. area.

DS2 30% of ceiling grid and tile dam-  Replace 30% of the ceiling area. Not Available
age.

DS3 50% of ceiling grid and tile dam-  Replace the entire ceiling Not Available
age.
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C3032.004d #1: (C3032.004d) Suspended Ceiling, SDC D,E,F (Ip=1.5), Area (A): A >... Aé

Table 6.10.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1 DS2 DS3
Type Sequential Sequential Sequential
Probability - - _
Median 1.31 2.03 2.29
B 0.3 0.3 0.3

Table 6.10.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2 DS3
Distribution Type Normal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Cost Median $10,085 $78,937 $162,396
Lowest Cost Median $3,025 $23,681 $48,719
B (COV) 0.55 0.52 0.2

Table 6.10.5. Parameters for the repair time distributions.

DS1 DS2 DS3
Distribution Type Normal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 10.0 10.0 10.0
Highest Median Repair Time (Days) 6.09 48.45 99.54
Lowest Median Repair Time (Days) 1.76 14.57 29.83
B (COV) 0.6 0.58 0.32

Table 6.10.6. Life safety information.

DS1 DS2 DS3
Non-collapse casualties No No Yes
Affected Area - - 2500.0 SF
Serious Injury Median - - 0.1
Serious Injury 3 - - 0.5
Loss of Life Median - - 0.0
Loss of Life 5 - - 0.0
Can Cause Red Tag No Yes Yes
Unsafe Placard Median - 0.75 0.5
Unsafe Placard - 0.5 0.5
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C3034.002 #1: (C3034.002) Independent Pendant Lighting - seismically rated

6.11 C3034.002 #1: (C3034.002) Independent Pendant Lighting - seismically rated

NISTIR Classification C3034.002

Author Not Given

Normalized Unit 1.0 each

Engineering Demand Parameter  Peak Floor Acceleration
Number of Damage States 1

Is correlated? No

Is directional? No

Component modifications applied:

Component Group Lighting
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.11.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity
G-R 1 1 1
Table 6.11.2. Damage state progression.
Damage Description Repair Description Image
State P P P g
DS1 Disassembly of rod system at Replace damaged lighting components. Not Available

connections with  horizontal
light fixture, low cycle fatigue
failure of the threaded rod,
pullout of rods from ceiling
assembly.
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Table 6.11.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1
Type Sequential
Probability -
Median 1.5
B 0.4

Table 6.11.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1
Distribution Type LogNormal
Lower Qty. 5.0
Upper Qty. 10.0
Highest Cost Median $1,377
Lowest Cost Median $413
B (COV) 0.64

Table 6.11.5. Parameters for the repair time distributions.

DS1

Distribution Type LogNormal
Lower Qty. 5.0
Upper Qty. 10.0
Highest Median Repair Time (Days) 0.99
Lowest Median Repair Time (Days) 0.3
B (COV) 0.68

Table 6.11.6. Life safety information.

Non-collapse casualties No
Affected Area —-—

Serious Injury Median -
Serious Injury /3 -

Loss of Life Median -
Loss of Life 5 -

Can Cause Red Tag No
Unsafe Placard Median -
Unsafe Placard -
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6.12 D1014.021 #1: (D1014.021) Hydraulic Elevator - Applies to most California Installations 1976 or later, most

western states installations postdating 1982 and most U.S installations postdating 1998.

NISTIR Classification D1014.021
Author Not Given
Normalized Unit 1.0 each
Engineering Demand Parameter

Number of Damage States 1

Is correlated? No

Is directional? No

Component modifications applied:

Component Group
Quantity Scale Factor
Damage Median Scale Factor
Total Cost Scale Factor
User cost modification factor
Regional Cost Scale Factor
Date multiplier (to convert from 2011 USD)
Occupancy Cost Scale Factor
Building Value Cost Scale Factor

Peak Floor Acceleration

Elevators
1.0

1.0

1.391

1.0

1

1.391

1

1

Table 6.12.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity
G-R 1 1
Table 6.12.2. Damage state progression.

Damage Description Repair Description Image
State P P P g
DSla Damaged controls. Multiple repairs possible (% change of each): Not Available

Repair damaged controls (100%)
DS1b Damaged vane and hoist-way  Multiple repairs possible (% change of each): Not Available
switches, and or bent cab stabi- Repair damaged vane and hoist-way switches
lizers, and or damaged car guide (41%), and or repair bent cab stabilizers
shoes. (41%), and or repair damaged car guide shoes
(41%).
DSlc Damaged entrance and car door, Multiple repairs possible (% change of each): Not Available
and or flooring damage. Repair damage to doors (68%), and or repair
flooring (46%)
DS1d Oil leak in hydraulic line, and or ~ Multiple repairs possible (% change of each): Not Available

hydraulic tank failure.

Repair oil leak in hydraulic line (27%), and or
hydraulic tank failure (81%)
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Table 6.12.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1a DS1b DSl1c DS1d
Type Simultaneous Simultaneous Simultaneous Simultaneous
Probability 0.3 0.49 0.44 0.37
Median 0.5 0.5 0.5 0.5
B 0.3 0.3 0.3 0.3

Table 6.12.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1a DS1b DSl1c DS1d
Distribution Type LogNormal Normal Normal LogNormal
Lower Qty. 5.0 5.0 5.0 5.0
Upper Qty. 10.0 10.0 10.0 10.0
Highest Cost Median $2,226 $22,812 $33,383 $6,398
Lowest Cost Median $668 $6,844 $10,015 $1,920
B (COV) 0.82 0.32 0.44 0.25

Table 6.12.5. Parameters for the repair time distributions.

DS1a DS1b DSl1c DS1d
Distribution Type LogNormal Normal Normal LogNormal
Lower Qty. 5.0 5.0 5.0 5.0
Upper Qty. 10.0 10.0 10.0 10.0
Highest Median Repair Time (Days) 1.53 15.68 22.94 4.4
Lowest Median Repair Time (Days) 0.46 4.7 6.88 1.32
B (COV) 0.86 0.41 0.51 0.36

Table 6.12.6. Life safety information.

DS1a DS1b DSl1c DS1d

Non-collapse casualties No No No No
Affected Area - —— —— __

Serious Injury Median - - _ —
Serious Injury 8 - - _ —

Loss of Life Median — - _ _
Loss of Life 5 - - - _

Can Cause Red Tag No No No No
Unsafe Placard Median - - - —
Unsafe Placard 3 - - — _
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D2021.014a #1: (D2021.014a) Cold or Hot Potable - Small Diameter Threaded Steel -... 4&

6.13 D2021.014a #1: (D2021.014a) Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in diameter or
less), SDC D, E, or F (OSHPD or sim), PIPING FRAGILITY

NISTIR Classification D2021.014a

Author Not Given

Normalized Unit 1000.0 If

Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 2

Is correlated? No

Is directional? No

Component modifications applied:

Component Group Piping
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.13.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.13.2. Damage state progression.

Damage Description Repair Description Image
State
DS1 Minor leakage at flange connec- Retighten flange bolts at leaking joints. One Not Available
tions - 1 leak per 1000 feet of joint per 1000 LF.
pipe.
DS2 Pipe Break - 1 break per 1000 Replace 20 foot sections of pipe where breaks Not Available
feet of pipe. occur. One repair per 1000 LF.
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Table 6.13.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1 DS2
Type Sequential Sequential
Probability - -
Median 2.25 4.1
B8 0.4 0.4

Table 6.13.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2
Distribution Type LogNormal LogNormal
Lower Qty. 3.0 3.0
Upper Qty. 10.0 10.0
Highest Cost Median $444 $4,055
Lowest Cost Median $363 $3,317
B (COV) 0.76 0.41

Table 6.13.5. Parameters for the repair time distributions.

DS1 DS2

Distribution Type LogNormal LogNormal
Lower Qty. 3.0 3.0
Upper Qty. 10.0 10.0
Highest Median Repair Time (Days) 0.34 3.09
Lowest Median Repair Time (Days) 0.28 2.53
B (COV) 0.8 0.48

Table 6.13.6. Life safety information.

DS1 DS2

Non-collapse casualties No No
Affected Area -— -—

Serious Injury Median - -
Serious Injury /3 - -

Loss of Life Median - -
Loss of Life 5 - _

Can Cause Red Tag No No
Unsafe Placard Median - -
Unsafe Placard 3 - -
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6.14 D2021.014b #1: (D2021.014b) Cold or Hot Potable - Small Diameter Threaded Steel - (2.5 inches in diameter or
less), SDC D, E, or F (OSHPD or sim), BRACING FRAGILITY

NISTIR Classification D2021.014b

Author Not Given

Normalized Unit 1000.0 If

Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 1

Is correlated? No

Is directional? No

Component modifications applied:

Component Group Piping
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.14.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.14.2. Damage state progression.

Damage s . . o
State Description Repair Description Image
DS1 Lateral Brace Failure - 1 failure  Replace failed lateral braces. One repair per Not Available
per 1000 feet of pipe. 1000 LF.
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Table 6.14.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1
Type Sequential
Probability -
Median 1.5
B 0.4

Table 6.14.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1
Distribution Type LogNormal
Lower Qty. 3.0
Upper Qty. 10.0
Highest Cost Median $581
Lowest Cost Median $476
B (COV) 0.6

Table 6.14.5. Parameters for the repair time distributions.

DS1
Distribution Type LogNormal
Lower Qty. 3.0
Upper Qty. 10.0
Highest Median Repair Time (Days) 0.44
Lowest Median Repair Time (Days) 0.36
B (COV) 0.65

Table 6.14.6. Life safety information.

Non-collapse casualties No
Affected Area —-—

Serious Injury Median -
Serious Injury /3 -

Loss of Life Median -
Loss of Life 5 -

Can Cause Red Tag No
Unsafe Placard Median -
Unsafe Placard -
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6.15 D2021.024a #1: (D2021.024a) Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F (OSPHD or sim),

PIPING FRAGILITY
NISTIR Classification D2021.024a
Author Not Given
Normalized Unit 1000.0 If
Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 2
Is correlated? No
Is directional? No

Component modifications applied:

Component Group Piping
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.15.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.15.2. Damage state progression.

Damage Description Repair Description Image
State
DS1 Minor leakage at flange connec- Retighten flange bolts at leaking joints. One Not Available
tions - 1 leak per 1000 feet of joint per 1000 LF.
pipe.
DS2 Pipe Break - 1 break per 1000 Replace 20 foot sections of pipe where breaks Not Available
feet of pipe. occur. One repair per 1000 LF.
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Table 6.15.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1 DS2
Type Sequential Sequential
Probability - -
Median 2.25 4.1
B8 0.4 0.4

Table 6.15.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2
Distribution Type LogNormal LogNormal
Lower Qty. 5.0 5.0
Upper Qty. 10.0 10.0
Highest Cost Median $974 $9,319
Lowest Cost Median $292 $2,796
B (COV) 0.65 0.4

Table 6.15.5. Parameters for the repair time distributions.

DS1 DS2

Distribution Type LogNormal LogNormal
Lower Qty. 5.0 5.0
Upper Qty. 10.0 10.0
Highest Median Repair Time (Days) 0.74 7.09
Lowest Median Repair Time (Days) 0.22 2.13
B (COV) 0.7 0.47

Table 6.15.6. Life safety information.

DS1 DS2

Non-collapse casualties No No
Affected Area -— -—

Serious Injury Median - -
Serious Injury /3 - -

Loss of Life Median - -
Loss of Life 5 - _

Can Cause Red Tag No No
Unsafe Placard Median - -
Unsafe Placard 3 - -
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6.16 1D2021.024b #1: (D2021.024b) Cold or Hot Potable Water Piping (dia > 2.5 inches), SDC D,E,F (OSPHD or sim),

BRACING FRAGILITY
NISTIR Classification D2021.024b
Author Not Given
Normalized Unit 1000.0 If
Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 2
Is correlated? No
Is directional? No

Component modifications applied:

Component Group Piping
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.16.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.16.2. Damage state progression.

Damage s . . o
State Description Repair Description Image
DS1 Lateral Brace Failure - 1 failure  Replace failed lateral braces. One repair per Not Available
per 1000 feet of pipe. 1000 LF.
DS2 Vertical Brace Failure - 1 failure  Replace failed vertical braces. One repair per Not Available
per 1000 feet of pipe 1000 LF.
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Table 6.16.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1 DS2
Type Sequential Sequential
Probability - -
Median 1.5 2.25
B8 0.4 0.4

Table 6.16.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2
Distribution Type LogNormal LogNormal
Lower Qty. 5.0 5.0
Upper Qty. 10.0 10.0
Highest Cost Median $974 $974
Lowest Cost Median $292 $292
B (COV) 0.65 0.65

Table 6.16.5. Parameters for the repair time distributions.

DS1 DS2
Distribution Type LogNormal LogNormal
Lower Qty. 5.0 5.0
Upper Qty. 10.0 10.0
Highest Median Repair Time (Days) 0.74 0.74
Lowest Median Repair Time (Days) 0.22 0.22
B (COV) 0.7 0.7

Table 6.16.6. Life safety information.

DS1 DS2

Non-collapse casualties No No
Affected Area -— -—

Serious Injury Median - -
Serious Injury /3 - -

Loss of Life Median - -
Loss of Life 5 - _

Can Cause Red Tag No No
Unsafe Placard Median - -
Unsafe Placard 3 - -
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6.17 D2031.014b #1: (D2031.014b) Sanitary Waste Piping - Cast Iron w/flexible couplings, SDC D,E,F (OSHPD or

sim), BRACING FRAGILITY
NISTIR Classification D2031.014b
Author Not Given
Normalized Unit 1000.0 If
Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 1
Is correlated? No
Is directional? No

Component modifications applied:

Component Group Piping
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.17.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.17.2. Damage state progression.

Damage s . . o
State Description Repair Description Image
DS1 Isolated support failure w/o leak-  Replace failed supports. Not Available

age - 0.5 support failures per
1000 feet of pipe (assuming sup-
ports every 20 feet).
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Table 6.17.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1
Type Sequential
Probability -
Median 3
B 0.5

Table 6.17.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1
Distribution Type LogNormal
Lower Qty. 5.0
Upper Qty. 10.0
Highest Cost Median $1,113
Lowest Cost Median $334
B (COV) 0.58

Table 6.17.5. Parameters for the repair time distributions.

DS1
Distribution Type LogNormal
Lower Qty. 5.0
Upper Qty. 10.0
Highest Median Repair Time (Days) 0.85
Lowest Median Repair Time (Days) 0.25
B (COV) 0.63

Table 6.17.6. Life safety information.

Non-collapse casualties No
Affected Area —-—

Serious Injury Median -
Serious Injury /3 -

Loss of Life Median -
Loss of Life 5 -

Can Cause Red Tag No
Unsafe Placard Median -
Unsafe Placard -
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6.18 D3032.013c #1: (D3032.013c) Compressor - Capacity: Small non medical air supply - Equipment that is either
hard anchored or is vibration isolated with seismic snubbers/restraints - Combined anchorage/isolator & equip-
ment fragility

NISTIR Classification D3032.013c¢

Author Not Given

Normalized Unit 1.0 each

Engineering Demand Parameter  Peak Floor Acceleration
Number of Damage States 1

Is correlated? No

Is directional? No

Component modifications applied:

Component Group HVAC
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.18.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.18.2. Damage state progression.

Damage s . . ..
State Description Repair Description Image
DSla Anchorage failure. Repair anchorage and concrete pad and re-
mount equipment.
DS1b Anchorage failure & Equipment Replace equipment including attached utili- Not Available
damaged beyond repair. ties in addition to repairing anchorage and
concrete pad.
DSlc Motor damaged but anchorageis  Repair Motor - Anchorage and Concrete do Not Available
OK. not require repair.
DS1d Equipment damaged beyond re- Replace and install equipment including new Not Available
pair but anchorage is OK. anchorage if anchorage is post-installed.
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Table 6.18.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1a DS1b DSl1c DS1d
Type Mut. Excl. Mut. Excl. Mut. Excl. Mut. Excl.
Probability 0.35 0.15 0.25 0.25
Median 2.046 2.046 2.046 2.046
B 0.5 0.5 0.5 0.5

Table 6.18.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1a DS1b DSl1c DS1d
Distribution Type LogNormal LogNormal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0 1.0
Upper Qty. 5.0 5.0 5.0 5.0
Highest Cost Median $689 $4,820 $1,148 $4,820
Lowest Cost Median $563 $3,943 $939 $3,943
B (COV) 0.55 0.26 0.17 0.26

Table 6.18.5. Parameters for the repair time distributions.

DS1a DS1b DSl1c DS1d
Distribution Type LogNormal LogNormal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0 1.0
Upper Qty. 5.0 5.0 5.0 5.0
Highest Median Repair Time (Days) 0.58 1.48 0.97 4.08
Lowest Median Repair Time (Days) 0.48 0.74 0.79 3.34
B (COV) 0.6 0.36 0.3 0.36

Table 6.18.6. Life safety information.

DS1a DS1b DSl1c DS1d

Non-collapse casualties No No No No
Affected Area - —— —— __

Serious Injury Median - - _ —
Serious Injury 8 - - _ —

Loss of Life Median — - _ _
Loss of Life 5 - - - _

Can Cause Red Tag No No No No
Unsafe Placard Median - - - —
Unsafe Placard 3 - - — _
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6.19 D3041.011d #1: (D3041.011d) HVAC Galvanized Sheet Metal Ducting less than 6 sq. ft in cross sectional area,
SDC D, E, or F (OSHPD or sim)

NISTIR Classification D3041.011d

Author Not Given

Normalized Unit 1000.0 If

Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 2

Is correlated? No

Is directional? No

Component modifications applied:

Component Group HVAC
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.19.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.19.2. Damage state progression.

Damage Description Repair Description Image
State
DS1 Individual supports fail and duct ~ Replace failed supports and repair ducting in Not Available
sags - 1 failed support per 1000  vicinity of failed supports.
feet of ducting.
DS2 Several adjacent supports fail Replace sections of failed ducting and sup- Not Available

and sections of ducting fall - 60  ports.
feet of ducting fail and fall per
1000 foot of ducting.
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Table 6.19.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1 DS2
Type Sequential Sequential
Probability - -
Median 1.5 2.25
B8 0.4 0.4

Table 6.19.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2
Distribution Type LogNormal LogNormal
Lower Qty. 1.0 1.0
Upper Qty. 5.0 5.0
Highest Cost Median $995 $9,716
Lowest Cost Median $814 $7,949
B (COV) 0.37 0.1

Table 6.19.5. Parameters for the repair time distributions.

DS1 DS2

Distribution Type LogNormal LogNormal
Lower Qty. 1.0 1.0
Upper Qty. 5.0 5.0
Highest Median Repair Time (Days) 0.84 2.99
Lowest Median Repair Time (Days) 0.69 1.49
B (COV) 0.44 0.27

Table 6.19.6. Life safety information.

DS1 DS2
Non-collapse casualties No Yes
Affected Area -— 15.0 SF
Serious Injury Median - 0.05
Serious Injury /3 - 0.5
Loss of Life Median - 0.0
Loss of Life 8 - 0.0
Can Cause Red Tag No No
Unsafe Placard Median - -
Unsafe Placard 3 - -
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6.20 D3041.012d #1: (D3041.012d) HVAC Galvanized Sheet Metal Ducting - 6 sq. ft cross sectional area or greater,
SDC D, E, or F (OSHPD or sim)

NISTIR Classification D3041.012d

Author Not Given

Normalized Unit 1000.0 If

Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 2

Is correlated? No

Is directional? No

Component modifications applied:

Component Group HVAC
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.20.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.20.2. Damage state progression.

Damage Description Repair Description Image
State
DS1 Individual supports fail and duct ~ Replace failed supports and repair ducting in Not Available
sags - 1 failed support per 1000  vicinity of failed supports.
feet of ducting.
DS2 Several adjacent supports fail Replace sections of failed ducting and sup- Not Available

and sections of ducting fall - 60  ports.
feet of ducting fail and fall per
1000 foot of ducting.
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D3041.012d #1: (D3041.012d) HVAC Galvanized Sheet Metal Ducting - 6 sq. ft cross... 4&

Table 6.20.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1 DS2
Type Sequential Sequential
Probability - -
Median 3.75 4.5
B8 0.4 0.4

Table 6.20.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2
Distribution Type LogNormal LogNormal
Lower Qty. 1.0 1.0
Upper Qty. 5.0 5.0
Highest Cost Median $1,454 $12,164
Lowest Cost Median $1,189 $9,952
B (COV) 0.26 0.08

Table 6.20.5. Parameters for the repair time distributions.

DS1 DS2

Distribution Type LogNormal LogNormal
Lower Qty. 1.0 1.0
Upper Qty. 5.0 5.0
Highest Median Repair Time (Days) 1.23 3.74
Lowest Median Repair Time (Days) 1.01 1.87
B (COV) 0.36 0.26

Table 6.20.6. Life safety information.

DS1 DS2
Non-collapse casualties No Yes
Affected Area -— 50.0 SF
Serious Injury Median - 0.1
Serious Injury /3 - 0.5
Loss of Life Median - 0.0
Loss of Life 3 - 0.0
Can Cause Red Tag No No
Unsafe Placard Median - -
Unsafe Placard 3 - -
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D3041.032d #1: (D3041.032d) HVAC Drops / Diffusers without ceilings - supported by... 4&

6.21 D3041.032d #1: (D3041.032d) HVAC Drops / Diffusers without ceilings - supported by ducting only - No indepen-
dent safety wires, SDC D, E, or F (OSHPD or sim)

NISTIR Classification D3041.032d

Author Not Given

Normalized Unit 10.0 each

Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 1

Is correlated? No

Is directional? No

Component modifications applied:

Component Group HVAC
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.21.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.21.2. Damage state progression.

Damage s . . o
State Description Repair Description Image
DS1 HVAC drops or diffusers dis- Replace diffuser/drop and sections of ceiling Not Available
lodges and falls. and ducting in vicinity to which diffuser/drop

is connected.
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D3041.032d #1: (D3041.032d) HVAC Drops / Diffusers without ceilings - supported by... 4&

Table 6.21.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default
values.

DS1
Type Sequential
Probability -
Median 1.5
B 0.4

Table 6.21.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1
Distribution Type Normal
Lower Qty. 1.0
Upper Qty. 5.0
Highest Cost Median $4,590
Lowest Cost Median $3,756
B (COV) 0.21

Table 6.21.5. Parameters for the repair time distributions.

DS1
Distribution Type Normal
Lower Qty. 1.0
Upper Qty. 5.0
Highest Median Repair Time (Days) 3.88
Lowest Median Repair Time (Days) 3.18
B (COV) 0.32
Table 6.21.6. Life safety information.
DS1
Non-collapse casualties Yes
Affected Area 4.0 SF
Serious Injury Median 0.1
Serious Injury 3 0.5
Loss of Life Median 0.0
Loss of Life 5 0.0
Can Cause Red Tag No
Unsafe Placard Median -
Unsafe Placard -
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D3041.103c #1: (D3041.103c) HVAC Fan - Capacity: all - Equipment that is either... 4&

6.22 D3041.103c #1: (D3041.103c) HVAC Fan - Capacity: all - Equipment that is either hard anchored or is vibration
isolated with seismic snubbers/restraints - Combined anchorage/isolator & equipment fragility

NISTIR Classification D3041.103c¢

Author Not Given

Normalized Unit 1.0 each

Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 1

Is correlated? No

Is directional? No

Component modifications applied:

Component Group HVAC
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.22.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.22.2. Damage state progression.

D . . s
amage Description Repair Description Image
State
DSla Anchorage failure. Repair anchorage and remount equipment.
DS1b Anchorage failure & Equipment  Repair anchorage and replace equipment. Not Available
damaged beyond repair.
DSlc Damaged, Inoperative but an- Repair equipment. Not Available

chorage is OK
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D3041.103c #1: (D3041.103c) HVAC Fan - Capacity: all - Equipment that is either... 4&

Table 6.22.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DSl1a DS1b DSl1c
Type Mut. Excl. Mut. Excl. Mut. Excl.
Probability 0.35 0.15 0.5
Median 1.066 1.066 1.066
B 0.5 0.5 0.5

Table 6.22.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1a DS1b DS1c
Distribution Type LogNormal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 5.0 5.0 5.0
Highest Cost Median $1,071 $5,126 $4,055
Lowest Cost Median $876 $4,194 $3,317
B (COV) 0.34 0.18 0.14

Table 6.22.5. Parameters for the repair time distributions.

DS1a DS1b DS1c
Distribution Type LogNormal LogNormal LogNormal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 5.0 5.0 5.0
Highest Median Repair Time (Days) 0.91 0.79 3.43
Lowest Median Repair Time (Days) 0.74 0.2 2.81
B (COV) 0.42 0.31 0.29

Table 6.22.6. Life safety information.

DS1a DS1b DS1c

Non-collapse casualties No No No
Affected Area - - _

Serious Injury Median - - _
Serious Injury 8 - - _

Loss of Life Median - - _
Loss of Life 8 - - _

Can Cause Red Tag No No No
Unsafe Placard Median - - _
Unsafe Placard - - _
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D3067.012c #1: (D3067.012¢) Control Panel - Capacity: all - Equipment that is... 4&

6.23 D3067.012c #1: (D3067.012c) Control Panel - Capacity: all - Equipment that is either hard anchored or is vibra-
tion isolated with seismic snubbers/restraints - Combined anchorage/isolator & equipment fragility

NISTIR Classification D3067.012¢

Author Not Given

Normalized Unit 1.0 each

Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 1

Is correlated? No

Is directional? No

Component modifications applied:

Component Group HVAC
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.23.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.23.2. Damage state progression.

D .. . s
amage Description Repair Description Image
State
DSla Anchorage failure. Repair anchorage and concrete pad and re- Not Available

mount equipment.

DS1b Anchorage failure & Equipment Replace equipment including attached utili-
damaged beyond repair. ties in addition to repairing anchorage and
concrete pad.

DSlc Damaged, Inoperative but an- Replace some components (relays, circuit Not Available
chorage is OK boards
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D3067.012c #1: (D3067.012¢) Control Panel - Capacity: all - Equipment that is... 4&

Table 6.23.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default
values.

DSl1a DS1b DS1c
Type Mut. Excl. Mut. Excl. Mut. Excl.
Probability 0.35 0.15 0.5
Median 1.598 1.598 1.598
B 0.5 0.5 0.5

Table 6.23.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1a DS1b DS1c
Distribution Type Normal Normal Normal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 5.0 5.0 5.0
Highest Cost Median $765 $7,115 $6,350
Lowest Cost Median $626 $5,821 $5,195
B (COV) 0.28 0.19 0.18

Table 6.23.5. Parameters for the repair time distributions.

DS1a DS1b DS1c
Distribution Type Normal Normal Normal
Lower Qty. 1.0 1.0 1.0
Upper Qty. 5.0 5.0 5.0
Highest Median Repair Time (Days) 0.24 6.02 5.37
Lowest Median Repair Time (Days) 0.12 4.92 4.39
B (COV) 0.38 0.32 0.31

Table 6.23.6. Life safety information.

DS1a DS1b DS1c

Non-collapse casualties No No No
Affected Area - - _

Serious Injury Median - - _
Serious Injury 8 - - _

Loss of Life Median - - _
Loss of Life 8 - - _

Can Cause Red Tag No No No
Unsafe Placard Median - - _
Unsafe Placard - - _
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D4011.024a #1: (D4011.024a) Fire Sprinkler Water Piping - Horizontal Mains and... 4&

6.24 D4011.024a #1: (D4011.024a) Fire Sprinkler Water Piping - Horizontal Mains and Branches - Old Style Victaulic
- Thin Wall Steel - with designed bracing, SDC D, E, or F (OSHPD or sim), PIPING FRAGILITY

NISTIR Classification D4011.024a

Author Not Given

Normalized Unit 1000.0 If

Engineering Demand Parameter ~ Peak Floor Acceleration
Number of Damage States 2

Is correlated? No

Is directional? No

Component modifications applied:

Component Group Other Nonstructural
Quantity Scale Factor 1.0
Damage Median Scale Factor 1.0
Total Cost Scale Factor 1.391
User cost modification factor 1.0
Regional Cost Scale Factor 1
Date multiplier (to convert from 2011 USD)  1.391
Occupancy Cost Scale Factor 1
Building Value Cost Scale Factor 1

Table 6.24.1. Per-level fragility modifications (applied in addition to the values shown for the fragility).

Location Cost Time Capacity

G-R 1 1 1

Table 6.24.2. Damage state progression.

D . . s

amage Description Repair Description Image

State

DS1 Spraying & Dripping Leakage at Replace leaking joints and minor water Not Available
joints - 0.02 leaks per 20 ft sec- cleanup.
tion of pipe.

DS2 Joints Break - Major Leakage - Replace 20 ft section of pipe, joints and major Not Available
0.02 breaks per 20 ft section of  water cleanup at leaking joints.
pipe.
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D4011.024a #1: (D4011.024a) Fire Sprinkler Water Piping - Horizontal Mains and... 4&

Table 6.24.3. Parameters for the damage state distributions. The medians reflect a scale factor of 1.0 applied to the default

values.
DS1 DS2
Type Sequential Sequential
Probability - -
Median 1.9 34
B8 0.4 0.4

Table 6.24.4. Parameters for the cost distributions. The cost values reflect a total scale factor of 1.391 applied to the default
values. This scale factor includes the user input scale factor, a regional scale factor, an occupancy scale factor,
building value scale factor, and scale factor to convert the initial 2011 cost estimate to modern day costs.

DS1 DS2
Distribution Type LogNormal LogNormal
Lower Qty. 3.0 3.0
Upper Qty. 10.0 10.0
Highest Cost Median $536 $4,055
Lowest Cost Median $438 $3,317
B (COV) 0.65 0.41

Table 6.24.5. Parameters for the repair time distributions.

DS1 DS2

Distribution Type LogNormal LogNormal
Lower Qty. 3.0 3.0
Upper Qty. 10.0 10.0
Highest Median Repair Time (Days) 0.45 0.94
Lowest Median Repair Time (Days) 0.37 0.31
B (COV) 0.7 0.48

Table 6.24.6. Life safety information.

DS1 DS2

Non-collapse casualties No No
Affected Area -— -—

Serious Injury Median - -
Serious Injury /3 - -

Loss of Life Median - -
Loss of Life 5 - _

Can Cause Red Tag No No
Unsafe Placard Median - -
Unsafe Placard 3 - -
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D4011.024a #1: (D4011.024a) Fire Sprinkler Water Piping - Horizontal Mains and... 4&

7 DISCLAIMER

©2022 Haselton Baker Risk Group, LLC. All rights reserved. This Report is for the sole benefit of the Customer that ordered and paid for
the Report and is based on the property information provided by that Customer. That Customer’s use of this Report is subject to the terms
agreed to by that Customer when accessing this product. No third party is authorized to use or rely on this Report for any purpose. THE
SELLER OF THIS REPORT MAKES NO REPRESENTATIONS OR WARRANTIES TO ANY PARTY CONCERNING THE CONTENT,
ACCURACY OR COMPLETENESS OF THIS REPORT, INCLUDING ANY WARRANTY OF MERCHANTABILITY OR FITNESS FOR
A PARTICULAR PURPOSE. The seller of this Report shall not have any liability to any third party for any use or misuse of this Report.

SP3 | Where Research Meets Practice Page 74 of 74



